

THE FAST FORWARD MBA IN PROJECT MANAGEMENT

FIFTH EDITION

ERIC VERZUH

WILEY

FORMS AVAILABLE ONLINE	xii
ACKNOWLEDGMENTS	xiii
ABOUT THE AUTHOR	xv
PREFACE	xvii

PART 1 INTRODUCTION

CHAPTER 1 – PROJECT MANAGEMENT: A PLATFORM FOR INNOVATION	2
Introduction	2
Project Management Is Keeping Pace with Global Change	4
Project Management Is an Essential Leadership Skillset	5
Successful Projects Deliver Value	5
The Art and Science of Project Leadership	6
A Practical Checklist for Successful Projects: How This Book Will Help You	8
Beyond the Book: Tools for Application and Continuous Learning	11

End Point	13
Stellar Performer: OrthoSpot	14
Stellar Performer: PM4NGOs	15
CHAPTER 2 – FOUNDATION PRINCIPLES OF PROJECT MANAGEMENT	17
Introduction	17
Projects Require Project Management	17
The Challenge of Managing Projects	19
The Evolution of a Discipline	20
The Definition of Success	24
Project Management Functions	26
Project Life Cycle	28
Organizing for Projects	31
Project Managers Are Leaders	35
End Point	36
Stellar Performer: Seattle Children’s Hospital and Regional Medical Center	37
CHAPTER 3 – BUILD GREAT PRODUCTS: LESSONS FROM AGILE, LEAN START-UP, AND STAGE-GATE	42
Introduction	42
Defining Value: A New Lens for Judging Projects	
Informs the Development Process	43
Leverage a Consistent Product Development Process	44
Best Practices for Capturing Requirements Are	
Integrated into a Product Development Process	47
A Development Process Is <i>Not</i> Project Management	48
Innovation Projects Experiment to Discover	
Desirability and Viability	49
End Point	51
Stellar Performer: The Lean Startup Innovation Movement	53
Stellar Performer: The Agile Approach to Software Development	57
Stellar Performer: The Stage-Gate System for New-Product Development	65

PART 2 DEFINING THE PROJECT

CHAPTER 4—PROJECT INITIATION: TURNING A PROBLEM OR OPPORTUNITY INTO A PROJECT	74
Introduction	74
Project Initiation’s Place in the Project Life Cycle	75
A Proposal Defines the Future Business Value	77
Managing Requirements Is Tightly Linked to Project Initiation	78
Common Principles for Project Initiation	80
Basic Project Proposal Content	85
Designing a Realistic Initiation Process	88
End Point	89
Stellar Performer: The Logical Framework Approach	90
 CHAPTER 5—KNOW YOUR KEY STAKEHOLDERS AND WIN THEIR COOPERATION	 98
Introduction	98
Stakeholder Focus Throughout the Life of the Project	99
Stakeholder Management Is Risk Management for People	101
Stakeholder Roles: Project Manager	102
Stakeholder Roles: Project Team	102
Stakeholder Roles: Management	103
Stakeholder Roles: The Customer	106
Affected Stakeholders Can Make Crucial Contributions	108
Engage Affected Stakeholders	110
Lead the Stakeholders	112
End Point	113
Fast Foundation in Project Management	113
 CHAPTER 6—WRITE THE RULES: KEY DOCUMENTS TO MANAGE EXPECTATIONS AND DEFINE SUCCESS	 116
Introduction	116
Project Rules Are the Foundation	117

Publish a Project Charter	119
Write a Statement of Work	121
Statement of Work: Minimum Content	122
Responsibility Matrix	129
End Point	132
Fast Foundation in Project Management	133

PART 3 THE PLANNING PROCESS

CHAPTER 7 – RISK MANAGEMENT: MINIMIZE THE THREATS TO YOUR PROJECT 137

Introduction	137
All Project Management Is Risk Management	138
The Risk Management Framework	141
Step One: Identify the Risks	142
Step Two: Analyze and Prioritize the Risks	146
Step Three: Develop Response Plans	152
Step Four: Establish Contingency and Reserve	158
Step Five: Continuous Risk Management	159
Unexpected Leadership	160
End Point	160
Fast Foundation in Project Management	161

CHAPTER 8 – WORK BREAKDOWN STRUCTURE: BREAK YOUR PROJECT INTO MANAGEABLE UNITS OF WORK 164

Introduction	164
Defining the Work Breakdown Structure	165
Building a Work Breakdown Structure	168
Criteria for a Successful Work Breakdown Structure	172
Work Package Size	175
Planning for Quality	177
Breaking Down Large Programs	179
Contractors or Vendors Can Provide a WBS	180
End Point	180

CHAPTER 9 – REALISTIC SCHEDULING	183
Introduction	183
Planning Overview	183
Planning Step Two: Identify Task Relationships	185
Planning Step Three: Estimate Work Packages	189
Planning Step Four: Calculate an Initial Schedule	195
Planning Step Five: Assign and Level Resources	203
Small Projects Need Smaller Plans	213
End Point	214
Fast Foundation in Project Management	214
CHAPTER 10 – MANAGING AGILE DEVELOPMENT WITH SCRUM	216
Introduction	216
Scrum Is a Framework	217
Managing the Product Backlog	223
Make the Plan Visible: Task Boards and Burndown Charts	225
Key Factors for Scrum to Be Effective	227
End Point	229
CHAPTER 11 – THE ART AND SCIENCE OF ACCURATE ESTIMATING	230
Introduction	230
Estimating Fundamentals	231
Estimating Techniques	237
Building the Detailed Budget Estimate	246
Generating the Cash Flow Schedule	253
End Point	254
Fast Foundation in Project Management	254
Stellar Performer: Tynet, Inc.	255
Stellar Performer: Adobe Systems	258
CHAPTER 12 – BALANCING THE TRADE-OFF AMONG COST, SCHEDULE, AND QUALITY	264
Introduction	264
Three Levels of Balancing a Project	265

Balancing at the Project Level	266
Balancing at the Business Case Level	278
Balancing at the Enterprise Level	283
End Point	284
Stellar Performer: Safeco Field	285
Stellar Performer: Boeing 767-400ER Program	289

PART 4 CONTROLLING THE PROJECT

CHAPTER 13 – BUILDING A HIGH-PERFORMANCE PROJECT TEAM	294
Introduction	294
A Framework for Building High-Performance Teams	298
Leadership Responsibilities	302
Building a Positive Team Environment	306
Ground Rules	307
Team Identity	309
Team Listening Skills	313
Meeting Management	317
Summary of Building a Positive Team Environment	317
Collaborative Problem Solving	319
Problem Analysis	319
Decision Modes	321
Conflict Management	326
Continuous Learning	329
Summary of Collaborative Problem Solving	333
Job Satisfaction	333
End Point	334
Stellar Performer: Habitat for Humanity	335
CHAPTER 14 – CLEAR COMMUNICATION AMONG PROJECT STAKEHOLDERS	337
Introduction	337
Embrace Your Role as a Leader	338
Creating a Communication Plan	338

Change Management: Promote Behavior Change in Affected Stakeholders	345
Communicating Within the Project Team	353
Closeout Reporting	361
End Point	362
Fast Foundation in Project Management	363
CHAPTER 15 – CONTROL SCOPE TO DELIVER VALUE	365
Introduction	365
The Change Control Process	366
Configuration Management	372
Change Control Is Essential for Managing Expectations	374
End Point	374
Fast Foundation in Project Management	374
CHAPTER 16 – MEASURING PROGRESS	376
Introduction	376
Measuring Schedule Performance	376
Measuring Cost Performance	380
Earned Value Reporting	382
Cost and Schedule Baselines	391
End Point	393
CHAPTER 17 – SOLVING COMMON PROJECT PROBLEMS	396
Introduction	396
Responsibility Beyond Your Authority	396
Disaster Recovery	397
Reducing the Time to Market	398
When the Customer Delays the Project	399
The Impossible Dream	400
Fighting Fires	401
Managing Volunteers	401
End Point	402

**PART 5
ADVANCING YOUR PRACTICE OF
PROJECT MANAGEMENT**

**CHAPTER 18 – ENTERPRISE PROJECT MANAGEMENT:
COORDINATE ALL PROJECTS AND PROJECT
RESOURCES IN YOUR ORGANIZATION** 405

- Introduction 405
- Defining Enterprise Project Management 407
- Three Tiers of Management Within EPM 409
- The Four Components of EPM 411
- Establish Consistent EPM Processes 412
- Technology Enables EPM Processes 415
- The People Who Deliver Projects 419
- Support Project Management: The Project Office 420
- End Point 428
- Stellar Performer: Bill & Melinda Gates Foundation:
Enterprise Project Management Office 430

**CHAPTER 19 – REQUIREMENTS ENGINEERING:
THE KEY TO BUILDING THE RIGHT PRODUCT** 437

James Rivera and Eric Verzuh

- Introduction 437
- Requirements Engineering and Project Management
Are Intimately Connected 438
- Requirement Types Illustrate the Evolving Product
Vision 439
- Requirements Engineering Scope and Processes 441
- Requirements Development Activities 443
- Requirements Management Activities 445
- Requirements Documentation Techniques 447
- Requirements Engineering Demands Discipline 447
- End Point 449

**CHAPTER 20 – PROJECT PORTFOLIO
MANAGEMENT: ALIGN PROJECT RESOURCES
WITH BUSINESS STRATEGY** 450

Ralph Kliem and Eric Verzuh

- Introduction 450

The Scope and Goals of the Portfolio	452
Stakeholders: Roles in Project Portfolio Management	453
PPM Information Supports Decisions	455
Project Selection and Prioritization	456
Ongoing Portfolio Management	459
Monitor the Results of Projects and the Portfolio	460
Culture Change	461
End Point	461
CHAPTER 21 – PMP EXAM PREPARATION	462
<i>Tony Johnson</i>	
Introduction	462
Requirements to Earn the PMP	463
Top 10 Study Tips for the PMP Exam	463
End Point	467
CHAPTER 22 – MICROSOFT PROJECT: GUIDELINES FOR EFFECTIVE USE	468
Introduction	468
Project Management Software Supports the Discipline	469
Looking Under the Hood: The Design of Project	469
Set Up the Project First	471
Follow the Planning Model in This Book	471
Task Types: Fix the Duration, Work, or Resource Level	473
Assigning Resources to a Project	473
Resource Leveling Your Schedule	476
Maintaining the Plan Throughout the Project	478
Project Server and Project Web App	479
End Point	480
APPENDIX A: THE DETAILED PLANNING MODEL	481
APPENDIX B: DOWNLOADABLE FORM SAMPLES	490
NOTES	495
INDEX	497