

Project Management

Absolute Beginner's Guide

Third Edition

Gregory M. Horine

QUE[®]

800 East 96th Street,
Indianapolis, Indiana 46240

Contents at a Glance

[Introduction](#)

[Part I Project Management Jumpstart](#)

[1 Project Management Overview](#)

[2 The Project Manager](#)

[3 Essential Elements for Any Successful Project](#)

[Part II Project Planning](#)

[4 Defining a Project](#)

[5 Planning a Project](#)

[6 Developing the Work Breakdown Structure](#)

[7 Estimating the Work](#)

[8 Developing the Project Schedule](#)

[9 Determining the Project Budget](#)

[Part III Project Control](#)

[10 Controlling a Project](#)

[11 Managing Project Changes](#)

[12 Managing Project Deliverables](#)

[13 Managing Project Issues](#)

[14 Managing Project Risks](#)

[15 Managing Project Quality](#)

[Part IV Project Execution](#)

[16 Leading a Project](#)

[17 Managing Project Communications](#)

[18 Managing Expectations](#)

[19 Keys to Better Project Team Performance](#)

[20 Managing Differences](#)

[21 Managing Vendors](#)

[22 Ending a Project](#)

[Part V Accelerating the Learning Curve...Even More](#)

[23 Making Better Use of Microsoft Project](#)

[24 When Reality Happens](#)

[25 Intriguing Project Management Concepts and Topics](#)

[Index](#)

Table of Contents

Introduction

[About This Book](#)

[Who Should Read This Book?](#)

[How This Book Is Organized](#)

[Conventions Used in This Book](#)

I Project Management Jumpstart

1 Project Management Overview

[What Is Project Management...Exactly?](#)

[What Is a Project Exactly?](#)

[Managing Projects](#)

[An Academic Look](#)

[What Is the Value of Project Management?](#)

[Why Are Projects Challenging?](#)

[Growing Demand for Effective Project Managers](#)

[Trends in Project Management](#)

[Additional Resources](#)

2 The Project Manager

[One Title, Many Roles](#)

[Key Skills of Project Managers](#)

[Qualities of Successful Project Managers](#)

[15 Common Mistakes of Project Managers](#)

3 Essential Elements for Any Successful Project

[What Exactly Is a “Successful” Project?](#)

[Learning from Troubled Projects](#)

[Learning from Successful Projects](#)

[Essential Project Manager Toolkit](#)

II Project Planning

4 Defining a Project

[Setting the Stage for Success](#)

[How Does Defining a Project Relate to Project Planning?](#)

[Project Definition Document](#)

[Required Elements](#)

[Additional Elements to Consider](#)

[Project Definition Checklist](#)

[General](#)

[Scope](#)

[Stakeholders](#)

[Project Approach](#)

[Other](#)

[Acceptance](#)

5 Planning a Project

[Key Project Planning Principles](#)

[Important Questions Project Planning Should Answer](#)

[Building a Project Plan](#)

[Summary of Supplemental Project Plan Components](#)

[Project Plan Checklist](#)

6 Developing the Work Breakdown Structure

[What Exactly Is a WBS?](#)

[Isn't WBS Just Another Name for the Project Schedule?](#)

[Key Differences Between the WBS and the Project Schedule](#)

[Different Types of Breakdown Structures](#)

[Why Is the WBS Important?](#)

[The Process of Building a WBS](#)

[Getting Started](#)

[Guidelines for Effective WBS](#)

[Knowing When to Stop](#)

7 Estimating the Work

[Next Step in the Schedule Development Process](#)

[Managing the Risk, Managing the Estimates](#)

[Reasons for Estimating Woes](#)

[Powerful Estimating Techniques and Methods](#)

[Best Practices](#)

8 Developing the Project Schedule

[The Impact of the Project Schedule](#)

[The Goal of the Schedule Development Process](#)

[Key Inputs for Building a Schedule](#)

[Creating a Schedule](#)

[Determining Task Relationships \(Sequencing the Work\)](#)

[Building the Preliminary Schedule](#)

[Perform “Reality” Check](#)

[Shorten the Schedule](#)

[Walk Through the Schedule](#)

[Presenting the Schedule](#)

9 Determining the Project Budget

[The Impact of the Project Budget](#)

[Principles of an Effective Budget](#)

[Creating a Project Budget](#)

[Sources of Project Costs](#)

[Develop Initial Budget](#)

[Finalize Budget](#)

[Common Budget Challenges](#)

III Project Control

10 Controlling a Project

[What Is Project Control?](#)

[PDA: The Principles of Project Control](#)
[Components of Project Control](#)
[Management Fundamentals for Project Control](#)
[Powerful Techniques for Project Control](#)
[Performance Reporting](#)
[Variance Responses](#)
[Leveraging Earned Value Management Concepts](#)
[Common Project Control Challenges](#)
[Lessons from Project Recoveries](#)

11 Managing Project Changes

[What Exactly Is a Project Change and What's the Big Deal, Anyway?](#)
[Project Change Types—More Than Scope](#)
[Relation to Configuration Management and Organizational Change Management](#)
[Fundamentals for Managing Project Change](#)
[What Causes Unplanned Scope Changes?](#)
[Essential Elements of a Project Change Control System](#)
[Principles](#)
[Guidelines](#)
[Components](#)
[Powerful Techniques for Minimizing Project Changes](#)
[Common Project Change Control Challenges](#)

12 Managing Project Deliverables

[“Managing Project Deliverables” Means What Exactly?](#)
[Why Do This? It's Too Much Work](#)
[Identify, Protect, and Track: The Principles of Managing Work Products](#)
[Best Practices](#)
[Configuration Management Plan](#)
[Common Challenges and Pitfalls](#)

13 Managing Project Issues

[The Goals, Objectives, and Principles of Project Issue Management](#)

[Key Features of Issue Management Systems](#)

[Options for Issue Log](#)

[Best Practices](#)

[Some Special Situations](#)

14 Managing Project Risks

[Key Risk Management Principles](#)

[The Essential Process for Managing Project Risks](#)

[Risk Response Options](#)

[Key Risk Management Tools](#)

[The Common Sources of Project Risk](#)

[Typical Problems](#)

[Powerful Risk Control Strategies](#)

[Are You Sure It's a Risk?](#)

15 Managing Project Quality

[What Is "Project Quality"?](#)

[Unique Aspects of Managing Project Quality](#)

[Principles of Managing Project Quality](#)

[Powerful Tools and Techniques for Project Quality](#)

[Powerful Quality Strategies](#)

[Typical Quality-Related Challenges](#)

IV Project Execution

16 Leading a Project

[More Than Managing](#)

[Where Is Leadership Needed on a Project?](#)

[Twelve Keys to Better Project Leadership](#)

[Power of Servant Leadership Approach](#)

17 Managing Project Communications

[What Are Project Communications?](#)

[The Importance of Project Communications](#)

[Why Communicating Can Be Tough](#)

[Seven Powerful Principles](#)

[Best Practices of Effective Project Communicators](#)

[General Communications Management](#)

[Communications Options](#)

[Tips for Email \(and Other Text-Only\) Communications](#)

[Status Reporting](#)

[Meetings](#)

[Interpersonal Skills](#)

18 Managing Expectations

[Value of Reviewing Stakeholder Expectation Management](#)

[Critical Aspects of Expectations](#)

[Balancing Reality and Perception](#)

[Not Just Scope Management](#)

[Seven Master Principles of Expectation Management](#)

[Essential Elements of Managing Expectations](#)

[Project Planning and Control Elements—A Quick Review](#)

[Leveraging Kickoff Meetings](#)

[Requirements Management—The Difference Maker](#)

19 Keys to Better Project Team Performance

[High-Performing Teams](#)

[Ten Key Principles](#)

[Proven Techniques](#)

[Special Situations](#)

20 Managing Differences

[Five Key Principles](#)

[Proven Techniques for Leading Cross-Functional Projects](#)

[Proven Techniques for Leading Cross-Cultural Projects](#)

[Proven Techniques for Leading Virtual Projects](#)

21 Managing Vendors

[First, Let's Clarify a Few Terms](#)

[Ten Proven Principles of Vendor Management](#)

[Twelve Tips for Buyers](#)

[Seven Tips for Sellers](#)

[Twelve Key Project Management Skills for Better Vendor Management](#)

[Stuff You Need to Know About Contracts](#)

[Conditions for a Legal Contract](#)

[Key Contract Elements](#)

[Primary Contract Types](#)

[The Impact of Each Contract Type](#)

22 Ending a Project

[Three Key Principles](#)

[Project End Checklist—13 Important Steps](#)

[Common Project Closing Challenges](#)

[Methods for Ending a Contract or a Project](#)

[Terminating a Contract](#)

[Terminating a Project](#)

V Accelerating the Learning Curve...Even More

23 Making Better Use of Microsoft Project

[Understand This...and It All Becomes Easier](#)

[Need-to-Know Features](#)

[New Project Best Practices](#)

[Keys to Making Resource Leveling Work](#)

[Powerful Reporting Secrets](#)

[More Insights to a Better Project Schedule](#)

[Project 2010—Get Fired Up!](#)

[24 When Reality Happens](#)

[What If I'm in a Project Management "Lite" Culture?](#)

[What If I Can't Develop a Detailed Schedule?](#)

[What If I Must Manage to a Hard Milestone Date?](#)

[What If I Have Difficult Resources?](#)

[What Can I Do About Turnover?](#)

[Tips for Managing a Selection Process](#)

[Tips for Managing a Testing Process](#)

[25 Intriguing Project Management Concepts and Topics](#)

[Agile Approaches](#)

[Project Management Offices](#)

[Traits of Successful PMOs](#)

[Portfolio Project Management](#)

[Governance Processes](#)

[Critical Chain Project Management](#)

[Web-Based Project Management and Collaboration Tools](#)

[Requirements Management Tools](#)

[Mind Mapping Tools](#)

[Value of Certifications](#)

[Project Management Training](#)

[Index](#)