

Successful Project Management

SEVENTH EDITION

JACK GIDO


Penn State University

JIM CLEMENTS

Clemson University

ROSE BAKER

University of North Texas



Australia • Brazil • Mexico • Singapore • United Kingdom • United States

Brief Contents



CHAPTER	1	Project Management Concepts	2
PART 1 Initiating a Project			34
CHAPTER	2	Identifying and Selecting Projects	36
CHAPTER	3	Developing Project Proposals	64
PART 2 Planning, Performing, and Controlling the Project			100
CHAPTER	4	Defining Scope, Quality, Responsibility, and Activity Sequence	102
CHAPTER	5	Developing the Schedule	146
CHAPTER	6	Resource Utilization	214
CHAPTER	7	Determining Costs, Budget, and Earned Value	242
CHAPTER	8	Managing Risk	288
CHAPTER	9	Closing the Project	304
PART 3 People: The Key to Project Success			324
CHAPTER	10	The Project Manager	326
CHAPTER	11	The Project Team	360
CHAPTER	12	Project Communication and Documentation	406
CHAPTER	13	Project Management Organizational Structures	442
Appendix A		Project Management Information Systems	467
Appendix B		Project Management Websites	479
Appendix C		Project Management Associations around the Globe	481
Appendix D		Acronyms	485
		Reinforce Your Learning Answers	487
		Glossary	503
		Index	511

Contents



Preface	xvii
About the Authors	xxix

CHAPTER 1

Project Management Concepts	2
--	---

Project Attributes	5
Balancing Project Constraints	7
Project Life Cycle	10
Initiating	11
Planning	12
Performing	12
Closing	14
Project Management Process	15
Stakeholder Engagement	22
Global Project Management	23
Project Management Associations	24
Benefits of Project Management	25
<i>Summary</i>	27
<i>Questions</i>	29
<i>Internet Exercises</i>	29
<i>Case Study 1: A Not-for-Profit Organization</i>	30
<i>Case Study 2: E-Commerce for a Small Supermarket</i>	31
<i>Bibliography</i>	32

PART 1 Initiating a Project

CHAPTER 2

Identifying and Selecting Projects	36
---	----

Project Identification	38
Project Selection	39
Project Charter	42
Preparing a Request for Proposal	47
Soliciting Proposals	53
<i>Summary</i>	56
<i>Questions</i>	57
<i>Internet Exercises</i>	57
<i>Case Study 1: A Midsize Pharmaceutical Company</i>	58
<i>Case Study 2: Transportation Improvements</i>	59
<i>Bibliography</i>	62

CHAPTER 3
Developing Project Proposals 64

- Building Relationships with Customers and Partners** 67
- Pre-RFP/Proposal Marketing** 69
- Decision to Develop a Proposal** 70
- Creating a Winning Proposal** 73
- Proposal Preparation** 74
- Proposal Contents** 75
 - Technical Section 75
 - Management Section 77
 - Cost Section 78
- Pricing Considerations** 80
- Simplified Project Proposal** 81
- Proposal Submission and Follow-Up** 83
- Customer Evaluation of Proposals** 84
- Contracts** 87
 - Fixed-Price Contracts 87
 - Cost-Reimbursement Contracts 87
 - Contract Terms and Conditions 88
- Measuring Proposal Success** 89
 - Summary 91
 - Questions 93
 - Internet Exercises 94
 - Case Study 1: Medical Information Systems 94
 - Case Study 2: New Manufacturing Facility in China 96
 - Bibliography 99

PART 2 Planning, Performing, and Controlling the Project

CHAPTER 4
Defining Scope, Quality, Responsibility, and Activity Sequence..... 102

- Establish Project Objective** 105
- Define Project Scope** 106
- Plan for Quality** 110
- Create Work Breakdown Structure** 112
- Assign Responsibility** 116
- Define Activities** 118
- Sequence Activities** 119
 - Network Principles 119
 - Create Network Diagram 121
- Planning for Information Systems Development** 125
 - An Information System Example: Internet Applications Development for ABC Office Designs 129
- Project Management Information Systems** 130
 - Summary 132
 - Questions 134
 - Internet Exercises 135

Case Study 1: A Not-for-Profit Medical Research Center 135
Case Study 2: The Wedding 137
Bibliography 139
Appendix: Microsoft Project 139

CHAPTER 5

Developing the Schedule 146

Estimate Activity Resources 149
Estimate Activity Durations 150
Establish Project Start and Completion Times 151
Develop Project Schedule 152
 Earliest Start and Finish Times 152
 Latest Start and Finish Times 156
 Total Slack 158
 Critical Path 160
 Free Slack 163
 Bar Chart Format 165
Project Control Process 166
Effects of Actual Schedule Performance 168
Incorporate Changes into Schedule 169
Update Project Schedule 170
Control Schedule 171
Scheduling for Information Systems Development 176
 An Information System Example: Internet Applications Development
 for ABC Office Designs (Continued) 178
Project Management Information Systems 180
Agile Project Management 183
 Summary 189
 Questions 192
 Internet Exercises 194
 Case Study 1: A Not-for-Profit Medical Research Center 194
 Case Study 2: The Wedding 195
 Bibliography 195
 Appendix 1: Probabilistic Activity Durations 196
 Appendix 2: Microsoft Project 206

CHAPTER 6

Resource Utilization 214

Resource-Constrained Planning 216
Resource Requirements Plan 218
Resource Leveling 220
Resource-Limited Scheduling 222
Resource Requirements for Information Systems Development 227
 An Information System Example: Internet Applications Development
 for ABC Office Designs (Continued) 227
Project Management Information Systems 228
 Summary 231
 Questions 232
 Internet Exercises 233

Case Study 1: A Not-for-Profit Medical Research Center 233
Case Study 2: The Wedding 233
Bibliography 234
Appendix: Microsoft Project 234

CHAPTER 7

Determining Costs, Budget, and Earned Value 242

Estimate Activity Costs 245
Determine Project Budget 247
 Aggregate Total Budgeted Cost 247
 Develop Cumulative Budgeted Cost 249
Determine Actual Cost 251
 Actual Cost 251
 Committed Costs 251
 Compare Actual Cost to Budgeted Cost 252
Determine Value of Work Performed 254
Analyze Cost Performance 256
 Cost Performance Index 257
 Cost Variance 258
Estimate Cost at Completion 258
Control Costs 260
Manage Cash Flow 261
Cost Estimating for Information Systems Development 263
 An Information System Example: Internet Applications Development
 for ABC Office Designs (Continued) 264
Project Management Information Systems 265
 Summary 267
 Questions 269
 Internet Exercises 270
 Case Study 1: A Not-for-Profit Medical Research Center 271
 Case Study 2: The Wedding 271
 Bibliography 271
 Appendix 1: Time-Cost Trade-Off 272
 Appendix 2: Microsoft Project 276

CHAPTER 8

Managing Risk 288

Identify Risks 290
Assess Risks 292
Plan Risk Responses 293
Monitor Risks 294
Managing Risks for Information Systems Development 296
 An Information System Example: Internet Applications Development
 for ABC Office Designs (Continued) 297
 Summary 298
 Questions 299
 Internet Exercises 299
 Case Study 1: A Not-for-Profit Medical Research Center 299
 Case Study 2: The Wedding 300
 Case Study 3: Student Fund-Raising Project 300
 Bibliography 302

CHAPTER 9	
Closing the Project	304
Project Closing Actions	306
Final Payments	307
Staff Recognition and Evaluation	307
Postproject Evaluation	308
Lessons Learned	310
Archive Project Documents	311
Customer Feedback	311
Early Project Termination	314
<i>Summary</i>	317
<i>Questions</i>	317
<i>Internet Exercises</i>	318
<i>Case Study 1: Factory Expansion Project</i>	318
<i>Case Study 2: Market Research Report Project</i>	320
<i>Bibliography</i>	322

PART 3 People: The Key to Project Success

CHAPTER 10	
The Project Manager	326
Project Manager Responsibilities	329
Planning	329
Organizing	329
Monitoring and Controlling	329
Project Manager Skills	330
Leadership Ability	330
Ability to Develop People	334
Communication Skills	335
Interpersonal Skills	336
Ability to Handle Stress	338
Problem-Solving Skills	338
Negotiating Skills	339
Time Management Skills	340
Developing Project Manager Competence	340
Delegation	342
Managing Changes	345
<i>Summary</i>	352
<i>Questions</i>	352
<i>Internet Exercises</i>	353
<i>Case Study 1: Codeword</i>	354
<i>Case Study 2: ICS, Inc.</i>	355
<i>Bibliography</i>	358
CHAPTER 11	
The Project Team	360
Acquiring the Project Team	362
Project Team Development	364
Forming	365
Storming	365

- Norming 366
- Performing 367
- Project Kickoff Meeting** 368
- Effective Project Teams** 370
 - Characteristics of Effective Teams 370
 - Barriers to Team Effectiveness 371
 - Effective Team Members 375
 - Team Building 376
 - Valuing Team Diversity 377
- Ethical Behavior** 382
- Conflict on Projects** 384
 - Sources of Conflict 384
 - Handling Conflict 386
- Problem Solving** 388
 - A Nine-Step Approach to Problem Solving 388
 - Brainstorming 390
- Time Management** 391
 - Summary 395
 - Questions 398
 - Internet Exercises 398
 - Case Study 1: Team Effectiveness? 399
 - Case Study 2: New Team Member 401
 - Bibliography 403

CHAPTER 12

Project Communication and Documentation 406

- Personal Communication** 409
 - Verbal Communication 409
 - Written Communication 410
 - Effective Listening 411
- Meetings** 412
 - Types of Project Meetings 412
 - Effective Meetings 416
- Presentations** 419
 - Prepare the Presentation 421
 - Deliver the Presentation 422
- Reports** 423
 - Types of Project Reports 423
 - Useful Reports 425
- Control Document Changes** 426
- Project Communication Plan** 427
- Stakeholder Communication** 429
- Collaborative Communication Tools** 429
 - Summary 433
 - Questions 435
 - Internet Exercises 436
 - Case Study 1: Office Communications 436
 - Case Study 2: International Communications 438
 - Bibliography 441

CHAPTER 13	
Project Management Organizational Structures	442
Functional Organizational Structure	445
Autonomous Project Organizational Structure	447
Matrix Organizational Structure	449
Advantages and Disadvantages of Organizational Structures	453
Functional Organizational Structure	454
Autonomous Project Organizational Structure	454
Matrix Organizational Structure	455
<i>Summary</i>	457
<i>Questions</i>	459
<i>Internet Exercises</i>	459
<i>Case Study 1: Multi Projects</i>	460
<i>Case Study 2: Organize for Product Development</i>	462
<i>Bibliography</i>	466
Appendix A Project Management Information Systems	467
Appendix B Project Management Websites	479
Appendix C Project Management Associations around the Globe	481
Appendix D Acronyms	485
Reinforce Your Learning Answers	487
Glossary	503
Index	511