

INFORMATION TECHNOLOGY PROJECT MANAGEMENT

Ninth Edition

Kathy Schwalbe, Ph.D., PMP
Professor Emeritus, Augsburg College



Australia • Brazil • Mexico • Singapore • United Kingdom • United States

BRIEF CONTENTS

Preface	xv
About the Author	xxiv
Chapter 1	
<i>Introduction to Project Management</i>	1
Chapter 2	
<i>The Project Management and Information Technology Context</i>	47
Chapter 3	
<i>The Project Management Process Groups</i>	85
Chapter 4	
<i>Project Integration Management</i>	151
Chapter 5	
<i>Project Scope Management</i>	201
Chapter 6	
<i>Project Schedule Management</i>	241
Chapter 7	
<i>Project Cost Management</i>	285
Chapter 8	
<i>Project Quality Management</i>	327
Chapter 9	
<i>Project Resource Management</i>	373
Chapter 10	
<i>Project Communications Management</i>	425
Chapter 11	
<i>Project Risk Management</i>	463
Chapter 12	
<i>Project Procurement Management</i>	505
Chapter 13	
<i>Project Stakeholder Management</i>	539
Glossary	G.1
Index	I.1

TABLE OF CONTENTS

Preface	xv
About the Author	xxiv
Chapter 1 <i>Introduction to Project Management</i>	1
Introduction	2
What Is a Project?	4
Examples of IT Projects	4
Project Attributes	6
Project Constraints	7
What Is Project Management?	9
Project Stakeholders	9
Project Management Knowledge Areas	11
Project Management Tools and Techniques	12
Project Success	15
Program and Project Portfolio Management	18
Programs	18
Project Portfolio Management	19
Organizational Project Management	21
The Role of the Project Manager	24
Project Manager Job Description	24
Suggested Skills for Project Managers	26
PMI Talent Triangle® and the Importance of Leadership Skills	28
Careers for IT Project Managers	30
The Project Management Profession	30
History of Project Management	30
The Project Management Institute	34
Project Management Certification	35
Ethics in Project Management	36
Project Management Software	37
Chapter Summary	40
Discussion Questions	41
Quick Quiz	41
Quick Quiz Answers	43
Exercises	43
Key Terms	44
Endnotes	45
Chapter 2 <i>The Project Management and Information Technology Context</i>	47
A Systems View of Project Management	49
What Is a Systems Approach?	49
The Three-Sphere Model for Systems Management	50

Understanding Organizations	51
The Four Frames of Organizations	51
Organizational Structures	53
Organizational Culture	57
Focusing on Stakeholder Needs	58
The Importance of Top Management Commitment	60
The Need for Organizational Commitment to Information Technology	61
The Need for Organizational Standards	62
Project and Product Life Cycles	62
Project Life Cycle	63
Product Life Cycles	63
The Importance of Project Phases and Management Reviews	66
The Context of Information Technology Projects	67
The Nature of IT Projects	67
Characteristics of IT Project Team Members	68
Diverse Technologies	68
Recent Trends Affecting Information Technology Project Management	69
Globalization	69
Outsourcing	70
Virtual Teams	71
Agile	73
The Manifesto for Agile Software Development	73
Scrum	74
Agile, the <i>PMBOK® Guide</i> , and a New Certification	75
Chapter Summary	77
Discussion Questions	78
Quick Quiz	78
Quick Quiz Answers	80
Exercises	80
Key Terms	81
Endnotes	82
Chapter 3 <i>The Project Management Process Groups</i>	85
Project Management Process Groups	86
Mapping the Process Groups to the Knowledge Areas	91
Developing an IT Project Management Methodology	93
Case Study 1: JWD Consulting's Project Management Intranet Site Project (Predictive Approach)	95
Project Pre-Initiation and Initiation	96
Pre-Initiation Tasks	96
Initiating	101
Identifying Project Stakeholders	101
Drafting the Project Charter	103
Holding a Project Kick-Off Meeting	105
Project Planning	106
Project Execution	117

Project Monitoring and Controlling	122
Project Closing	126
Case Study 2: JWD Consulting's Project Management Intranet Site Project (Agile Approach)	129
Scrum Roles, Artifacts, and Ceremonies	130
Project Pre-Initiation and Initiation	133
Planning	134
Executing	136
Monitoring and Controlling	137
Closing	138
Templates by Process Group	139
Chapter Summary	144
Discussion Questions	145
Quick Quiz	145
Quick Quiz Answers	147
Exercises	147
Key Terms	148
Endnotes	148
Chapter 4 <i>Project Integration Management</i>	151
What Is Project Integration Management?	152
Strategic Planning and Project Selection	155
Strategic Planning	156
Identifying Potential Projects	157
Aligning IT with Business Strategy	158
Methods for Selecting Projects	160
Focusing on Broad Organizational Needs	160
Categorizing IT Projects	161
Performing Financial Analyses	162
Net Present Value Analysis	162
Return on Investment	165
Payback Analysis	166
Using a Weighted Scoring Model	167
Implementing a Balanced Scorecard	169
Developing a Project Charter	169
Developing a Project Management Plan	173
Project Management Plan Contents	174
Using Guidelines to Create Project Management Plans	176
Directing and Managing Project Work	177
Coordinating Planning and Execution	178
Providing Strong Leadership and a Supportive Culture	178
Capitalizing on Product, Business, and Application Area Knowledge	179
Project Execution Tools and Techniques	180
Managing Project Knowledge	181
Monitoring and Controlling Project Work	182
Performing Integrated Change Control	184

Change Control on IT Projects	185
Change Control System	185
Closing Projects or Phases	188
Using Software to Assist in Project Integration Management	189
Considerations for Agile/Adaptive Environments	190
Chapter Summary	192
Discussion Questions	193
Quick Quiz	193
Quick Quiz Answers	194
Exercises	195
Running Case	196
Tasks	197
Key Terms	198
Endnotes	199
Chapter 5 <i>Project Scope Management</i>	201
What Is Project Scope Management?	202
Planning Scope Management	203
Collecting Requirements	206
Defining Scope	209
Creating the Work Breakdown Structure	213
Approaches to Developing Work Breakdown Structures	218
Using Guidelines	219
The Analogy Approach	219
The Top-Down and Bottom-Up Approaches	220
Mind Mapping	221
The WBS Dictionary	223
Advice for Creating a WBS and a WBS Dictionary	224
Validating Scope	224
Controlling Scope	227
Suggestions for Improving User Input	228
Suggestions for Reducing Incomplete and Changing Requirements	229
Using Software to Assist in Project Scope Management	230
Considerations for Agile/Adaptive Environments	231
Chapter Summary	233
Discussion Questions	233
Quick Quiz	234
Quick Quiz Answers	235
Exercises	236
Running Case	237
Tasks	238
Key Terms	239
Endnotes	239

Chapter 6 <i>Project Schedule Management</i>	241
The Importance of Project Schedules	242
Planning Schedule Management	244
Defining Activities	246
Sequencing Activities	248
Dependencies	248
Network Diagrams	249
Estimating Activity Durations	253
Developing the Schedule	254
Gantt Charts	255
Adding Milestones to Gantt Charts	257
Using Tracking Gantt Charts to Compare Planned and Actual Dates	258
Critical Path Method	259
Calculating the Critical Path	259
Growing Grass Can Be on the Critical Path	261
Using Critical Path Analysis to Make Schedule Trade-Offs	261
Using the Critical Path to Shorten a Project Schedule	263
Importance of Updating Critical Path Data	265
Critical Chain Scheduling	265
Program Evaluation and Review Technique (PERT)	268
Agile and Schedule Management	269
Controlling the Schedule	270
Reality Checks on Scheduling and the Need for Discipline	271
Using Software to Assist in Project Schedule Management	272
Words of Caution on Using Project Management Software	273
Considerations for Agile/Adaptive Environments	274
Chapter Summary	276
Discussion Questions	277
Quick Quiz	278
Quick Quiz Answers	279
Exercises	279
Running Case	282
Tasks	282
Key Terms	282
Endnotes	283
 Chapter 7 <i>Project Cost Management</i>	 285
The Importance of Project Cost Management	286
What Is Cost?	287
What Is Project Cost Management?	288
Basic Principles of Cost Management	288
Planning Cost Management	294
Estimating Costs	294
Types of Cost Estimates	295

Cost Estimation Tools and Techniques	296
Typical Problems with IT Cost Estimates	298
How to Develop a Cost Estimate and Basis of Estimates	299
Determining the Budget	305
Controlling Costs	306
Earned Value Management	307
Project Portfolio Management	312
Using Project Management Software to Assist in Project Cost Management	314
Considerations for Agile/Adaptive Environments	315
Chapter Summary	317
Discussion Questions	317
Quick Quiz	318
Quick Quiz Answers	320
Exercises	320
Running Case	321
Tasks	321
Key Terms	323
Endnotes	323
Chapter 8 <i>Project Quality Management</i>	327
The Importance of Project Quality Management	328
What Is Project Quality Management?	330
Planning Quality Management	331
Managing Quality	334
Controlling Quality	335
Tools and Techniques for Quality Control	336
Statistical Sampling	342
Six Sigma	344
How Is Six Sigma Quality Control Unique?	345
Six Sigma and Project Selection and Management	346
Six Sigma and Statistics	346
Testing	348
Modern Quality Management	351
Deming and His 14 Points for Management	351
Juran and the Importance of Top Management Commitment to Quality	352
Crosby and Striving for Zero Defects	352
Ishikawa's Guide to Quality Control	353
Taguchi and Robust Design Methods	353
Feigenbaum and Workers' Responsibility for Quality	354
Malcolm Baldrige National Quality Award	354
ISO Standards	354
Improving IT Project Quality	355
Leadership	356
The Cost of Quality	356

The Impact of Organizational Influences, and Workplace Factors on Quality	358
Expectations and Cultural Differences in Quality	359
Maturity Models	359
Software Quality Function Deployment Model	360
Capability Maturity Model Integration	360
Project Management Maturity Models	361
Using Software to Assist in Project Quality Management	362
Considerations for Agile/Adaptive Environments	363
Chapter Summary	365
Discussion Questions	365
Quick Quiz	366
Quick Quiz Answers	368
Exercises	368
Running Case	369
Tasks	369
Key Terms	370
Endnotes	371
Chapter 9 <i>Project Resource Management</i>	373
The Importance of Resource Management	374
The Global IT Workforce	374
Implications for the Future of IT Human Resource Management	375
What Is Project Resource Management?	377
Keys to Managing and Leading People	378
Motivation Theories	378
Maslow's Hierarchy of Needs	380
Herzberg's Motivation-Hygiene Theory	381
McClelland's Acquired-Needs Theory	383
McGregor's Theory X and Theory Y	383
Influence and Power	384
Covey and Improving Effectiveness	386
Emotional Intelligence	389
Leadership	390
Developing the Resource Management Plan and Team Charter	391
Project Organizational Charts	392
Responsibility Assignment Matrices	394
Staffing Management Plans and Resource Histograms	395
<i>Team Charters</i>	395
Estimating Activity Resources	396
Acquiring Resources	397
Resource Assignment	398
Resource Loading	399
Resource Leveling	401

Developing the Project Team	403
Training	403
Team-Building Activities	404
The Myers-Briggs Type Indicator	405
The Social Styles Profile	406
DISC Profile	407
Reward and Recognition Systems	408
Managing the Project Team	409
Tools and Techniques for Managing Project Teams	409
General Advice on Managing Teams	411
Controlling Resources	412
Using Software to Assist in Resource Management	412
Considerations for Agile/Adaptive Environments	413
Chapter Summary	415
Discussion Questions	416
Quick Quiz	417
Quick Quiz Answers	418
Exercises	419
Running Case	420
Key Terms	421
Endnotes	421
Chapter 10 <i>Project Communications Management</i>	425
The Importance of Project Communications Management	426
Keys to Good Communications	428
Focusing on Group and Individual Communication Needs	428
Formal and Informal Methods for Communicating	430
Distributing Important Information in an Effective and Timely Manner	431
Setting the Stage for Communicating Bad News	431
Determining the Number of Communication Channels	432
Planning Communications Management	434
Managing Communications	436
Using Technology to Enhance Information Creation and Distribution	436
Selecting the Appropriate Communication Methods and Media	437
Reporting Performance	440
Monitoring Communications	441
Suggestions for Improving Project Communications	442
Developing Better Communication Skills	442
Running Effective Meetings	443
Using E-Mail, Instant Messaging, Texting, Kanban Boards, and Collaborative Tools Effectively	445
Using Templates for Project Communications	448
Using Software to Assist in Project Communications	452
Considerations for Agile/Adaptive Environments	454
Chapter Summary	456
Discussion Questions	456

Quick Quiz	457
Quick Quiz Answers	459
Exercises	459
Running Case	460
Key Terms	461
Endnotes	461
Chapter 11 <i>Project Risk Management</i>	463
The Importance of Project Risk Management	464
Planning Risk Management	472
Common Sources of Risk on IT Projects	474
Identifying Risks	477
Suggestions for Identifying Risks	477
The Risk Register	478
The Risk Report	480
Performing Qualitative Risk Analysis	481
Using Probability/Impact Matrixes to Calculate Risk Factors	481
Top Ten Risk Item Tracking	483
Performing Quantitative Risk Analysis	485
Decision Trees and Expected Monetary Value	485
Simulation	487
Sensitivity Analysis	489
Planning Risk Responses	490
Implementing Risk Responses	493
Monitoring Risks	493
Using Software to Assist in Project Risk Management	494
Considerations for Agile/Adaptive Environments	494
Chapter Summary	496
Discussion Questions	497
Quick Quiz	498
Quick Quiz Answers	499
Exercises	499
Running Case	501
Key Terms	501
Endnotes	502
Chapter 12 <i>Project Procurement Management</i>	505
The Importance of Project Procurement Management	506
Planning Procurement Management	512
Types of Contracts	512
Tools and Techniques for Planning Procurement Management	516
Make-or-Buy Analysis	516
Expert Judgment	517
Market Research	518
Procurement Management Plan	518
Statement of Work	518

Procurement or Bid Documents	519
Examples from a Real RFP	521
Source Selection Criteria	524
Conducting Procurements	525
Controlling Procurements	527
Using Software to Assist in Project Procurement Management	529
Considerations for Agile/Adaptive Environments	531
Chapter Summary	533
Discussion Questions	534
Quick Quiz	534
Quick Quiz Answers	536
Exercises	536
Running Case	537
Key Terms	537
Endnotes	538
Chapter 13 <i>Project Stakeholder Management</i>	539
The Importance of Project Stakeholder Management	540
Identifying Stakeholders	542
Planning Stakeholder Engagement	546
Managing Stakeholder Engagement	548
Monitoring Stakeholder Engagement	550
Using Software to Assist in Project Stakeholder Management	553
Considerations for Agile/Adaptive Environments	554
Chapter Summary	556
Discussion Questions	556
Quick Quiz	557
Quick Quiz Answers	558
Exercises	558
Running Case	559
Key Terms	560
Endnotes	560
Glossary	G.1
Index	I.1