

Social Media for Project Management

Edited by

Johan Ninan

Assistant Professor

Faculty of Civil Engineering and Geosciences

Delft University of Technology (TU Delft), Netherlands

Contents

<i>Preface</i>	iii
1. The Past, Present and Future of Social Media in Project Management	1
<i>Johan Ninan</i>	
1.1 What is Social Media?	1
1.2 Advantages of Social Media	2
1.2.1 Reach	2
1.2.2 Different Forms and Tools	3
1.2.3 Diverse Impacts	4
1.3 Why Projects Need Social Media?	5
1.4 Past, Present and Future Directions	7
1.4.1 Internal Stakeholders	8
1.4.2 External Stakeholders	9
1.4.3 Guidelines for Education and Research	11
1.5 Conclusion	12
References	13
2. Digital Disruption: How the use of Social Media Can Improve Project Management	17
<i>Karen Margaret Thompson</i>	
2.1 Introduction	17
2.1.1 Socially Constructed Project Management	18
2.1.2 A New Framework for Project Communication	18
2.2 Literature Review	19
2.2.1 Factors Influencing Technology Adoption	20
2.2.2 Social Media Use on Projects	21
2.2.3 Impacts of Using Social Media	22
2.3 Research Method and Setting	23
2.4 Social Media Adoption in Project Settings	25
2.4.1 Types of Social Media	25
2.4.2 Factors Influencing Adoption and Use	25
2.4.3 Activities Supported or Enabled by Social Media	27
2.4.4 Impacts of Using Social Media in Project Settings	29

2.5	Knowledge Management in Projects	31
2.6	Communication Across the Project Boundary	35
2.7	Conclusion	36
	References	38
3.	The use of Social Media for Communication and Knowledge Sharing in the Home-Office Work Period: Senior Project Worker's Perspective	41
	<i>Marcirio Silveira Chaves, Giuliana Veronese and Roberto Winter</i>	
3.1	Introduction	41
3.2	Theoretical Background	43
3.2.1	Communication in IT Projects	43
3.2.2	Knowledge Sharing	45
3.3	Method	49
3.4	Data Analysis	50
3.4.1	Overview on the Use of Social Media	50
3.4.2	The Use of Social Media in Communication	52
3.4.3	The Use of Social Media to Share Knowledge	54
3.5	Discussion	57
3.6	Conclusion	58
	References	59
	Appendix 3.1—Interview Protocol	61
4.	Social Media for Project Knowledge Management	64
	<i>Jianyao Jia, Guofeng Ma and Shan Jiang</i>	
4.1	Introduction	64
4.2	Social Media for Project Managers' Knowledge Acquisition	65
4.3	Social Media for Project Teams' Knowledge Sharing	67
4.4	Social Media for Project Knowledge Integration	69
4.5	Conclusion and Future Research	70
	References	71
5.	Social Communities of Practice: Reflection on Informal Mentoring in Curated Online Spaces	73
	<i>Elizabeth Harrin</i>	
5.1	Introduction	73
5.2	The Community Experiments	75
5.2.1	Facebook: The Project Management Cafe	75
5.2.2	Clubhouse: The Project Management Club	76
5.2.3	Informal Mentoring in These Communities	77
5.3	Creating a Successful Community	79
5.3.1	Making the Time	79
5.3.2	Facilitate Proactively	80

5.3.3	Set the Ground Rules	80
5.3.4	Reduce Barriers to Participation	81
5.4	Practical Tips for Community Engagement	82
5.4.1	Be Visible	82
5.4.2	Make Content Visible	83
5.4.3	Ask Questions	83
5.4.4	Make New Members Feel Welcome	84
5.4.5	Be Consistent	84
5.4.6	Do More of What Works	85
5.5	Managing Your Time	86
5.6	Future Directions	87
References		88
6.	Investigating the Role of Social Media on Megaprojects	89
	<i>Sunila Lobo</i>	
6.1	Introduction	89
6.2	Literature Review	90
6.3	Research Setting and Methodology	92
6.4	HS2's External Stakeholders	95
6.4.1	Woodland Trust	96
6.4.2	RSPB (Royal Society for the Protection of Birds) England	96
6.4.3	StopHS2	97
6.4.4	HS2Rebellion	97
6.4.5	Individuals	97
6.4.6	Focal Firm – HS2 Ltd	98
6.5	Discussion	99
6.6	Conclusion	99
Acknowledgement		100
References		101
7.	Social Media for Improving Metro Rail Project Operations	104
	<i>Johan Ninan, Yongjian Ke, Shankar Sankaran, Sandeep Mathur, Lauri Vuorinen and Ganesh Devkar</i>	
7.1	Introduction	104
7.2	Literature Review	106
7.2.1	Importance of Operational Phase for Projects	106
7.2.2	Foreseeing Operational Issues	107
7.2.3	Stakeholder Engagement in the Backend of Projects	108
7.3	Research Setting and Method	109
7.4	Findings	110

7.4.1	Social Media for Addressing Day-to-day Technical Operational Issues	110
7.4.2	Social Media for Collating Suggestions to Improve	111
7.4.3	Social Media for Capturing the Live Sentiments Associated with the Project	111
7.5	Discussion	112
7.5.1	Challenges of using the Social Media Platform	112
7.5.2	Data Science Initiative (DSI) Delivery Framework	113
7.5.3	Social Media for Active Transport at Transport for NSW, Australia	116
7.6	Conclusion	116
References		117
8.	Mining Online Public Opinions on Megaprojects: A Case Study of The Hong Kong-Zhuhai-Macao Bridge <i>Zhipeng Zhou, Xingnan Zhou, Lingfei Qian and Haonan Qi</i>	121
8.1	Introduction	121
8.2	Literature Review	122
8.3	Methodology	124
8.3.1	Data Collection	124
8.3.2	Data Pre-processing	125
8.3.3	Data Analysis	125
8.4	Results and Discussion	128
8.4.1	Topics Extraction	128
8.4.2	Sentiment Analysis	130
8.4.3	Discussion	132
8.5	Conclusion	134
References		135
9.	Project Organizations' Roles in Using Social Media for External Stakeholder Engagement: Implications on Value Creation and Distribution <i>Jere Lehtinen and Kirsi Aaltonen</i>	137
9.1	Introduction	137
9.2	Developing Conceptual Framework: Engagement Approaches and Communication Modes	139
9.2.1	Stakeholder Engagement	139
9.2.2	Stakeholder Communication	143
9.3	Framework Analysis: Project Organization's Roles and Related Uses for Social Media	146
9.3.1	Disengager	147
9.3.2	Informer	148
9.3.3	Communicator	149

9.3.4	Enfranchiser	151
9.4	Discussion	153
9.5	Conclusion	156
	References	158
10.	Developing a Social Media Unit for Project Management Students	163
	<i>Arash Daemi, Ritesh Chugh and Muralitheran V Kanagarajoo</i>	
10.1	Introduction	163
10.2	Literature Review	165
10.2.1	Social Media Competency and Education Providers	165
10.2.2	Considerations Influencing the Unit Design	166
10.3	Backward Design Process Model	169
10.3.1	Identify Desired Results	169
10.3.2	Determine Acceptable Evidence	170
10.3.3	Plan Learning Experiences and Instructions	171
10.4	A Unit Design for Integrating Social Media in Project Management Practices	171
10.4.1	Social Media	171
10.4.2	Develop, Execute and Monitor a Social Media Adoption Strategy for Project Management	172
10.4.3	Identify and Review Social Media Platforms for Organizational Use	172
10.4.4	Use Social Media Tools for Collaboration	173
10.4.5	Manage Safe Use of Social Media	173
10.4.6	Maintain Ethical and Professional Standards when Using Social Media Platforms	174
10.4.7	Analyse Performance of Social Media Tools	174
10.5	Discussion	175
10.5.1	Project Management Practices	175
10.5.2	Project Management Lifecycle Models	175
10.5.3	Collaboration in Project Management	176
10.5.4	The Unit Design	176
10.6	Conclusion	178
	References	178
11.	Responsible Project Data Analytics: The Case of Social Media	182
	<i>Nigel Williams, Nicole Ferdinand and Beverly Pasian</i>	
11.1	Project Social Media Data Analytics	182
11.2	Responsible Research	184
11.2.1	Responsible Research and Reproduction	185
11.3	Social Media in Project Management Research	187
11.3.1	Social Media as a Source of Respondents	188

11.3.2 Direct Analysis of Social Media Text	188
11.3.3 Automated Text Analysis	188
11.3.4 Metadata	189
11.4 Social Network Analysis and Social Media Research	189
11.5 Responsible PM Social Media Data Analysis Methodology	191
11.6 Conclusion	195
References	195
12. An Update on Social Media in Project Management: Applications, Developments and New Perspectives	198
<i>Gilbert Silvius</i>	
12.1 Introduction	198
12.2 The Application of Social Media in Project Management	199
12.3 Development of the Application Areas	201
12.4 New Perspectives	202
12.5 Conclusion	203
References	203
<i>Index</i>	205
<i>Contributors Bio</i>	207