

**Preparing  
for the  
Project Management  
Professional (PMP®)  
Certification Exam**

**Third Edition**

**Michael W. Newell,  
PMP, ENP**

**AMACOM**

**American Management Association**

New York • Atlanta • Brussels • Chicago • Mexico City • San Francisco  
Shanghai • Tokyo • Toronto • Washington, D.C.

# CONTENTS

<i>Preface</i>	xv
<b><i>Introduction to Project Management</i></b>	<b>1</b>
What Is Project Management Anyway?	2
<i>Standards and Regulations</i>	2
A True Story	5
Advantages of Project Management	6
Organizing for Project Management	7
<i>The Projectized Organization</i>	7
<i>The Functional or Traditional Organization</i>	9
<i>The Matrix Organization</i>	11
The Project Office and the Project Management Office	12
How the Project Manager Makes Projects Successful	13
The Project Life Cycle	14
Project Management Processes	15
Summary	17
<b>1. Scope Management</b>	<b>18</b>
Initiation of the Project	19
<i>Project Charter</i>	19
Statement of Work	20
Business Need	20
Scope Description	20
Environmental and Organizational Factors	21
Organizational Process Assets	21
Change Management Procedure	21
Risk Control Procedures	21
<i>Organizational Knowledge Bases</i>	21
<i>Constraints and Assumptions</i>	22
<i>Project Selection Methods</i>	22
Who Are Those Stakeholders?	22
<i>Cost and Its Relationship to Price</i>	23
<i>Overbid or Underbid: Which Is Better for Your Company?</i>	24
Getting to the Scope Baseline	26
Work Breakdown Structure	28
<i>Systems Approach to Work Breakdown Structure</i>	31

<i>Work Breakdown Structure Dictionary</i>	32
<i>Additional Project Breakdown Structures</i>	32
Scope Verification	33
Change Management	33
Project Justifications	34
<i>The Breakeven Chart</i>	35
Problems with Breakeven Charts	36
<i>Average Rate of Return on Investment</i>	36
<i>Present Value of Money</i>	37
<i>Internal Rate of Return on Investment</i>	40
Summary	46
<b>2. Time Management</b>	<b>47</b>
Activity Definition	47
Activity Sequencing	48
<i>Activity on Arrow Diagramming</i>	49
<i>Gantt Charts and Milestone Charts</i>	50
<i>Precedence Diagramming Method (PDM)</i>	51
Logical Relationships	52
<i>Finish-Start Relationship (FS)</i>	52
<i>Start-Start Relationship (SS)</i>	52
<i>Finish-Finish Relationship (FF)</i>	54
<i>Start-Finish Relationship (SF)</i>	55
<i>Leads and Lags</i>	56
Diagramming Relationships	56
<i>Project Start and Project Finish Events</i>	57
<i>Logical Precedence Diagram</i>	57
Activity Durations	57
Building the Network Diagram	58
Buffering the Schedule	63
<i>Reverse Resource Allocation Scheduling</i>	67
Critical Path Method (CPM)	68
Program Evaluation and Review Technique (PERT)	68
Monte Carlo Simulation	73
<i>The Simulation</i>	73
<i>Output from the Monte Carlo Simulation</i>	74
Critical Chain Theory	74
Summary	76
<b>3. Cost Management</b>	<b>77</b>
Why We Need Cost Management	77
Project Life Cycle and Project Cost	78

Using the Work Breakdown Structure	78
<i>Project</i>	78
Cost Estimating	79
<i>Types of Estimates</i>	79
Top-Down Estimates	79
Bottom-Up Estimates	79
Analogous Estimates	80
Parametric Estimates	80
Control Estimates	81
Cost Budgeting	82
Cost Control	84
<i>Earned Value Reporting</i>	84
Cumulative Reporting	85
Earned Value Parameters	86
Difficulties in Data Collection	87
Reporting Work Complete	88
Examples	88
Calculated Values for Earned Value Reports	90
<i>Financial Measures</i>	93
Return on Sales	96
Return on Assets	96
Economic Value Added	97
<i>Depreciation</i>	98
Straight Line Depreciation	99
Accelerated Depreciation	99
<i>Sum of the Years' Digits</i>	100
<i>Double Declining Balances</i>	101
Summary	101
<b>4. Quality Management</b>	<b>103</b>
Quality Planning	104
Quality Assurance	105
Cost of Quality	105
<i>Deming's Fourteen Points</i>	107
Quality Control	107
<i>Inspection</i>	108
Sampling Inspection	108
<i>Acceptable Quality Level (AQL)</i>	109
<i>Buyer's Risk and Seller's Risk</i>	109
Other Quality Control Techniques	110
<i>Flowcharts and Diagrams</i>	110

<i>Cause and Effect Diagrams</i>	110
<i>Pareto Charts</i>	110
<i>Control Charts</i>	113
<i>Run Charts</i>	116
<i>Checklists</i>	116
<i>Kaizen</i>	116
<i>Benchmarking</i>	117
Summary	117
<b>5. Human Resources Management</b>	<b>118</b>
Project Manager Roles and Responsibilities	119
<i>Responsibility-Accountability Matrix</i>	119
<i>Project Schedule</i>	120
<i>Staffing Plan</i>	120
<i>Training Plan</i>	120
<i>Organization Chart</i>	121
Strong Matrix, Weak Matrix, and Balanced Matrix Organizations	121
<i>Strong Matrix</i>	121
<i>Weak Matrix</i>	122
<i>Balanced Matrix</i>	122
<i>Making Matrix Management Work</i>	123
<i>Personnel and Personal Evaluations</i>	124
Motivation	125
<i>Importance of Motivation</i>	125
Industrial Revolution	125
Scientific Management	125
<i>Learning Curve Theory</i>	125
Depression Era	126
World War II	126
Post–World War II	127
<i>Motivational Ideas</i>	127
Procedures vs. Motivation	127
Expectancy Theory	129
Maslow’s Hierarchy of Needs Theory	129
Hertzberg’s Motivation/Hygiene Theory	131
Supervisory Style and Delegation	132
Job and Work Design	132
<i>Job Enlargement</i>	133
<i>Job Enrichment</i>	134
<i>Quality Circles</i>	134
Power	135
<i>Forms of Power</i>	135
Coercive Power and Reward Power	135

Legitimate Power	136
Referent Power	136
Expert Power	136
Representative Power	137
Leadership	137
<i>Theory X and Theory Y Managers</i>	137
<i>Conflict Resolution</i>	137
Forcing	138
Smoothing	139
Compromise	139
Problem Solving	140
Withdrawal	140
Managing Meetings	140
<i>Managing Meetings Effectively</i>	142
Before the Meeting	142
Beginning the Meeting	142
Summary	143
<b>6. Communications Management</b>	<b>144</b>
Lessons Learned	144
General Model of Communications	146
<i>Thinking</i>	146
<i>Encoding</i>	146
<i>Symbols</i>	146
<i>Transmitting</i>	147
<i>Perceiving</i>	147
<i>Decoding</i>	147
<i>Understanding</i>	147
Barriers to Communications	147
<i>Distorted Perceptions</i>	147
<i>Distrusted Sources</i>	147
<i>Transmission Errors</i>	148
Improving Communications	148
<i>Make the Message Relevant for the Receiver</i>	148
<i>Reduce the Message to Its Simplest Terms</i>	148
<i>Organize the Message into a Series of Stages</i>	148
<i>Repeat the Key Points</i>	149
Verbal and Written Communications	149
Formal and Informal Communications	150
<i>Formal Communications</i>	150
<i>Informal Communications</i>	150

Improving Listening	151
<i>Don't Interrupt</i>	151
<i>Put the Speaker at Ease</i>	152
<i>Appear Interested</i>	153
<i>Cut Out Distractions</i>	153
<i>Periodically Sum Up What Was Said</i>	153
Networking	153
<i>Circular Networks</i>	154
<i>Chain Networks</i>	154
<i>The Wheel</i>	155
<i>Free and Open Communications</i>	155
Management by Walking Around	157
Performance Reviews	157
Summary	158
<b>7. Risk Management</b>	<b>160</b>
When to Do Risk Management	161
The Risk Process	162
Risk Management Planning	162
<i>Risk Breakdown Structure</i>	162
Risk Identification	163
<i>Documentation Reviews</i>	163
<i>Brainstorming</i>	163
<i>Delphi Technique</i>	164
<i>Nominal Group Technique</i>	165
<i>Crawford Slip</i>	165
<i>Expert Interviews</i>	165
<i>Root Cause Identification</i>	166
<i>Strengths, Weaknesses, Opportunities, and Threats (SWOT) Analysis</i>	166
<i>Checklists</i>	166
<i>Analogy</i>	167
<i>Diagramming Techniques</i>	167
<i>Recording of Risks Identified</i>	169
Risk Assessment	169
<i>Qualitative Risk Analysis</i>	170
<i>Risk Tolerance</i>	170
<i>Risk Probability</i>	172
The Addition Rule	174
The Multiplication Rule	176
<i>Risk Impact</i>	178
<i>Expected Value</i>	178
<i>Decision Trees</i>	180

Risk Quantification	183
<i>Comparative Ranking</i>	184
<i>Sensitivity Analysis</i>	184
<i>Grouping the Risks</i>	185
<i>Affinity Diagramming</i>	186
Risk Response Planning	186
<i>Risk Response Strategies</i>	186
<i>Avoidance</i>	187
<i>Transfer</i>	187
<i>Contracting</i>	188
<i>Acceptance</i>	188
<i>Mitigation</i>	189
<i>Budgeting for Risk</i>	189
Risk Monitoring and Control	190
Summary	191
<b>8. Contract and Procurement Management</b>	<b>192</b>
Contract Management	193
<i>Make or Buy</i>	194
<i>Contract Life Cycle</i>	194
Requirement Process	195
Requisition Process	195
Solicitation Process	196
Award Process	197
Trade-Off Studies	197
Contract Process	198
<i>Contract Administration</i>	198
<i>Contract Types</i>	199
Fixed-Price or Lump-Sum Contract	199
<i>Firm Fixed-Price Contract</i>	200
<i>Fixed-Price Plus Economic-Adjustment Contract</i>	200
<i>Fixed-Price Plus Incentive Contract</i>	201
Cost-Plus Contract	201
<i>Cost Plus Fixed-Fee Contract</i>	202
<i>Cost Plus Award-Fee Contract</i>	202
<i>Cost Plus Incentive-Fee Contract</i>	203
Time-and-Material Contract	203
Procurement Management	203
<i>Commodities</i>	203
<i>Unique Products and Services</i>	204
<i>Forward Buying</i>	204



<i>Blanket Orders</i>	205
<i>Split Orders</i>	205
Summary	206
<b>9. Professional Responsibility</b>	<b>207</b>
Task 1	208
Task 2	209
Task 3	209
Task 4	210
Task 5	211
Code of Professional Conduct	211
<b>10. What Is the PMP Exam Like?</b>	<b>213</b>
Domain 1: Initiating the Project	214
Domain 2: Planning the Project	215
Domain 3: Executing the Project	216
Domain 4: Controlling the Project	216
Domain 5: Closing the Project	217
Domain 6: Professional Responsibility	217
Types of Questions on the Exam	218
Taking the Exam	219
Use of Practice Questions	220
The Application for PMP Certification	221
The Education Qualification	223
Joining PMI	223
Recertification	224
<i>Practice Questions</i>	225
<i>Practice Questions Answer Key</i>	303
<i>Appendix: Probability Distributions</i>	357
<i>Bibliography</i>	365
<i>Index</i>	367
<i>About the Author</i>	379