

# **MANAGING CHANGE IN ORGANIZATIONS: A PRACTICE GUIDE**

---

# NOTICE

---

The Project Management Institute, Inc. (PMI) standards and guideline publications, of which the document contained herein is one, are developed through a voluntary consensus standards development process. This process brings together volunteers and/or seeks out the views of persons who have an interest in the topic covered by this publication. While PMI administers the process and establishes rules to promote fairness in the development of consensus, it does not write the document and it does not independently test, evaluate, or verify the accuracy or completeness of any information or the soundness of any judgments contained in its standards and guideline publications.

PMI disclaims liability for any personal injury, property or other damages of any nature whatsoever, whether special, indirect, consequential or compensatory, directly or indirectly resulting from the publication, use of application, or reliance on this document. PMI disclaims and makes no guaranty or warranty, expressed or implied, as to the accuracy or completeness of any information published herein, and disclaims and makes no warranty that the information in this document will fulfill any of your particular purposes or needs. PMI does not undertake to guarantee the performance of any individual manufacturer or seller's products or services by virtue of this standard or guide.

In publishing and making this document available, PMI is not undertaking to render professional or other services for or on behalf of any person or entity, nor is PMI undertaking to perform any duty owed by any person or entity to someone else. Anyone using this document should rely on his or her own independent judgment or, as appropriate, seek the advice of a competent professional in determining the exercise of reasonable care in any given circumstances. Information and other standards on the topic covered by this publication may be available from other sources, which the user may wish to consult for additional views or information not covered by this publication.

PMI has no power, nor does it undertake to police or enforce compliance with the contents of this document. PMI does not certify, test, or inspect products, designs, or installations for safety or health purposes. Any certification or other statement of compliance with any health or safety-related information in this document shall not be attributable to PMI and is solely the responsibility of the certifier or maker of the statement.

# TABLE OF CONTENTS

---

<b>PREFACE.....</b>	<b>VIII</b>
<b>1 INTRODUCTION.....</b>	<b>1</b>
<b>1.1 The Purpose of this Guide .....</b>	<b>1</b>
<b>1.2 The Need for this Guide .....</b>	<b>2</b>
<b>1.3 The Intended Audience.....</b>	<b>3</b>
<b>1.4 Overview of the Guide .....</b>	<b>3</b>
<b>1.4.1 Section 2.....</b>	<b>4</b>
<b>1.4.2 Section 3.....</b>	<b>4</b>
<b>1.4.3 Section 4.....</b>	<b>4</b>
<b>1.4.4 Section 5.....</b>	<b>5</b>
<b>1.4.5 Section 6.....</b>	<b>5</b>
<b>1.5 Summary.....</b>	<b>5</b>
<b>2 WHAT IS CHANGE MANAGEMENT? .....</b>	<b>7</b>
<b>2.1 Overview .....</b>	<b>7</b>
<b>2.2 Change as a Strategy .....</b>	<b>9</b>
<b>2.2.1 External Drivers of Change .....</b>	<b>9</b>
<b>2.2.2 Developing an Agile Culture .....</b>	<b>10</b>
<b>2.2.3 Sponsoring Change .....</b>	<b>10</b>
<b>2.3 The Nature and Process of Change.....</b>	<b>12</b>
<b>2.3.1 Common Models of Change.....</b>	<b>12</b>
<b>2.3.2 Corporate Culture and Change .....</b>	<b>18</b>
<b>2.4 Introduction to the Change Life Cycle Framework.....</b>	<b>19</b>
<b>2.4.1 Formulate Change .....</b>	<b>19</b>
<b>2.4.2 Plan Change.....</b>	<b>20</b>
<b>2.4.3 Implement Change .....</b>	<b>21</b>
<b>2.4.4 Manage Transition.....</b>	<b>21</b>
<b>2.4.5 Sustain Change .....</b>	<b>21</b>
<b>2.5 Critical Factors that Can Impede or Foster Change .....</b>	<b>22</b>
<b>2.6 Summary.....</b>	<b>22</b>

<b>3 MANAGING CHANGE IN AN ORGANIZATIONAL PROJECT MANAGEMENT CONTEXT .....</b>	<b>23</b>
<b>3.1 Overview .....</b>	<b>23</b>
<b>3.2 Description of OPM and Context.....</b>	<b>23</b>
<b>3.2.1 Description of OPM.....</b>	<b>24</b>
<b>3.3 Change Management and OPM.....</b>	<b>26</b>
<b>3.3.1 Framing the Disciplines .....</b>	<b>27</b>
<b>3.3.2 Cycles of Change.....</b>	<b>29</b>
<b>3.4 Assessing Change Readiness .....</b>	<b>30</b>
<b>3.5 Key Factors for Change Management in the Execution of Organizational Project Management.....</b>	<b>32</b>
<b>3.5.1 Critical Success Factors .....</b>	<b>32</b>
<b>3.5.2 Potential Barriers and Change Derailers.....</b>	<b>36</b>
<b>3.5.3 Lack of Synergy within the Affected Group and Dominant Individuals.....</b>	<b>39</b>
<b>3.5.4 Capabilities of Sponsors .....</b>	<b>40</b>
<b>3.6 Summary.....</b>	<b>41</b>
<b>4 CHANGE MANAGEMENT AT THE PORTFOLIO LEVEL .....</b>	<b>43</b>
<b>4.1 Overview .....</b>	<b>43</b>
<b>4.2 The Standard for Portfolio Management .....</b>	<b>43</b>
<b>4.2.1 What Is a Portfolio?.....</b>	<b>43</b>
<b>4.2.2 Strategy Execution and Change Management.....</b>	<b>44</b>
<b>4.2.3 Ten Underlying Principles and Practices of Portfolio Management .....</b>	<b>46</b>
<b>4.2.4 Portfolio Management Process Interactions.....</b>	<b>48</b>
<b>4.3 Formulate Change .....</b>	<b>49</b>
<b>4.3.1 Modify/Clarify Need for Change .....</b>	<b>50</b>
<b>4.3.2 Assess Readiness for Change .....</b>	<b>54</b>
<b>4.3.3 Delineate Scope of Change.....</b>	<b>60</b>
<b>4.4 Measure Benefits Realization .....</b>	<b>61</b>
<b>4.4.1 The Role of the Portfolio Manager in Measuring Benefits Realization.....</b>	<b>61</b>
<b>4.5 Summary.....</b>	<b>63</b>

<b>5 CHANGE MANAGEMENT AT THE PROGRAM LEVEL.....</b>	<b>65</b>
<b>5.1 Overview .....</b>	<b>65</b>
<b>5.2 Change Management in the Context of Program Management.....</b>	<b>65</b>
<b>5.2.1 What is Program Management? .....</b>	<b>66</b>
<b>5.2.2 The Standard for Program Management.....</b>	<b>67</b>
<b>5.2.3 How Does Program Management Apply to Change? .....</b>	<b>67</b>
<b>5.3 Change Management Practices within Programs.....</b>	<b>68</b>
<b>5.3.1 Formulate Change .....</b>	<b>69</b>
<b>5.3.2 Plan Change.....</b>	<b>75</b>
<b>5.3.3 Implement Change .....</b>	<b>81</b>
<b>5.3.4 Manage Transition.....</b>	<b>83</b>
<b>5.3.5 Sustain Change .....</b>	<b>86</b>
<b>5.3.6 Specific Change Management Activities in             Program Management .....</b>	<b>89</b>
<b>5.4 Organizational Capabilities in the Program Management Context .....</b>	<b>91</b>
<b>5.5 Summary.....</b>	<b>92</b>
<b>6 CHANGE MANAGEMENT AT THE PROJECT LEVEL.....</b>	<b>93</b>
<b>6.1 Overview .....</b>	<b>93</b>
<b>6.2 Change Management in the Context of Project Management .....</b>	<b>93</b>
<b>6.2.1 What is Project Management?.....</b>	<b>95</b>
<b>6.2.2 The Standard for Project Management of a Project .....</b>	<b>95</b>
<b>6.2.3 How Does Project Management Apply to Change?.....</b>	<b>95</b>
<b>6.2.4 Change Management Activities in Project Management             Process Groups .....</b>	<b>97</b>
<b>6.2.5 Change Management in Project Management             Knowledge Areas .....</b>	<b>98</b>
<b>6.3 Change Management Practices in Project Management.....</b>	<b>98</b>
<b>6.3.1 Formulate Change .....</b>	<b>98</b>
<b>6.3.2 Plan Change.....</b>	<b>102</b>
<b>6.3.3 Implement Change Process .....</b>	<b>108</b>
<b>6.3.4 Manage Transition.....</b>	<b>110</b>
<b>6.3.5 Sustain Change .....</b>	<b>112</b>
<b>6.4 Summary.....</b>	<b>114</b>

## TABLE OF CONTENTS

---

<b>REFERENCES .....</b>	<b>115</b>
<b>APPENDIX X1 .....</b>	<b>117</b>
<b>GLOSSARY .....</b>	<b>119</b>

# LIST OF TABLE AND FIGURES

Figure 2-1.	Strategic Agility Through Disciplined Portfolio, Program, and Project Management .....	8
Figure 2-2.	First-Order Change .....	14
Figure 2-3.	Second-Order Change .....	15
Figure 2-4.	Third-Order Change .....	16
Figure 2-5.	Change Life Cycle Framework .....	20
Figure 3-1.	The Integrated Framework.....	24
Figure 3-2.	Organizational Project Management .....	25
Figure 3-3.	Driving Achievement with Change Management and OPM .....	28
Figure 3-4.	Change Management Life Cycle (OPM Perspective) .....	28
Figure 3-5.	Change Life Cycles .....	30
Figure 4-1.	Portfolios, Programs, and Projects – High-Level View.....	44
Figure 4-2.	Strategy Execution and Change Management Moving Toward the Future State .....	45
Figure 4-3.	Organizational Context of Portfolio Management .....	47
Figure 4-4.	Portfolio Management in the Change Life Cycle Framework.....	48
Figure 4-5.	Assessing Change Readiness vs. Urgency to Change.....	50
Figure 4-6.	The Two-Way Communication Challenge from Strategy to Front-Line Resource.....	52
Figure 4-7.	Organizational vs. Strategic Change in a Portfolio.....	53
Figure 4-8.	Interactions of Portfolio Management Process Groups .....	55
Figure 4-9.	Processes in Defining a Portfolio .....	56
Figure 4-10.	The Processes in the Aligning Process Group.....	57
Figure 4-11.	The Processes in Authorizing and Controlling Process Group .....	58

<b>Figure 4-12.</b>	<b>Overview of the Role of the Portfolio Manager in Managing Change in the Organization</b> .....	<b>62</b>
<b>Figure 5-1.</b>	<b>The Change Life Cycle Framework at Program Level</b> .....	<b>66</b>
<b>Figure 5-2.</b>	<b>Stakeholder Map</b> .....	<b>70</b>
<b>Figure 5-3.</b>	<b>Organizational Systems and Structures; People and Culture</b> .....	<b>71</b>
<b>Figure 5-4.</b>	<b>Benefits Breakdown Structure</b> .....	<b>73</b>
<b>Figure 5-5.</b>	<b>Influencers of Change Plan</b> .....	<b>76</b>
<b>Figure 5-6.</b>	<b>Roadmap Elements</b> .....	<b>78</b>
<b>Figure 5-7.</b>	<b>Primary Integrator Functions</b> .....	<b>82</b>
<b>Figure 5-8.</b>	<b>Planning and Measuring Intermediate Benefits</b> .....	<b>85</b>
<b>Figure 5-9.</b>	<b>Executive-Level Benefits Register Example</b> .....	<b>89</b>
<b>Figure 6-1.</b>	<b>Change Life Cycle Framework—Project</b> .....	<b>96</b>
<b>Figure 6-2.</b>	<b>Change Management Activities Integrated into a Project Schedule</b> .....	<b>104</b>
<b>Figure 6-3.</b>	<b>Delivery of Benefits</b> .....	<b>104</b>
<b>Figure 6-4.</b>	<b>Communications Management Plan Model</b> .....	<b>107</b>
<b>Figure 6-5.</b>	<b>Sample Engagement/Communication Plan Structure</b> .....	<b>108</b>
<b>Table 2-1.</b>	<b>Environmental Factors Affecting Products and Services</b> .....	<b>10</b>
<b>Table 2-2.</b>	<b>Comparing Orders of Change</b> .....	<b>17</b>
<b>Table 4-1.</b>	<b>Ten Underlying Principles and Practices of Portfolio Management</b> .....	<b>46</b>
<b>Table 4-2.</b>	<b>The Four Quadrants of Organizational vs. Strategic Change</b> .....	<b>53</b>
<b>Table 4-3.</b>	<b>Change Management Considerations in the Portfolio Defining Process Group</b> .....	<b>56</b>
<b>Table 4-4.</b>	<b>Change Management Considerations in the Aligning Process Group</b> .....	<b>57</b>
<b>Table 4-5.</b>	<b>Change Management Considerations in Authorizing and Controlling the Portfolio</b> .....	<b>58</b>
<b>Table 4-6.</b>	<b>Change Impact Gap Analysis</b> .....	<b>61</b>

<b>Table 5-1.</b>	<b>Relationship between Program and Change Life Cycles .....</b>	<b>68</b>
<b>Table 5-2.</b>	<b>Methods for Measuring Program Benefits and Critical Success Factors.....</b>	<b>71</b>
<b>Table 5-3.</b>	<b>Identification of Specific Change Activities throughout Program and Change Life Cycles .....</b>	<b>90</b>
<b>Table 6-1.</b>	<b>Coordination of Program, Project, and Change Processes .....</b>	<b>97</b>
<b>Table 6-2.</b>	<b>Change Management Activities in Project Management Process Groups .....</b>	<b>98</b>
<b>Table 6-3.</b>	<b>Change Management and Project Management Knowledge Areas .....</b>	<b>99</b>
<b>Table 6-4.</b>	<b>Typical Risk Mitigation Activities in Change Management.....</b>	<b>106</b>
<b>Table 6-5.</b>	<b>Project Control in Change Management.....</b>	<b>110</b>

# PREFACE

---

*Managing Change in Organizations: A Practice Guide* is a complementary document to PMI's foundational standards. This practice guide provides guidance on implementing change management across the Knowledge Areas and associated processes in the foundational standards. This practice guide exemplifies PMI's continuing commitment to support the project management profession with a defined body of knowledge.

PMI views change management as an essential capability that cascades across and throughout portfolio, program, and project management. PMI believes that all strategic change in organizations is delivered through programs and projects. Successful organizations lead change by managing their projects and programs effectively.

Change management is addressed in *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*; *The Standard for Program Management*; *The Standard for Portfolio Management*; and *Organizational Project Management Maturity Model (OPM3®)*. From stakeholder management to communications to human resources management, elements of change management appear throughout PMI's foundational standards but are not specifically identified as the phrase "change management."

A practice guide is a new category in the PMI library of standards, which is intended to encourage discussion related to areas of practice where there may not yet be consensus about what constitutes good practice. Innovation combined with a dynamic external environment drives organizations and practitioners to act more quickly and become more adaptive to manage uncertainty; therefore, PMI introduced this practice guide to identify how adaptive approaches integrate with PMI's foundational standards.

Practice guides are developed by leading experts in the field using a new process that provides reliable information and reduces the time required for development and distribution. PMI defines a practice guide as a standards product that provides supporting supplemental information and instructions for the application of PMI standards. Practice guides are not consensus-based standards and do not go through the full exposure draft process. However, the resulting work may be introduced later as a potential standard and, if so, will then be subjected to PMI's documented process for the development of full consensus standards.