

Complete Guide to Digital Project Management

From Pre-Sales to Post-Production

Shailesh Kumar Shivakumar

Apress®

Table of Contents

About the Author	xix
About the Technical Reviewer	xxi
Acknowledgments	xxiii
Introduction	xxv
Part I: Initiation of Digital Projects	1
Chapter 1: Introduction to Digital Project Management.....	3
What Are Digital Projects?	3
The Key Tenets of Digital Projects	4
Regular Software Projects vs. Digital Projects	4
Project Management of Digital Projects.....	5
Mapping Digital Capabilities Across a Solution Value Chain.....	5
Digital Project Phases.....	6
Content Project Activities	11
Project Governance.....	12
Governance of Digital Projects	13
Digital Project Execution Models	16
Challenges in Digital Project Execution	16
Characterization of Execution Methodologies	18
The Iterative Model.....	18
The Agile Model	21
Risk Management	25
Change Management.....	28
Change Management Process.....	29
Release Management	30
Summary.....	33

TABLE OF CONTENTS

- Chapter 2: Consulting and Presales in Digital Projects 35**
- Digital Consulting Framework..... 36
- The Research Phase 37
- Evaluate Phase 44
- Validate and Recommend Phase 45
- Risk and Mitigation..... 47
- Presales Engagement 48
- Proof of Concept (PoC)..... 48
- Prerequisites for the PoC..... 48
- Articulating Win Themes and Business Value Propositions in the Solution 49
- Digital Consulting Case Study 54
- Case Study Background 54
- Activities During the Research Phase..... 56
- Activities During the Evaluation Phase 59
- Activities During the Validate and Recommend Phase 61
- Summary..... 64
- Chapter 3: Digital Project Planning 67**
- The Project Management Plan 68
- Key Points of the Plan..... 69
- Drivers for the Project Management Plan 73
- Key Success Factors 74
- Collaboration Plan 74
- Key Points of the Plan..... 74
- Drivers of the Collaboration Plan 75
- Key Success Factors 75
- Quality Management Plan 75
- Key Points of the Plan..... 76
- Drivers of the Quality Management Plan 76
- Key Success Factors 76

Staffing Plan and Training Plan	77
Key Points of the Staffing Plan	77
Drivers of the Staffing Plan	78
Key Success Factors of the Staffing Plan.....	78
The Training Plan	78
Key Points of the Training Plan	79
Drivers of the Training Plan	79
Key Success Factors	80
The Process Improvement Plan	80
Key Points of the Plan.....	80
Drivers of the Process Improvement Plan	81
Key Success Factors	81
Communication Plan	82
Key Points of a Communication Plan.....	82
Drivers of the Communication Plan	82
Key Success Factors	83
Risk Management Plan	83
Key Points of the Plan.....	83
Drivers of the Risk Management Plan	86
Key Success Factors	86
Other Project Plans	86
Release Management Plan.....	86
Test Plan	87
Configuration Management Plan	87
Delivery Acceptance Plan.....	87
Summary.....	87
Chapter 4: Digital Project Estimation and Pricing	89
Estimation Framework.....	89
Risks in Effort Estimation	91
Best Practices in Effort Estimation.....	93

TABLE OF CONTENTS

- Estimation Models 94
 - Function Point Estimation..... 94
 - SMC Estimation Model/Complexity Based Estimation Model 100
 - Use Case Estimation 105
 - User Story Based Estimation 106
 - Packaged Product Estimation..... 110
 - Comparison of Various Estimation Models 113
- Pricing Models 115
 - Linear Pricing Models 115
 - Nonlinear Pricing Models 116
- Summary..... 118
- Part II: Execution of Digital Projects..... 121**
- Chapter 5: Models, Tools, and Templates Used in Digital Project Management..... 123**
- Models Used in Digital Project Management 123
 - Earned Value Management..... 124
 - Digital Maturity Model 129
 - Quantitative Risk Management Model..... 132
 - The Continuous Execution Model 136
- Tools Used in Digital Project Management..... 141
 - Issue Management Tools 142
 - DevOps and Continuous Integration Tools 142
 - Project Planning Tools 143
 - Collaboration Tools 143
 - Agile Project Management Tools 143
 - Test Management Tools 143
 - The Project Management Dashboard 143
- Templates Used in Digital Project Management 146
 - Resource Induction Template 146
 - RACI Template for Project Governance 149
 - Requirements Elaboration-Related Templates 151
- Summary..... 153

Chapter 6: Digital Project Execution.....	155
High-Level Phases of Digital Project Execution	155
Traditional Project Execution Models	157
Overview	157
The Iterative Execution Model	160
The Agile Execution Model	162
The Extreme Programming (XP) Model.....	176
The Test Driven Development (TDD) Model	177
High-Level Comparisons of Agile Methodologies	177
Summary.....	178
Chapter 7: Achieving Quality in Digital Projects.....	181
Quality Strategy.....	181
Quality Framework.....	185
Quality in Various Digital Project Lifecycle Phases	186
Quality in Project Initiation	187
Quality in Project Execution.....	188
Quality in Project Maintenance.....	194
Metrics and Reporting	197
Case Study: Achieving CMMI Level 5 in Digital Projects	198
Background	198
Gap Assessment	198
Quality Processes	199
Summary.....	200
Chapter 8: Core Digital Project Management Functions.....	203
Requirements Management.....	203
Understanding and Mapping Business Drivers to Business Requirements.....	204
Requirements Elaboration Process	205
Change Request Management.....	209

TABLE OF CONTENTS

- Stakeholder Management..... 211
 - Stakeholder Communication 213
 - Handling Escalations 213
- Knowledge Transition Planning 215
 - Training Plan..... 215
- Project Tracking and Success Quantification..... 217
 - Goals, Objectives, KPIs, and Success Criteria..... 217
- Digital Project Governance..... 218
 - Overall Project Governance Model 218
 - Project Management Office (PMO) 219
 - Proactive Quality Governance..... 220
 - Project Auditing 222
- Summary..... 224
- Chapter 9: People Management in Digital Projects 227**
 - Key Traits of People Management..... 227
 - Key Attributes of a People Manager 228
 - Leadership Qualities Needed for People Management..... 228
 - The Project Manager as a Coach 229
 - Coaching Process..... 232
 - Coaching Style..... 234
 - Coaching Tools..... 235
 - Feedback Management 237
 - Providing Feedback..... 237
 - The Project Manager as a Team Motivator..... 239
 - The Project Manager as a Crisis Handler 240
 - Competency Development 241
 - Maintaining a Work-Life Balance for the Team 242
 - Common Causes of Continued Stretching of the Team 242
 - Best Practices to Maintain a Good Work-Life Balance for the Team 243
 - Summary..... 244

Part III: Monitoring and Maintenance of Digital Projects	247
Chapter 10: Why Digital Projects Fail?	249
Brief Analysis of Failure Factors	249
Challenges Due to Digital Technologies and Evolving Requirements	251
Challenges in Project Management.....	252
Managing Expectations from End Users and Stakeholders.....	252
Challenges in Team Management.....	253
Issues at Various Project Lifecycle Stages.....	254
Common Best Practices to Address Challenges in Digital Programs	255
Challenges and Best Practices in Digital Transformation	257
Leading Indicators of Project Failures.....	259
Common Pitfalls/Anti-Patterns in Digital Programs	261
Absence of End User Involvement	261
Absence of Incentives and Loyalty	261
Migration Challenges in Digital Programs	261
Failure Analysis	262
Requirements Mismanagement	262
Issues in Project Estimation	262
Inadequate Staffing	262
Risk Mismanagement.....	263
Expectation Mismatch	263
Lack of Stakeholder Involvement	263
Inadequate Quality Measures	263
Absence of Change Management Processes	263
Inadequate Development Practices.....	263
Poor Communication Management	264
Schedule Mismanagement.....	264
Summary.....	264

TABLE OF CONTENTS

- Chapter 11: Digital Project Management Best Practices..... 267**
 - Typical Challenges with Digital Projects 267
 - Project Management Best Practices During the Project Initiation Phase 268
 - Project Management Best Practices in the Project Execution Phase 273
 - Project Management Best Practices During the Monitoring And Maintenance Phase 284
 - Project Management Checklists at Various Phases..... 297
 - Generic Project Management Best Practices 299
 - Case Study: Lessons from a Large Digital Project..... 301
 - Summary 304

- Chapter 12: Product Evaluation, Product Migration, and Governance in Digital Projects..... 305**
 - Digital Product Evaluation Framework..... 306
 - Digital Product Evaluation Approach 306
 - Evaluation of Enterprise Search Products 311
 - Migrating from one Digital Product to Another 313
 - Product Migration Case Study for an Enterprise Search Product..... 315
 - Migration Planning 315
 - Migration Design 316
 - Search Migration 317
 - Migration Testing 318
 - Performance Indicators (KPIs) for Digital Products..... 318
 - Technical KPIs 318
 - Business KPIs 320
 - Digital Product Governance 321
 - Governance of Enterprise Search Product..... 321
 - Search Administration Process..... 321
 - On-Boarding Process of the New Information Source..... 322
 - Search Tracking and Monitoring..... 323
 - Search Maintenance and Operations 323
 - Process for Handling Emergency Updates 324
 - Search Governance Best Practices..... 324

Defining a Roadmap for Digital Projects	325
Information Discovery Platform.....	326
Unified View.....	327
Social Searching.....	328
Semantic Searching	328
Search Best Practices	328
Summary.....	331
Chapter 13: Trends and Innovation in Modern Digital Solutions	333
Trends in the Digital Solution Space	333
Customer-First Vision to Digital Solution Development	334
Strategic Business Engagement for Long-Term Business Relationships	335
Software as a Service Model.....	336
Agile Project Execution with DevOps.....	337
The Mobile First Strategy	339
Automation and Productivity Improvement	341
Other Trends in Digital Solutions	344
Innovations in the Digital Solution Space.....	347
Design Thinking	347
Using Artificial Intelligence Tools and Techniques.....	350
Collaborative Planning.....	351
Developing Domain-Specific Digital Platforms	352
Domain-Specific Functional Use Cases and Key Business Drivers	352
Common Integrations Across Various Enterprise Digital Solutions.....	352
Summary.....	353
Chapter 14: Post Production Support and Maintenance in Digital Projects	355
Production Support for Digital Applications	356
Production Support Activities	356
Knowledge Transition Framework	359
Service Level Agreement (SLA) Management Framework	361
Production Support KPIs.....	363

TABLE OF CONTENTS

- Customer Related KPIs 364
- Business Continuity Plan (BCP) 365
- Production Incident Management..... 365
 - Root Cause Analysis Framework 366
- Production Maintenance 367
 - The Next Generation Digital Maintenance Framework 368
- Production Support Best Practices 370
- Summary..... 373
- Part IV: Digital Project Management Scenarios and Case Studies 375**
- Chapter 15: Key Digital Project Management Scenarios 377**
- Addressing Scope Creep in Digital Projects..... 377
 - Challenges of Scope Creep..... 378
 - Root Causes of Scope Creep 378
 - Handling Scope Creep in Digital Projects 378
- Strict Project SLAs 379
 - Challenges 379
 - Root Causes..... 380
 - Handling Strict Project SLAs..... 380
- Dealing with Frequent and Late Changes 382
 - Challenges with Late Changes 382
 - Root Causes of Late Change Requests..... 383
 - Handling Frequent and Late Changes 383
- Efficient Stakeholder Management Scenario..... 385
 - Challenges with Managing Stakeholders 385
 - Root Causes..... 385
 - Handling Various Stakeholders..... 385
- Human Resource Churn 386
 - Challenges with Churn 386
 - Root Causes..... 386
 - Handling Resource Churn..... 387

Dealing with a High Volume of Defects	388
Challenges	388
Root Causes.....	388
Handling a High Volume of Defects	388
Achieving Productivity and Continuous Improvement in the Support and Maintenance Phase of Digital Projects	389
Challenges	390
Root Causes.....	390
Implementing a Continuous Improvement Plan.....	390
Proactive Identification of Digital Opportunities	392
Challenges	392
Root Causes.....	392
Ways to Mine Existing Digital Client Accounts.....	392
Summary.....	393
Chapter 16: Digital Project Management Case Studies	395
End-to-End Execution of a Digital Consolidation Project	395
Project Background	396
Challenges Involved in the Project	396
Project Execution Details.....	397
Lessons and Key Takeaways	399
Large-Scale Digital Transformation Project	400
Project Background	400
Challenges Involved in the Project	400
Project Execution Details.....	401
Lessons and Key Takeaways	403
Legacy Modernization Project.....	404
Project Background	405
Challenges Involved in the Project	405
Project Execution Details.....	406
Lessons and Key Takeaways	408

TABLE OF CONTENTS

- End-to-End Implementation of a Digital Knowledge Platform 409
 - Project Background 409
 - Challenges Involved in the Project 410
 - Project Execution Details..... 410
 - Lessons and Key Takeaways 412
- Summary..... 412
- Chapter 17: Digital Transformation: A Project Management Case Study 415**
 - Digital Transformation Overview 416
 - Common Drivers of Digital Transformation Programs 416
 - Common Challenges in Digital Transformation Programs 417
 - Common Best Practices in Digital Transformation Programs..... 418
 - Recent Trends in Digital Transformation Programs 419
 - Project Activities During Digital Transformation 420
 - Guiding Principles for Digital Transformation 422
 - Capabilities and Success Metrics of Next-Generation Digital Platform..... 424
 - Digital Bank Digital Transformation Case Study Details..... 425
 - Case Study Background 426
 - Digital Bank Vision..... 426
 - Challenges with the Existing Banking Platform..... 427
 - Implementing Digital Bank Vision..... 428
 - Digital Transformation Themes and Solution Design..... 429
 - Project Management Plan 432
 - Communication Plan..... 438
 - Risk Management Plan..... 439
 - Change Management Plan 442
 - Configuration Management Plan 442
 - Summary..... 445
- Appendix A: Cloud Adoption Strategy Checklist..... 447**
- Appendix B: Domain-Specific Functional Use Cases and Key Business Drivers... 451**
- Appendix C: Exit Criteria for Testing Phases 455**

Appendix D: Project Scope Document Template.....	457
Appendix E: CMS Product Evaluation Scorecard	459
Appendix F: Digital Project Process and Governance Best Practices.....	463
Index.....	467