

Microsoft®

# Step by Step



Microsoft®

# Project 2010

Build *exactly* the skills you need.  
Learn at the pace *you* want.



Includes access to

- Online edition of the book
- Practice files

*Carl Chatfield, PMP, and Timothy Johnson, MCP*

# Contents at a Glance

|        |  |     |
|--------|--|-----|
| Part 1 | <b>Simple Scheduling</b>                   |     |
| 1      | A Guided Tour of Project                   | 2   |
| 2      | Creating a Task List                       | 22  |
| 3      | Setting Up Resources                       | 54  |
| 4      | Assigning Resources to Tasks               | 72  |
| 5      | Formatting and Sharing Your Plan           | 92  |
| 6      | Tracking Progress on Tasks                 | 122 |
| Part 2 | <b>Advanced Scheduling</b>                 |     |
| 7      | Fine-Tuning Task Details                   | 140 |
| 8      | Fine-Tuning Resource Details               | 178 |
| 9      | Fine-Tuning Assignment Details             | 188 |
| 10     | Fine-Tuning the Project Plan               | 210 |
| 11     | Organizing Project Details                 | 232 |
| 12     | Tracking Progress on Tasks and Assignments | 256 |
| 13     | Viewing and Reporting Project Status       | 278 |
| 14     | Getting Your Project Back on Track         | 298 |

|        |  |     |
|--------|--|-----|
| Part 3 | <b>Special Subjects</b>  |     |
| 15     | Applying Advanced Formatting and Printing  | 316 |
| 16     | Customizing Project  | 344 |
| 17     | Sharing Project Information with Other Programs  | 370 |
| 18     | Consolidating Projects and Resources   | 396 |
| Part 4 | <b>Appendices</b>  |     |
| A      | A Short Course in Project Management   | 431 |
| B      | Roadmap for Developing Your Project and Project Management Skills                            | 439 |
| C      | Using the Practice Files if Connected to Project Server                                      | 443 |
| D      | Using <i>Microsoft Project 2010 Step by Step</i> in a Classroom: Suggestions for Instructors | 447 |
|        | Glossary   | 451 |
|        | Index  | 459 |

# Contents

|  |              |
|--|--------------|
| Introducing Microsoft Project 2010 .....                 | xv           |
| New Features .....                                       | xv           |
| Let's Get Started! .....                                 | xvii         |
| <b>Modifying the Display of the Ribbon .....</b>         | <b>xix</b>   |
| Dynamic Ribbon Elements .....                            | xx           |
| Changing the Width of the Ribbon .....                   | xxi          |
| Adapting Exercise Steps .....                            | xxiv         |
| <b>Features and Conventions of This Book .....</b>       | <b>xxv</b>   |
| <b>Using the Practice Files .....</b>                    | <b>xxvii</b> |
| <b>Getting Help .....</b>                                | <b>xxix</b>  |
| Getting Help with This Book and Its Practice Files ..... | xxix         |
| Getting Help with Project 2010 .....                     | xxix         |

## Part 1 **Simple Scheduling**

|          |  |           |
|----------|--|-----------|
| <b>1</b> | <b>A Guided Tour of Project</b>  | <b>2</b>  |
|          | Introducing Project .....  | 5         |
|          | The Backstage: Managing Files and Setting Options .....                    | 7         |
|          | Templates: Avoid Reinventing the Wheel .....                               | 10        |
|          | The Ribbon and Tabs: Finding the Features You Want .....                   | 10        |
|          | Views: Working with Schedule Details the Way You Want .....                | 15        |
|          | Key Points .....   | 20        |
| <b>2</b> | <b>Creating a Task List</b>  | <b>22</b> |
|          | Creating a New Project Plan .....  | 24        |
|          | Project Management Focus: Project Is Part of a Larger Picture .....        | 24        |
|          | Entering Task Names .....  | 27        |
|          | Project Management Focus: Defining the Right Tasks for the Deliverable ... | 29        |

**What do you think of this book? We want to hear from you!**

Microsoft is interested in hearing your feedback so we can continually improve our books and learning resources for you. To participate in a brief online survey, please visit:

[microsoft.com/learning/booksurvey](https://microsoft.com/learning/booksurvey)

- Entering Durations .....30
  - Project Management Focus: How Do You Come Up with Accurate Task Durations? .....33
- Entering a Milestone .....34
- Organizing Tasks into Phases .....35
  - Project Management Focus: Top-Down and Bottom-Up Planning .....36
- Linking Tasks .....37
- Switching Task Scheduling from Manual to Automatic .....43
- Setting Nonworking Days .....46
- Checking the Plan’s Duration .....49
- Documenting Tasks and the Project Plan .....50
- Key Points .....53

### **3 Setting Up Resources 54**

- Setting Up Work Resources .....56
  - Equipment Resource Considerations .....57
  - What Is the Best Way to Enter Resource Names? .....59
- Entering Resource Capacity .....59
- Entering Resource Pay Rates .....60
  - Project Management Focus: Getting Resource Cost Information .....62
- Adjusting Working Time for Individual Resources .....63
- Setting Up Cost Resources .....67
- Documenting Resources .....68
- Key Points .....71

### **4 Assigning Resources to Tasks 72**

- Assigning Work Resources to Tasks .....74
  - The Scheduling Formula: Duration, Units, and Work .....81
- Controlling Work When Adding or Removing Resource Assignments .....82
  - Project Management Focus: When Should Effort-Driven Scheduling Apply? .....88
- Assigning Cost Resources to Tasks .....88
- Key Points .....91

|          |  |            |
|----------|--|------------|
| <b>5</b> | <b>Formatting and Sharing Your Plan</b>                        | <b>92</b>  |
|          | Customizing the Gantt Chart View .....                         | 94         |
|          | Customizing the Timeline View .....                            | 101        |
|          | Pan and Zoom the Gantt Chart View from the Timeline View ..... | 104        |
|          | Drawing on a Gantt Chart .....                                 | 104        |
|          | Copying Views .....  | 106        |
|          | Printing Views .....   | 109        |
|          | Customizing and Printing Reports .....                         | 115        |
|          | Key Points .....   | 121        |
| <b>6</b> | <b>Tracking Progress on Tasks</b>                              | <b>122</b> |
|          | Saving a Project Baseline .....                                | 124        |
|          | Tracking a Project as Scheduled .....                          | 128        |
|          | Entering a Task's Completion Percentage .....                  | 129        |
|          | Entering Actual Values for Tasks .....                         | 132        |
|          | Project Management Focus: Is the Project on Track? .....       | 136        |
|          | Key Points .....   | 137        |

## Part 2 **Advanced Scheduling**

|          |  |            |
|----------|--|------------|
| <b>7</b> | <b>Fine-Tuning Task Details</b>                                      | <b>140</b> |
|          | Adjusting Task Relationships .....                                   | 142        |
|          | Setting Task Constraints .....                                       | 147        |
|          | Interrupting Work on a Task .....                                    | 153        |
|          | Adjusting Working Time for Individual Tasks .....                    | 155        |
|          | Changing Task Types .....  | 158        |
|          | Assignment Units, Peak, Peak Units, and the Scheduling Formula ..... | 159        |
|          | Task Types and Effort-Driven Scheduling .....                        | 163        |
|          | Entering Deadline Dates .....  | 163        |
|          | Entering Fixed Costs .....   | 165        |
|          | Setting Up a Recurring Task .....                                    | 167        |
|          | Viewing the Project's Critical Path .....                            | 170        |
|          | Scheduling Summary Tasks Manually .....                              | 172        |
|          | Inactivating Tasks .....   | 175        |
|          | Key Points .....   | 177        |

|           |  |            |
|-----------|--|------------|
| <b>8</b>  | <b>Fine-Tuning Resource Details</b>                                    | <b>178</b> |
|           | Setting Up Resource Availability to Apply at Different Times . . . . . | 179        |
|           | Entering Multiple Pay Rates for a Resource . . . . .                   | 183        |
|           | Setting Up Pay Rates to Apply at Different Times . . . . .             | 184        |
|           | Setting Up Material Resources . . . . .                                | 186        |
|           | Key Points . . . . .   | 187        |
| <b>9</b>  | <b>Fine-Tuning Assignment Details</b>                                  | <b>188</b> |
|           | Delaying the Start of Assignments . . . . .                            | 189        |
|           | Applying Contours to Assignments . . . . .                             | 192        |
|           | Applying Different Cost Rates to Assignments . . . . .                 | 196        |
|           | Assigning Material Resources to Tasks . . . . .                        | 198        |
|           | Variable Consumption Rates for Material Resources . . . . .            | 199        |
|           | Viewing Resource Capacity . . . . .                                    | 200        |
|           | Adjusting Assignments in the Team Planner View . . . . .               | 203        |
|           | Key Points . . . . .   | 208        |
| <b>10</b> | <b>Fine-Tuning the Project Plan</b>                                    | <b>210</b> |
|           | Examining Resource Allocations over Time . . . . .                     | 211        |
|           | Project Management Focus: Evaluating Resource Allocation . . . . .     | 212        |
|           | Resolving Resource Overallocations Manually . . . . .                  | 217        |
|           | Leveling Overallocated Resources . . . . .                             | 220        |
|           | Checking the Project's Cost and Finish Date . . . . .                  | 227        |
|           | Key Points . . . . .   | 230        |
| <b>11</b> | <b>Organizing Project Details</b>                                      | <b>232</b> |
|           | Sorting Project Details . . . . .                                      | 234        |
|           | Grouping Project Details . . . . .                                     | 238        |
|           | Filtering Project Details . . . . .                                    | 242        |
|           | Customizing Tables . . . . .   | 248        |
|           | Create Custom Fields Quickly . . . . .                                 | 251        |
|           | Customizing Views . . . . .  | 251        |
|           | Key Points . . . . .   | 254        |
| <b>12</b> | <b>Tracking Progress on Tasks and Assignments</b>                      | <b>256</b> |
|           | Updating a Baseline . . . . .  | 258        |
|           | Saving Interim Plans . . . . .   | 262        |

|  |     |
|--|-----|
| Tracking Actual and Remaining Values for Tasks and Assignments . . . . . | 263 |
| Entering Actual Costs Manually . . . . .                                 | 269 |
| Tracking Timephased Actual Work for Tasks and Assignments . . . . .      | 269 |
| Project Management Focus: Collecting Actuals from Resources . . . . .    | 273 |
| Rescheduling Incomplete Work . . . . .                                   | 274 |
| Key Points . . . . .   | 277 |

## **13 Viewing and Reporting Project Status 278**

|  |     |
|--|-----|
| Identifying Tasks that Have Slipped . . . . .                      | 280 |
| Project Management Focus: Is Variance Ever a Good Thing? . . . . . | 281 |
| Project Management Focus: Getting the Word Out . . . . .           | 286 |
| Examining Task Costs . . . . .                                     | 287 |
| Examining Resource Costs . . . . .                                 | 290 |
| Reporting Project Cost Variance with a Stoplight View . . . . .    | 293 |
| Key Points . . . . .   | 297 |

## **14 Getting Your Project Back on Track 298**

|  |     |
|--|-----|
| Troubleshooting Time and Schedule Problems . . . . .                 | 300 |
| Reduce Task Durations by Assigning Resource Overtime Hours . . . . . | 306 |
| Troubleshooting Cost and Resource Problems . . . . .                 | 307 |
| Troubleshooting Scope-of-Work Problems . . . . .                     | 311 |
| Key Points . . . . .   | 314 |

## **Part 3 Special Subjects**

### **15 Applying Advanced Formatting and Printing 316**

|  |     |
|--|-----|
| Formatting a Gantt Chart View . . . . .      | 318 |
| Formatting a Timeline View . . . . .         | 324 |
| Formatting a Network Diagram View . . . . .  | 327 |
| Formatting a Calendar View . . . . .         | 331 |
| Printing Views: Advanced Options . . . . .   | 334 |
| Printing Reports: Advanced Options . . . . . | 339 |
| Key Points . . . . .                         | 342 |



|               |   |            |
|---------------|---|------------|
| <b>16</b>     | <b>Customizing Project</b>  | <b>344</b> |
|               | Sharing Custom Elements Between Project Plans . . . . .   | 346        |
|               | Recording Macros . . . . .  | 351        |
|               | Editing Macros . . . . .  | 356        |
|               | Customizing the Ribbon and Quick Access Toolbar . . . . .   | 362        |
|               | Key Points . . . . .  | 368        |
| <b>17</b>     | <b>Sharing Project Information with Other Programs</b>  | <b>370</b> |
|               | Copying Project Data to Other Programs . . . . .  | 372        |
|               | Opening Other File Formats in Project . . . . .   | 377        |
|               | Saving to Other File Formats from Project . . . . .   | 382        |
|               | Working with File Formats from Previous Versions of Project . . . . .   | 386        |
|               | Generating Visual Reports with Excel and Visio . . . . .  | 386        |
|               | Guided Tour: Synchronizing Task Lists Between Project and SharePoint<br>(Project Professional only) . . . . . | 391        |
|               | Key Points . . . . .  | 395        |
| <b>18</b>     | <b>Consolidating Projects and Resources</b>   | <b>396</b> |
|               | Creating a Resource Pool . . . . .  | 398        |
|               | Creating a Dedicated Resource Pool . . . . .  | 404        |
|               | Viewing Assignment Details in a Resource Pool . . . . .   | 404        |
|               | Updating Assignments in a Sharer Plan . . . . .   | 406        |
|               | Updating a Resource’s Information in a Resource Pool . . . . .  | 408        |
|               | Updating All Plans’ Working Times in a Resource Pool . . . . .  | 411        |
|               | Linking New Project Plans to a Resource Pool . . . . .  | 413        |
|               | Opening a Sharer Plan and Updating a Resource Pool . . . . .  | 416        |
|               | Consolidating Project Plans . . . . .   | 420        |
|               | Creating Dependencies Between Projects . . . . .  | 423        |
|               | Key Points . . . . .  | 428        |
| <b>Part 4</b> | <b>Appendices</b>   |            |
| <b>A</b>      | <b>A Short Course in Project Management</b>   | <b>431</b> |
|               | Understanding What Defines a Project . . . . .  | 431        |
|               | The Project Triangle: Viewing Projects in Terms of Time, Cost, and Scope . . . . .                            | 432        |
|               | Time, Cost, and Scope: Managing Project Constraints . . . . .   | 435        |
|               | Managing Your Projects with Project . . . . .   | 438        |

|          |   |            |
|----------|---|------------|
| <b>B</b> | <b>Roadmap for Developing Your Project and Project Management Skills</b>                            | <b>439</b> |
|          | Joining a Project Learning Community . . . . .  | 439        |
|          | Joining a Project Management Learning Community . . . . .   | 441        |
|          | Final Words . . . . .   | 441        |
| <b>C</b> | <b>Using the Practice Files if Connected to Project Server</b>                                      | <b>443</b> |
|          | Changing Account Settings if Connected to Project Server . . . . .                                  | 443        |
|          | Introduction to Enterprise Project Management . . . . .   | 444        |
| <b>D</b> | <b>Using <i>Microsoft Project 2010 Step by Step</i> in a Classroom: Suggestions for Instructors</b> | <b>447</b> |
|          | Matching Content to Instructional Needs . . . . .   | 447        |
|          | Teaching Project Management with Project . . . . .  | 450        |
|          | <b>Glossary . . . . .</b>   | <b>451</b> |
|          | <b>Index . . . . .</b>  | <b>459</b> |

**What do you think of this book? We want to hear from you!**

Microsoft is interested in hearing your feedback so we can continually improve our books and learning resources for you. To participate in a brief online survey, please visit:

[microsoft.com/learning/booksurvey](http://microsoft.com/learning/booksurvey)