

PROJECT

MANAGEMENT

*A Systems Approach to
Planning, Scheduling,
and Controlling*

ELEVENTH EDITION

HAROLD KERZNER, Ph.D.

*Senior Executive Director for Project Management
The International Institute for Learning
New York, New York*

WILEY

Contents

[Preface](#)

[Chapter 1: Overview](#)

- [1.0 Introduction](#)
- [1.1 Understanding Project Management](#)
- [1.2 Defining Project Success](#)
- [1.3 Success, Trade-Offs, and Competing Constraints](#)
- [1.4 The Project Manager–Line Manager Interface](#)
- [1.5 Defining the Project Manager’s Role](#)
- [1.6 Defining the Functional Manager’s Role](#)
- [1.7 Defining the Functional Employee’s Role](#)
- [1.8 Defining the Executive’s Role](#)
- [1.9 Working with Executives](#)
- [1.10 Committee Sponsorship/Governance](#)
- [1.11 The Project Manager as the Planning Agent](#)
- [1.12 Project Champions](#)
- [1.13 The Downside of Project Management](#)
- [1.14 Project-Driven versus Non–Project-Driven Organizations](#)
- [1.15 Marketing in the Project-Driven Organization](#)
- [1.16 Classification of Projects](#)
- [1.17 Location of the Project Manager](#)
- [1.18 Differing Views of Project Management](#)
- [1.19 Public-Sector Project Management](#)
- [1.20 International Project Management](#)
- [1.21 Concurrent Engineering: A Project Management Approach](#)
- [1.22 Added Value](#)
- [1.23 Studying Tips for the PMI® Project Management Certification Exam](#)
- [Answers](#)
- [Problems](#)

[Chapter 2: Project Management Growth: Concepts and Definitions](#)

- [2.0 Introduction](#)
- [2.1 General Systems Management](#)
- [2.2 Project Management: 1945–1960](#)
- [2.3 Project Management: 1960–1985](#)
- [2.4 Project Management: 1985–2012](#)
- [2.5 Resistance to Change](#)
- [2.6 Systems, Programs, and Projects: A Definition](#)
- [2.7 Product versus Project Management: A Definition](#)
- [2.8 Maturity and Excellence: A Definition](#)
- [2.9 Informal Project Management: A Definition](#)
- [2.10 The Many Faces of Success](#)

[2.11 The Many Faces of Failure](#)
[2.12 The Stage-Gate Process](#)
[2.13 Project Life Cycles](#)
[2.14 Gate Review Meetings \(Project Closure\)](#)
[2.15 Engagement Project Management](#)
[2.16 Project Management Methodologies: A Definition](#)
[2.17 Enterprise Project Management Methodologies](#)
[2.18 Methodologies Can Fail](#)
[2.19 Organizational Change Management and Corporate Cultures](#)
[2.20 Project Management Intellectual Property](#)
[2.21 Systems Thinking](#)
[2.22 Studying Tips for the PMF® Project Management Certification Exam](#)
[Answers](#)
[Problems](#)

[Chapter 3: Organizational Structures](#)

[3.0 Introduction](#)
[3.1 Organizational Work Flow](#)
[3.2 Traditional \(Classical\) Organization](#)
[3.3 Developing Work Integration Positions](#)
[3.4 Line-Staff Organization \(Project Coordinator\)](#)
[3.5 Pure Product \(Projectized\) Organization](#)
[3.6 Matrix Organizational Form](#)
[3.7 Modification of Matrix Structures](#)
[3.8 The Strong, Weak, or Balanced Matrix](#)
[3.9 Center for Project Management Expertise](#)
[3.10 Matrix Layering](#)
[3.11 Selecting the Organizational Form](#)
[3.12 Structuring the Small Company](#)
[3.13 Strategic Business Unit \(SBU\) Project Management](#)
[3.14 Transitional Management](#)
[3.15 Barriers to Implementing Project Management in Emerging Markets](#)
[3.16 Seven Fallacies that Delay Project Management Maturity](#)
[3.17 Studying Tips for the PMF® Project Management Certification Exam](#)
[Answers](#)
[Problems](#)

[Chapter 4: Organizing and Staffing The Project Office and Team](#)

[4.0 Introduction](#)
[4.1 The Staffing Environment](#)
[4.2 Selecting the Project Manager: An Executive Decision](#)
[4.3 Skill Requirements for Project and Program Managers](#)
[4.4 Special Cases in Project Manager Selection](#)
[4.5 Selecting the Wrong Project Manager](#)
[4.6 Next Generation Project Managers](#)

[4.7 Duties and Job Descriptions](#)
[4.8 The Organizational Staffing Process](#)
[4.9 The Project Office](#)
[4.10 The Functional Team](#)
[4.11 The Project Organizational Chart](#)
[4.12 Special Problems](#)
[4.13 Selecting the Project Management Implementation Team](#)
[4.14 Mistakes Made by Inexperienced Project Managers](#)
[4.15 Studying Tips for the PMI® Project Management Certification Exam](#)
[Answers](#)
[Problems](#)

[Chapter 5: Management Functions](#)

[5.0 Introduction](#)
[5.1 Controlling](#)
[5.2 Directing](#)
[5.3 Project Authority](#)
[5.4 Interpersonal Influences](#)
[5.5 Barriers to Project Team Development](#)
[5.6 Suggestions for Handling the Newly Formed Team](#)
[5.7 Team Building as an Ongoing Process](#)
[5.8 Dysfunctions of a Team](#)
[5.9 Leadership in a Project Environment](#)
[5.10 Life-Cycle Leadership](#)
[5.11 Value-Based Project Leadership](#)
[5.12 Organizational Impact](#)
[5.13 Employee–Manager Problems](#)
[5.14 Management Pitfalls](#)
[5.15 Communications](#)
[5.16 Project Review Meetings](#)
[5.17 Project Management Bottlenecks](#)
[5.18 Cross-Cutting Skills](#)
[5.19 Active Listening](#)
[5.20 Project Problem-Solving](#)
[5.21 Brainstorming](#)
[5.22 Project Decision-Making](#)
[5.23 Predicting the Outcome of a Decision](#)
[5.24 Facilitation](#)
[5.25 Handling Negative Team Dynamics](#)
[5.26 Communication Traps](#)
[5.27 Proverbs and Laws](#)
[5.28 Human Behavior Education](#)
[5.29 Management Policies and Procedures](#)
[5.30 Studying Tips for the PMI® Project Management Certification Exam](#)
[Answers](#)

[Problems](#)

[Chapter 6: Management Of your time and Stress](#)

[6.0 Introduction](#)

[6.1 Understanding Time Management](#)

[6.2 Time Robbers](#)

[6.3 Time Management Forms](#)

[6.4 Effective Time Management](#)

[6.5 Stress and Burnout](#)

[6.6 Studying Tips for the PMI® Project Management Certification Exam](#)

[Answers](#)

[Problems](#)

[Chapter 7: Conflicts](#)

[7.0 Introduction](#)

[7.1 Objectives](#)

[7.2 The Conflict Environment](#)

[7.3 Types of Conflicts](#)

[7.4 Conflict Resolution](#)

[7.5 Understanding Superior, Subordinate, and Functional Conflicts](#)

[7.6 The Management of Conflicts](#)

[7.7 Conflict Resolution Modes](#)

[7.8 Studying Tips for the PMI® Project Management Certification Exam](#)

[Answers](#)

[Problems](#)

[Chapter 8: Special Topics](#)

[8.0 Introduction](#)

[8.1 Performance Measurement](#)

[8.2 Financial Compensation and Rewards](#)

[8.3 Critical Issues with Rewarding Project Teams](#)

[8.4 Effective Project Management in the Small Business Organization](#)

[8.5 Mega Projects](#)

[8.6 Morality, Ethics, and the Corporate Culture](#)

[8.7 Professional Responsibilities](#)

[8.8 Internal Partnerships](#)

[8.9 External Partnerships](#)

[8.10 Training and Education](#)

[8.11 Integrated Product/Project Teams](#)

[8.12 Virtual Project Teams](#)

[8.13 Breakthrough Projects](#)

[8.14 Managing Innovation Projects](#)

[8.15 Agile Project Management](#)

[8.16 Studying Tips for the PMI® Project Management Certification Exam](#)

[Answers](#)

[Problems](#)

[Chapter 9: The Variables for Success](#)

[9.0 Introduction](#)

[9.1 Predicting Project Success](#)

[9.2 Project Management Effectiveness](#)

[9.3 Expectations](#)

[9.4 Lessons Learned](#)

[9.5 Understanding Best Practices](#)

[9.6 Best Practices versus Proven Practices](#)

[9.7 Studying Tips for the PMF® Project Management Certification Exam](#)

[Answers](#)

[Problems](#)

[Chapter 10: Working with Executives](#)

[10.0 Introduction](#)

[10.1 The Project Sponsor](#)

[10.2 Handling Disagreements with the Sponsor](#)

[10.3 The Collective Belief](#)

[10.4 The Exit Champion](#)

[10.5 The In-House Representatives](#)

[10.6 Stakeholder Relations Management](#)

[10.7 Politics](#)

[10.8 Studying Tips for the PMF® Project Management Certification Exam](#)

[Answers](#)

[Problems](#)

[Chapter 11: Planning](#)

[11.0 Introduction](#)

[11.1 Validating the Assumptions](#)

[11.2 Validating the Objectives](#)

[11.3 General Planning](#)

[11.4 Life-Cycle Phases](#)

[11.5 Proposal Preparation](#)

[11.6 Kickoff Meetings](#)

[11.7 Understanding Participants' Roles](#)

[11.8 Project Planning](#)

[11.9 The Statement of Work](#)

[11.10 Project Specifications](#)

[11.11 Milestone Schedules](#)

[11.12 Work Breakdown Structure](#)

[11.13 WBS Decomposition Problems](#)

[11.14 Work Breakdown Structure Dictionary](#)

[11.15 Role of the Executive in Project Selection](#)

[11.16 Role of the Executive in Planning](#)

[11.17 The Planning Cycle](#)
[11.18 Work Planning Authorization](#)
[11.19 Why Do Plans Fail?](#)
[11.20 Stopping Projects](#)
[11.21 Handling Project Phaseouts and Transfers](#)
[11.22 Detailed Schedules and Charts](#)
[11.23 Master Production Scheduling](#)
[11.24 Project Plan](#)
[11.25 Total Project Planning](#)
[11.26 The Project Charter](#)
[11.27 Project Baselines](#)
[11.28 Verification and Validation](#)
[11.29 Requirements Traceability Matrix](#)
[11.30 Management Control](#)
[11.31 The Project Manager–Line Manager Interface](#)
[11.32 Fast-Tracking](#)
[11.33 Configuration Management](#)
[11.34 Enterprise Project Management Methodologies](#)
[11.35 Project Audits](#)
[11.36 Studying Tips for the PMF® Project Management Certification Exam](#)
[Answers](#)
[Problems](#)

[Chapter 12: Network Scheduling Techniques](#)

[12.0 Introduction](#)
[12.1 Network Fundamentals](#)
[12.2 Graphical Evaluation and Review Technique \(GERT\)](#)
[12.3 Dependencies](#)
[12.4 Slack Time](#)
[12.5 Network Replanning](#)
[12.6 Estimating Activity Time](#)
[12.7 Estimating Total Project Time](#)
[12.8 Total PERT/CPM Planning](#)
[12.9 Crash Times](#)
[12.10 PERT/CPM Problem Areas](#)
[12.11 Alternative PERT/CPM Models](#)
[12.12 Precedence Networks](#)
[12.13 Lag](#)
[12.14 Scheduling Problems](#)
[12.15 The Myths of Schedule Compression](#)
[12.16 Understanding Project Management Software](#)
[12.17 Software Features Offered](#)
[12.18 Software Classification](#)
[12.19 Implementation Problems](#)
[12.20 Critical Chain](#)

[12.21 Studying Tips for the PMF® Project Management Certification Exam](#)

[Answers](#)

[Problems](#)

[Chapter 13: Project Graphics](#)

[13.0 Introduction](#)

[13.1 Customer Reporting](#)

[13.2 Bar \(Gantt\) Chart](#)

[13.3 Other Conventional Presentation Techniques](#)

[13.4 Logic Diagrams/Networks](#)

[13.5 Studying Tips for the PMF® Project Management Certification Exam](#)

[Answers](#)

[Problems](#)

[Chapter 14: Pricing and Estimating](#)

[14.0 Introduction](#)

[14.1 Global Pricing Strategies](#)

[14.2 Types of Estimates](#)

[14.3 Pricing Process](#)

[14.4 Organizational Input Requirements](#)

[14.5 Labor Distributions](#)

[14.6 Overhead Rates](#)

[14.7 Materials/Support Costs](#)

[14.8 Pricing Out the Work](#)

[14.9 Smoothing Out Department Man-Hours](#)

[14.10 The Pricing Review Procedure](#)

[14.11 Systems Pricing](#)

[14.12 Developing the Supporting/Backup Costs](#)

[14.13 The Low-Bidder Dilemma](#)

[14.14 Special Problems](#)

[14.15 Estimating Pitfalls](#)

[14.16 Estimating High-Risk Projects](#)

[14.17 Project Risks](#)

[14.18 The Disaster of Applying the 10 Percent Solution to Project Estimates](#)

[14.19 Life-Cycle Costing \(LCC\)](#)

[14.20 Logistics Support](#)

[14.21 Economic Project Selection Criteria: Capital Budgeting](#)

[14.22 Payback Period](#)

[14.23 The Time Value of Money](#)

[14.24 Net Present Value \(NPV\)](#)

[14.25 Internal Rate of Return \(IRR\)](#)

[14.26 Comparing IRR, NPV, and Payback](#)

[14.27 Risk Analysis](#)

[14.28 Capital Rationing](#)

[14.29 Project Financing](#)

[14.30 Studying Tips for the PMI® Project Management Certification Exam](#)

[Answers](#)

[Problems](#)

[Chapter 15: Cost Control](#)

[15.0 Introduction](#)

[15.1 Understanding Control](#)

[15.2 The Operating Cycle](#)

[15.3 Cost Account Codes](#)

[15.4 Budgets](#)

[15.5 The Earned Value Measurement System \(EVMS\)](#)

[15.6 Variance and Earned Value](#)

[15.7 The Cost Baseline](#)

[15.8 Justifying the Costs](#)

[15.9 The Cost Overrun Dilemma](#)

[15.10 Recording Material Costs Using Earned Value Measurement](#)

[15.11 The Material Accounting Criterion](#)

[15.12 Material Variances: Price and Usage](#)

[15.13 Summary Variances](#)

[15.14 Status Reporting](#)

[15.15 Cost Control Problems](#)

[15.16 Project Management Information Systems](#)

[15.17 Enterprise Resource Planning](#)

[15.18 Project Metrics](#)

[15.19 Key Performance Indicators](#)

[15.20 Value-Based Metrics](#)

[15.21 Dashboards and Scorecards](#)

[15.22 Business Intelligence](#)

[15.23 Infographics](#)

[15.24 Studying Tips for the PMI® Project Management Certification Exam](#)

[Answers](#)

[Problems](#)

[Chapter 16: Trade-Off Analysis in a Project Environment](#)

[16.0 Introduction](#)

[16.1 Methodology for Trade-Off Analysis](#)

[16.2 Contracts: Their Influence on Projects](#)

[16.3 Industry Trade-Off Preferences](#)

[16.4 Conclusion](#)

[16.5 Studying Tips for the PMI® Project Management Certification Exam](#)

[Answers](#)

[Chapter 17: Risk Management](#)

[17.0 Introduction](#)

[17.1 Definition of Risk](#)

[17.2 Tolerance for Risk](#)
[17.3 Definition of Risk Management](#)
[17.4 Certainty, Risk, and Uncertainty](#)
[17.5 Risk Management Process](#)
[17.6 Plan Risk Management \(11.1\)](#)
[17.7 Risk Identification \(11.2\)](#)
[17.8 Risk Analysis \(11.3, 11.4\)](#)
[17.9 Qualitative Risk Analysis \(11.3\)](#)
[17.10 Quantitative Risk Analysis \(11.4\)](#)
[17.11 Probability Distributions and the Monte Carlo Process](#)
[17.12 Plan Risk Response \(11.5\)](#)
[17.13 Monitor and Control Risks \(11.6\)](#)
[17.14 Some Implementation Considerations](#)
[17.15 The Use of Lessons Learned](#)
[17.16 Dependencies Between Risks](#)
[17.17 The Impact of Risk Handling Measures](#)
[17.18 Risk and Concurrent Engineering](#)
[17.19 Studying Tips for the PMF[®] Project Management Certification Exam](#)
[Answers](#)
[Problems](#)

[Chapter 18: Learning Curves](#)

[18.0 Introduction](#)
[18.1 General Theory](#)
[18.2 The Learning Curve Concept](#)
[18.3 Graphic Representation](#)
[18.4 Key Words Associated with Learning Curves](#)
[18.5 The Cumulative Average Curve](#)
[18.6 Sources of Experience](#)
[18.7 Developing Slope Measures](#)
[18.8 Unit Costs and Use of Midpoints](#)
[18.9 Selection of Learning Curves](#)
[18.10 Follow-On Orders](#)
[18.11 Manufacturing Breaks](#)
[18.12 Learning Curve Limitations](#)
[18.13 Prices and Experience](#)
[18.14 Competitive Weapon](#)
[18.15 Studying Tips for the PMF[®] Project Management Certification Exam](#)
[Answers](#)
[Problems](#)

[Chapter 19: Contract Management](#)

[19.0 Introduction](#)
[19.1 Procurement](#)
[19.2 Plan Procurements](#)

[19.3 Conducting the Procurements](#)
[19.4 Conduct Procurements: Request Seller Responses](#)
[19.5 Conduct Procurements: Select Sellers](#)
[19.6 Types of Contracts](#)
[19.7 Incentive Contracts](#)
[19.8 Contract Type versus Risk](#)
[19.9 Contract Administration](#)
[19.10 Contract Closure](#)
[19.11 Using a Checklist](#)
[19.12 Proposal-Contractual Interaction](#)
[19.13 Summary](#)
[19.14 Studying Tips for the PMF® Project Management Certification Exam](#)
[Answers](#)

[Chapter 20: Quality Management](#)

[20.0 Introduction](#)
[20.1 Definition of Quality](#)
[20.2 The Quality Movement](#)
[20.3 Comparison of the Quality Pioneers](#)
[20.4 The Taguchi Approach](#)
[20.5 The Malcolm Baldrige National Quality Award](#)
[20.6 ISO 9000](#)
[20.7 Quality Management Concepts](#)
[20.8 The Cost of Quality](#)
[20.9 The Seven Quality Control Tools](#)
[20.10 Process Capability \(\$C_p\$ \)](#)
[20.11 Acceptance Sampling](#)
[20.12 Implementing Six Sigma](#)
[20.13 Lean Six Sigma and DMAIC](#)
[20.14 Quality Leadership](#)
[20.15 Responsibility for Quality](#)
[20.16 Quality Circles](#)
[20.17 Just-In-Time Manufacturing \(JIT\)](#)
[20.18 Total Quality Management \(TQM\)](#)
[20.19 Studying Tips for the PMF® Project Management Certification Exam](#)
[Answers](#)

[Chapter 21: Modern Developments in Project Management](#)

[21.0 Introduction](#)
[21.1 The Project Management Maturity Model \(PMMM\)](#)
[21.2 Developing Effective Procedural Documentation](#)
[21.3 Project Management Methodologies](#)
[21.4 Continuous Improvement](#)
[21.5 Capacity Planning](#)
[21.6 Competency Models](#)

- [21.7 Managing Multiple Projects](#)
- [21.8 End-of-Phase Review Meetings](#)

[Chapter 22: The Business of Scope Changes](#)

- [22.0 Introduction](#)
- [22.1 Need for Business Knowledge](#)
- [22.2 Timing of Scope Changes](#)
- [22.3 Business Need for a Scope Change](#)
- [22.4 Rationale for Not Approving a Scope Change](#)

[Chapter 23: The Project Office](#)

- [23.0 Introduction](#)
- [23.1 Present-Day Project Office](#)
- [23.2 Implementation Risks](#)
- [23.3 Types of Project Offices](#)
- [23.4 Networking Project Management Offices](#)
- [23.5 Project Management Information Systems](#)
- [23.6 Dissemination of Information](#)
- [23.7 Mentoring](#)
- [23.8 Development of Standards and Templates](#)
- [23.9 Project Management Benchmarking](#)
- [23.10 Business Case Development](#)
- [23.11 Customized Training \(Related to Project Management\)](#)
- [23.12 Managing Stakeholder Relations](#)
- [23.13 Continuous Improvement](#)
- [23.14 Capacity Planning](#)
- [23.15 Risks of Using a Project Office](#)
- [23.16 Project Portfolio Management](#)

[Chapter 24: Managing Crisis Projects](#)

- [24.0 Introduction](#)
- [24.1 Understanding Crisis Management](#)
- [24.2 Ford versus Firestone](#)
- [24.3 The Air France Concorde Crash](#)
- [24.4 Intel and the Pentium Chip](#)
- [24.5 The Russian Submarine Kursk](#)
- [24.6 The Tylenol Poisonings](#)
- [24.7 Nestlé's Marketing of Infant Formula](#)
- [24.8 The Space Shuttle Challenger Disaster](#)
- [24.9 The Space Shuttle Columbia Disaster](#)
- [24.10 Victims Versus Villains](#)
- [24.11 Life-Cycle Phases](#)
- [24.12 Project Management Implications](#)

[Chapter 25: Future of Project Management](#)

- [25.0 Changing Times](#)
- [25.1 Complex Projects](#)
- [25.2 Complexity Theory](#)
- [25.3 Scope Creep](#)
- [25.4 Project Health Checks](#)
- [25.5 Managing Troubled Projects](#)

[Chapter 26: The Rise, Fall, and Resurrection of Iridium: A Project Management Perspective](#)

- [26.0 Introduction](#)
- [26.1 Naming the Project “Iridium”](#)
- [26.2 Obtaining Executive Support](#)
- [26.3 Launching the Venture](#)
- [26.4 The Iridium System](#)
- [26.5 The Terrestrial and Space-Based Network](#)
- [26.6 Project Initiation: Developing the Business Case](#)
- [26.7 The “Hidden” Business Case](#)
- [26.8 Risk Management](#)
- [26.9 The Collective Belief](#)
- [26.10 The Exit Champion](#)
- [26.11 Iridium’s Infancy Years](#)
- [26.12 Debt Financing](#)
- [26.13 The M-Star Project](#)
- [26.14 A New CEO](#)
- [26.15 Satellite Launches](#)
- [26.16 An Initial Public Offering \(IPO\)](#)
- [26.17 Signing Up Customers](#)
- [26.18 Iridium’s Rapid Ascent](#)
- [26.19 Iridium’s Rapid Descent](#)
- [26.20 The Iridium “Flu”](#)
- [26.21 Searching for a White Knight](#)
- [26.22 The Definition of Failure \(October, 1999\)](#)
- [26.23 The Satellite Deorbiting Plan](#)
- [26.24 Iridium is Rescued for \\$25 Million](#)
- [26.25 Iridium Begins to Grow](#)
- [26.26 Shareholder Lawsuits](#)
- [26.27 The Bankruptcy Court Ruling](#)
- [26.28 Autopsy](#)
- [26.29 Financial Impact of the Bankruptcy](#)
- [26.30 What Really Went Wrong?](#)
- [26.31 Lessons Learned](#)
- [26.32 Conclusion](#)
- [Epilogue \(2011\)](#)

[Appendix A. Solutions to the Project Management Conflict Exercise](#)

[Appendix B. Solution to Leadership Exercise](#)

[Appendix C. Dorale Products Case Studies](#)

[Appendix D. Solutions to the Dorale Products Case Studies](#)

[Appendix E. Alignment of the PMBOK® Guide to the Text](#)

[Author Index](#)

[Subject Index](#)