

---

**Project Management Institute**

# **A GUIDE TO THE PROJECT MANAGEMENT BODY OF KNOWLEDGE**

---

***(PMBOK® Guide) – Fifth Edition***

# NOTICE

---

The Project Management Institute, Inc. (PMI) standards and guideline publications, of which the document contained herein is one, are developed through a voluntary consensus standards development process. This process brings together volunteers and/or seeks out the views of persons who have an interest in the topic covered by this publication. While PMI administers the process and establishes rules to promote fairness in the development of consensus, it does not write the document and it does not independently test, evaluate, or verify the accuracy or completeness of any information or the soundness of any judgments contained in its standards and guideline publications.

PMI disclaims liability for any personal injury, property or other damages of any nature whatsoever, whether special, indirect, consequential or compensatory, directly or indirectly resulting from the publication, use of application, or reliance on this document. PMI disclaims and makes no guaranty or warranty, expressed or implied, as to the accuracy or completeness of any information published herein, and disclaims and makes no warranty that the information in this document will fulfill any of your particular purposes or needs. PMI does not undertake to guarantee the performance of any individual manufacturer or seller's products or services by virtue of this standard or guide.

In publishing and making this document available, PMI is not undertaking to render professional or other services for or on behalf of any person or entity, nor is PMI undertaking to perform any duty owed by any person or entity to someone else. Anyone using this document should rely on his or her own independent judgment or, as appropriate, seek the advice of a competent professional in determining the exercise of reasonable care in any given circumstances. Information and other standards on the topic covered by this publication may be available from other sources, which the user may wish to consult for additional views or information not covered by this publication.

PMI has no power, nor does it undertake to police or enforce compliance with the contents of this document. PMI does not certify, test, or inspect products, designs, or installations for safety or health purposes. Any certification or other statement of compliance with any health or safety-related information in this document shall not be attributable to PMI and is solely the responsibility of the certifier or maker of the statement.

# TABLE OF CONTENTS

---

<b>1. INTRODUCTION .....</b>	<b>1</b>
<b>1.1 Purpose of the <i>PMBOK® Guide</i> .....</b>	<b>2</b>
<b>1.2 What is a Project? .....</b>	<b>3</b>
<b>1.2.1. The Relationships Among Portfolios, Programs, and Projects .....</b>	<b>4</b>
<b>1.3 What is Project Management? .....</b>	<b>5</b>
<b>1.4 Relationships Among Portfolio Management, Program Management, Project Management, and Organizational Project Management.....</b>	<b>7</b>
<b>1.4.1 Program Management .....</b>	<b>9</b>
<b>1.4.2 Portfolio Management.....</b>	<b>9</b>
<b>1.4.3 Projects and Strategic Planning .....</b>	<b>10</b>
<b>1.4.4 Project Management Office .....</b>	<b>10</b>
<b>1.5 Relationship Between Project Management, Operations Management, and Organizational Strategy.....</b>	<b>12</b>
<b>1.5.1 Operations and Project Management.....</b>	<b>12</b>
<b>1.5.2 Organizations and Project Management.....</b>	<b>14</b>
<b>1.6 Business Value .....</b>	<b>15</b>
<b>1.7 Role of the Project Manager.....</b>	<b>16</b>
<b>1.7.1 Responsibilities and Competencies of the Project Manager.....</b>	<b>17</b>
<b>1.7.2 Interpersonal Skills of a Project Manager.....</b>	<b>17</b>
<b>1.8 Project Management Body of Knowledge .....</b>	<b>18</b>
<b>2. ORGANIZATIONAL INFLUENCES AND PROJECT LIFE CYCLE.....</b>	<b>19</b>
<b>2.1 Organizational Influences on Project Management.....</b>	<b>20</b>
<b>2.1.1 Organizational Cultures and Styles .....</b>	<b>20</b>
<b>2.1.2 Organizational Communications .....</b>	<b>21</b>
<b>2.1.3 Organizational Structures.....</b>	<b>21</b>
<b>2.1.4 Organizational Process Assets .....</b>	<b>27</b>
<b>2.1.5 Enterprise Environmental Factors .....</b>	<b>29</b>

<b>2.2 Project Stakeholders and Governance .....</b>	<b>30</b>
<b>2.2.1 Project Stakeholders.....</b>	<b>30</b>
<b>2.2.2 Project Governance.....</b>	<b>34</b>
<b>2.2.3 Project Success.....</b>	<b>35</b>
<b>2.3 Project Team .....</b>	<b>35</b>
<b>2.3.1 Composition of Project Teams.....</b>	<b>37</b>
<b>2.4 Project Life Cycle.....</b>	<b>38</b>
<b>2.4.1 Characteristics of the Project Life Cycle.....</b>	<b>38</b>
<b>2.4.2 Project Phases.....</b>	<b>41</b>
<b>3. PROJECT MANAGEMENT PROCESSES .....</b>	<b>47</b>
<b>3.1 Common Project Management Process Interactions.....</b>	<b>50</b>
<b>3.2 Project Management Process Groups .....</b>	<b>52</b>
<b>3.3 Initiating Process Group.....</b>	<b>54</b>
<b>3.4 Planning Process Group.....</b>	<b>55</b>
<b>3.5 Executing Process Group .....</b>	<b>56</b>
<b>3.6 Monitoring and Controlling Process Group .....</b>	<b>57</b>
<b>3.7 Closing Process Group .....</b>	<b>57</b>
<b>3.8 Project Information.....</b>	<b>58</b>
<b>3.9 Role of the Knowledge Areas .....</b>	<b>60</b>
<b>4. PROJECT INTEGRATION MANAGEMENT.....</b>	<b>63</b>
<b>4.1 Develop Project Charter .....</b>	<b>66</b>
<b>4.1.1 Develop Project Charter: Inputs.....</b>	<b>68</b>
<b>4.1.2 Develop Project Charter: Tools and Techniques.....</b>	<b>71</b>
<b>4.1.3 Develop Project Charter: Outputs .....</b>	<b>71</b>
<b>4.2 Develop Project Management Plan.....</b>	<b>72</b>
<b>4.2.1 Develop Project Management Plan: Inputs .....</b>	<b>74</b>
<b>4.2.2 Develop Project Management Plan: Tools and Techniques .....</b>	<b>76</b>
<b>4.2.3 Develop Project Management Plan: Outputs.....</b>	<b>76</b>

<b>4.3 Direct and Manage Project Work .....</b>	<b>79</b>
<b>4.3.1 Direct and Manage Project Work: Inputs .....</b>	<b>82</b>
<b>4.3.2 Direct and Manage Project Work: Tools and Techniques .....</b>	<b>83</b>
<b>4.3.3 Direct and Manage Project Work: Outputs .....</b>	<b>84</b>
<b>4.4 Monitor and Control Project Work .....</b>	<b>86</b>
<b>4.4.1 Monitor and Control Project Work: Inputs.....</b>	<b>88</b>
<b>4.4.2 Monitor and Control Project Work: Tools and Techniques.....</b>	<b>91</b>
<b>4.4.3 Monitor and Control Project Work: Outputs .....</b>	<b>92</b>
<b>4.5 Perform Integrated Change Control.....</b>	<b>94</b>
<b>4.5.1 Perform Integrated Change Control: Inputs .....</b>	<b>97</b>
<b>4.5.2 Perform Integrated Change Control: Tools and Techniques .....</b>	<b>98</b>
<b>4.5.3 Perform Integrated Change Control: Outputs.....</b>	<b>99</b>
<b>4.6 Close Project or Phase .....</b>	<b>100</b>
<b>4.6.1 Close Project or Phase: Inputs.....</b>	<b>102</b>
<b>4.6.2 Close Project or Phase: Tools and Techniques.....</b>	<b>102</b>
<b>4.6.3 Close Project or Phase: Outputs .....</b>	<b>103</b>
<b>5. PROJECT SCOPE MANAGEMENT .....</b>	<b>105</b>
<b>5.1 Plan Scope Management.....</b>	<b>107</b>
<b>5.1.1 Plan Scope Management: Inputs.....</b>	<b>108</b>
<b>5.1.2 Plan Scope Management: Tools and Techniques.....</b>	<b>109</b>
<b>5.1.3 Plan Scope Management: Outputs .....</b>	<b>109</b>
<b>5.2 Collect Requirements .....</b>	<b>110</b>
<b>5.2.1 Collect Requirements: Inputs .....</b>	<b>113</b>
<b>5.2.2 Collect Requirements: Tools and Techniques .....</b>	<b>114</b>
<b>5.2.3 Collect Requirements: Outputs .....</b>	<b>117</b>
<b>5.3 Define Scope.....</b>	<b>120</b>
<b>5.3.1 Define Scope: Inputs .....</b>	<b>121</b>
<b>5.3.2 Define Scope: Tools and Techniques .....</b>	<b>122</b>
<b>5.3.3 Define Scope: Outputs.....</b>	<b>123</b>

<b>5.4 Create WBS .....</b>	<b>125</b>
<b>5.4.1 Create WBS: Inputs .....</b>	<b>127</b>
<b>5.4.2 Create WBS: Tools and Techniques .....</b>	<b>128</b>
<b>5.4.3 Create WBS: Outputs .....</b>	<b>131</b>
<b>5.5 Validate Scope .....</b>	<b>133</b>
<b>5.5.1 Validate Scope: Inputs .....</b>	<b>134</b>
<b>5.5.2 Validate Scope: Tools and Techniques .....</b>	<b>135</b>
<b>5.5.3 Validate Scope: Outputs .....</b>	<b>135</b>
<b>5.6 Control Scope .....</b>	<b>136</b>
<b>5.6.1 Control Scope: Inputs .....</b>	<b>138</b>
<b>5.6.2 Control Scope: Tools and Techniques .....</b>	<b>139</b>
<b>5.6.3 Control Scope: Outputs .....</b>	<b>139</b>
<b>6. PROJECT TIME MANAGEMENT .....</b>	<b>141</b>
<b>6.1 Plan Schedule Management .....</b>	<b>145</b>
<b>6.1.1 Plan Schedule Management: Inputs .....</b>	<b>146</b>
<b>6.1.2 Plan Schedule Management: Tools and Techniques .....</b>	<b>147</b>
<b>6.1.3 Plan Schedule Management: Outputs .....</b>	<b>148</b>
<b>6.2 Define Activities .....</b>	<b>149</b>
<b>6.2.1 Define Activities: Inputs .....</b>	<b>150</b>
<b>6.2.2 Define Activities: Tools and Techniques .....</b>	<b>151</b>
<b>6.2.3 Define Activities: Outputs .....</b>	<b>152</b>
<b>6.3 Sequence Activities .....</b>	<b>153</b>
<b>6.3.1 Sequence Activities: Inputs .....</b>	<b>154</b>
<b>6.3.2 Sequence Activities: Tools and Techniques .....</b>	<b>156</b>
<b>6.3.3 Sequence Activities: Outputs .....</b>	<b>159</b>
<b>6.4 Estimate Activity Resources .....</b>	<b>160</b>
<b>6.4.1 Estimate Activity Resources: Inputs .....</b>	<b>162</b>
<b>6.4.2 Estimate Activity Resources: Tools and Techniques .....</b>	<b>164</b>
<b>6.4.3 Estimate Activity Resources: Outputs .....</b>	<b>165</b>

<b>6.5 Estimate Activity Durations</b> .....	<b>165</b>
<b>6.5.1 Estimate Activity Durations: Inputs</b> .....	<b>167</b>
<b>6.5.2 Estimate Activity Durations: Tools and Techniques</b> .....	<b>169</b>
<b>6.5.3 Estimate Activity Durations: Outputs</b> .....	<b>172</b>
<b>6.6 Develop Schedule</b> .....	<b>172</b>
<b>6.6.1 Develop Schedule: Inputs</b> .....	<b>174</b>
<b>6.6.2 Develop Schedule: Tools and Techniques</b> .....	<b>176</b>
<b>6.6.3 Develop Schedule: Outputs</b> .....	<b>181</b>
<b>6.7 Control Schedule</b> .....	<b>185</b>
<b>6.7.1 Control Schedule: Inputs</b> .....	<b>187</b>
<b>6.7.2 Control Schedule: Tools and Techniques</b> .....	<b>188</b>
<b>6.7.3 Control Schedule: Outputs</b> .....	<b>190</b>
<b>7. PROJECT COST MANAGEMENT</b> .....	<b>193</b>
<b>7.1 Plan Cost Management</b> .....	<b>195</b>
<b>7.1.1 Plan Cost Management: Inputs</b> .....	<b>196</b>
<b>7.1.2 Plan Cost Management: Tools and Techniques</b> .....	<b>198</b>
<b>7.1.3 Plan Cost Management: Outputs</b> .....	<b>198</b>
<b>7.2 Estimate Costs</b> .....	<b>200</b>
<b>7.2.1 Estimate Costs: Inputs</b> .....	<b>202</b>
<b>7.2.2 Estimate Costs: Tools and Techniques</b> .....	<b>204</b>
<b>7.2.3 Estimate Costs: Outputs</b> .....	<b>207</b>
<b>7.3 Determine Budget</b> .....	<b>208</b>
<b>7.3.1 Determine Budget: Inputs</b> .....	<b>209</b>
<b>7.3.2 Determine Budget: Tools and Techniques</b> .....	<b>211</b>
<b>7.3.3 Determine Budget: Outputs</b> .....	<b>212</b>
<b>7.4 Control Costs</b> .....	<b>215</b>
<b>7.4.1 Control Costs: Inputs</b> .....	<b>216</b>
<b>7.4.2 Control Costs: Tools and Techniques</b> .....	<b>217</b>
<b>7.4.3 Control Costs: Outputs</b> .....	<b>225</b>

**8. PROJECT QUALITY MANAGEMENT..... 227**

**8.1 Plan Quality Management ..... 231**

        8.1.1 Plan Quality Management: Inputs ..... 233

        8.1.2 Plan Quality Management: Tools and Techniques ..... 235

        8.1.3 Plan Quality Management: Outputs ..... 241

**8.2 Perform Quality Assurance ..... 242**

        8.2.1 Perform Quality Assurance: Inputs..... 244

        8.2.2 Perform Quality Assurance: Tools and Techniques..... 245

        8.2.3 Perform Quality Assurance: Outputs ..... 247

**8.3 Control Quality ..... 248**

        8.3.1 Control Quality: Inputs ..... 250

        8.3.2 Control Quality: Tools and Techniques ..... 252

        8.3.3 Control Quality: Outputs..... 252

**9. PROJECT HUMAN RESOURCE MANAGEMENT ..... 255**

**9.1 Plan Human Resource Management..... 258**

        9.1.1 Plan Human Resource Management: Inputs..... 259

        9.1.2 Plan Human Resource Management: Tools and Techniques..... 261

        9.1.3 Plan Human Resource Management: Outputs ..... 264

**9.2 Acquire Project Team ..... 267**

        9.2.1 Acquire Project Team: Inputs..... 269

        9.2.2 Acquire Project Team: Tools and Techniques..... 270

        9.2.3 Acquire Project Team: Outputs ..... 272

**9.3 Develop Project Team ..... 273**

        9.3.1 Develop Project Team: Inputs ..... 274

        9.3.2 Develop Project Team: Tools and Techniques ..... 275

        9.3.3 Develop Project Team: Outputs..... 278

**9.4 Manage Project Team ..... 279**

        9.4.1 Manage Project Team: Inputs ..... 281

        9.4.2 Manage Project Team: Tools and Techniques ..... 282

        9.4.3 Manage Project Team: Outputs..... 284



<b>10. PROJECT COMMUNICATIONS MANAGEMENT .....</b>	<b>287</b>
<b>10.1 Plan Communications Management.....</b>	<b>289</b>
<b>10.1.1 Plan Communications Management: Inputs .....</b>	<b>290</b>
<b>10.1.2 Plan Communications Management: Tools and Techniques .....</b>	<b>291</b>
<b>10.1.3 Plan Communications Management: Outputs.....</b>	<b>296</b>
<b>10.2 Manage Communications .....</b>	<b>297</b>
<b>10.2.1 Manage Communications: Inputs.....</b>	<b>299</b>
<b>10.2.2 Manage Communications: Tools and Techniques.....</b>	<b>300</b>
<b>10.2.3 Manage Communications: Outputs .....</b>	<b>301</b>
<b>10.3 Control Communications.....</b>	<b>303</b>
<b>10.3.1 Control Communications: Inputs .....</b>	<b>304</b>
<b>10.3.2 Control Communications: Tools and Techniques .....</b>	<b>306</b>
<b>10.3.3 Control Communications: Outputs.....</b>	<b>307</b>
<b>11. PROJECT RISK MANAGEMENT .....</b>	<b>309</b>
<b>11.1 Plan Risk Management .....</b>	<b>313</b>
<b>11.1.1 Plan Risk Management: Inputs.....</b>	<b>314</b>
<b>11.1.2 Plan Risk Management: Tools and Techniques.....</b>	<b>315</b>
<b>11.1.3 Plan Risk Management: Outputs .....</b>	<b>316</b>
<b>11.2 Identify Risks.....</b>	<b>319</b>
<b>11.2.1 Identify Risks: Inputs .....</b>	<b>321</b>
<b>11.2.2 Identify Risks: Tools and Techniques .....</b>	<b>324</b>
<b>11.2.3 Identify Risks: Outputs.....</b>	<b>327</b>
<b>11.3 Perform Qualitative Risk Analysis .....</b>	<b>328</b>
<b>11.3.1 Perform Qualitative Risk Analysis: Inputs.....</b>	<b>329</b>
<b>11.3.2 Perform Qualitative Risk Analysis: Tools and Techniques.....</b>	<b>330</b>
<b>11.3.3 Perform Qualitative Risk Analysis: Outputs .....</b>	<b>333</b>
<b>11.4 Perform Quantitative Risk Analysis .....</b>	<b>333</b>
<b>11.4.1 Perform Quantitative Risk Analysis: Inputs .....</b>	<b>335</b>
<b>11.4.2 Perform Quantitative Risk Analysis: Tools and Techniques .....</b>	<b>336</b>
<b>11.4.3 Perform Quantitative Risk Analysis: Outputs .....</b>	<b>341</b>

<b>11.5 Plan Risk Responses .....</b>	<b>342</b>
<b>11.5.1 Plan Risk Responses: Inputs .....</b>	<b>343</b>
<b>11.5.2 Plan Risk Responses: Tools and Techniques .....</b>	<b>343</b>
<b>11.5.3 Plan Risk Responses: Outputs .....</b>	<b>346</b>
<b>11.6 Control Risks .....</b>	<b>349</b>
<b>11.6.1 Control Risks: Inputs.....</b>	<b>350</b>
<b>11.6.2 Control Risks: Tools and Techniques.....</b>	<b>351</b>
<b>11.6.3 Control Risks: Outputs .....</b>	<b>353</b>
<b>12. PROJECT PROCUREMENT MANAGEMENT.....</b>	<b>355</b>
<b>12.1 Plan Procurement Management .....</b>	<b>358</b>
<b>12.1.1 Plan Procurement Management: Inputs.....</b>	<b>360</b>
<b>12.1.2 Plan Procurement Management: Tools and Techniques.....</b>	<b>365</b>
<b>12.1.3 Plan Procurement Management: Outputs .....</b>	<b>366</b>
<b>12.2 Conduct Procurements.....</b>	<b>371</b>
<b>12.2.1 Conduct Procurements: Inputs .....</b>	<b>373</b>
<b>12.2.2 Conduct Procurements: Tools and Techniques .....</b>	<b>375</b>
<b>12.2.3 Conduct Procurements: Outputs.....</b>	<b>377</b>
<b>12.3 Control Procurements .....</b>	<b>379</b>
<b>12.3.1 Control Procurements: Inputs.....</b>	<b>381</b>
<b>12.3.2 Control Procurements: Tools and Techniques.....</b>	<b>383</b>
<b>12.3.3 Control Procurements: Outputs .....</b>	<b>384</b>
<b>12.4 Close Procurements .....</b>	<b>386</b>
<b>12.4.1 Close Procurements: Inputs.....</b>	<b>388</b>
<b>12.4.2 Close Procurements: Tools and Techniques.....</b>	<b>388</b>
<b>12.4.3 Close Procurements: Outputs .....</b>	<b>389</b>
<b>13. PROJECT STAKEHOLDER MANAGEMENT .....</b>	<b>391</b>
<b>13.1 Identify Stakeholders .....</b>	<b>393</b>
<b>13.1.1 Identify Stakeholders: Inputs.....</b>	<b>394</b>
<b>13.1.2 Identify Stakeholders: Tools and Techniques.....</b>	<b>395</b>
<b>13.1.3 Identify Stakeholders: Outputs .....</b>	<b>398</b>

<b>13.2 Plan Stakeholder Management.....</b>	<b>399</b>
<b>13.2.1 Plan Stakeholder Management: Inputs .....</b>	<b>400</b>
<b>13.2.2 Plan Stakeholder Management: Tools and Techniques .....</b>	<b>401</b>
<b>13.2.3 Plan Stakeholder Management: Outputs.....</b>	<b>403</b>
<b>13.3 Manage Stakeholder Engagement.....</b>	<b>404</b>
<b>13.3.1 Manage Stakeholder Engagement: Inputs .....</b>	<b>406</b>
<b>13.3.2 Manage Stakeholder Engagement: Tools and Techniques .....</b>	<b>407</b>
<b>13.3.3 Manage Stakeholder Engagement: Outputs.....</b>	<b>408</b>
<b>13.4 Control Stakeholder Engagement .....</b>	<b>409</b>
<b>13.4.1 Control Stakeholder Engagement: Inputs .....</b>	<b>411</b>
<b>13.4.2 Control Stakeholder Engagement: Tools and Techniques .....</b>	<b>412</b>
<b>13.4.3 Control Stakeholder Engagement: Outputs.....</b>	<b>413</b>
<b>ANNEX A1 THE STANDARD FOR PROJECT MANAGEMENT OF A PROJECT.....</b>	<b>417</b>
<b>APPENDIX X1 FIFTH EDITION CHANGES .....</b>	<b>463</b>
<b>APPENDIX X2 CONTRIBUTORS AND REVIEWERS OF THE <i>PMBOK® GUIDE –</i></b>	
<b>FIFTH EDITION .....</b>	<b>483</b>
<b>APPENDIX X3 INTERPERSONAL SKILLS.....</b>	<b>513</b>
<b>REFERENCES .....</b>	<b>521</b>
<b>GLOSSARY .....</b>	<b>523</b>
<b>INDEX .....</b>	<b>569</b>