

Project Management

Ninth Edition

DENNIS LOCK

GOWER

Contents

<i>List of Figures</i>	<i>xiii</i>	
<i>Acknowledgments</i>	<i>xix</i>	
<i>Preface to Ninth Edition</i>	<i>xxi</i>	
Chapter 1	Introduction to Project Management	1
	Brief history of project management	1
	Different types of projects	5
	Project life cycles and life histories	7
	Customers, clients, contractors and end users	12
	Associations representing the profession of project management	13
	References and further reading	15
Chapter 2	Factors for Project Success or Failure	17
	Success or failure factors in relation to the initial project definition	17
	Factors for success or failure during the project fulfilment (execution) period	19
	Triangle of objectives and trade-offs between cost, performance and time	21
	Perceptions of project success or failure beyond the three primary objectives	24
	Identifying and ranking the stakeholders	25
	Benefits realization	26
	References and further reading	27
Chapter 3	Defining the Project Task	29
	Importance of initial project definition	29
	Projects which are difficult or impossible to define	29
	Feasibility studies to improve early project definition	32
	Checklists	32
	Enquiries and proposals for new projects	34
	Defining the project scope	37
	Contractor's strategy and design specification	39
	Specifications for internally funded projects	41
	Developing and documenting the project specification	46

Chapter 4	Estimating the Project Costs	49
	Introduction to cost estimating	49
	Classification of costs as direct or indirect	51
	Estimating accuracy	51
	Classification of estimates according to confidence	52
	Estimating accuracy in relation to prices and profits	53
	Version control of project cost estimates	54
	Top-down or bottom-up?	55
	Compiling the task list	55
	Level of detail in project cost estimating	57
	Estimating formats	57
	Estimating manufacturing costs	61
	Estimating project labour costs	63
	Personal estimating characteristics	66
	Estimates for material and equipment costs	67
	Reviewing the cost estimates	68
	References and further reading	69
Chapter 5	First Steps in Planning the Timescale	71
	General introduction to project planning	71
	What makes an ideal project plan?	75
	Museum project: a case example	75
	Distinction between planning and scheduling	81
	References and further reading	81
Chapter 6	Financial Appraisal and the Business Plan	83
	Project feasibility analysis	83
	Different viewing platforms for the project investor and the project contractor	84
	Introduction to project financial appraisal methods	86
	Simple payback method	87
	Discounted cash flow	89
	How much confidence can we place in the data?	92
	Project funding	95
	References and further reading	97
Chapter 7	Risk	99
	Introduction to project risk management	99
	Identifying the possible risks	100
	Risk appraisal and analysis	100
	Risk register	104

	Methods for dealing with risks	105
	Insurance	107
	Planning for a crisis	112
	References and further reading	113
Chapter 8	Project Authorization	115
	Introduction to project authorization	115
	Project authorization criteria for the project owner	116
	Authorization documents issued by the project owner	118
	Project registration and numbering	120
	Project authorization in a contracting organization	121
	Authorizing work without a contract or customer's order	123
	References and further reading	125
Chapter 9	Project Organization Structures	127
	Effective organization and communications	127
	Organization charts	127
	Emergence of project management in a developing company	129
	Project matrix organizations	133
	Project teams and task forces	137
	Organization of central administration functions	139
	Which type of project organization is best?	140
	Organizations with more than one project manager	144
	References and further reading	148
Chapter 10	Organization of Management Change and IT Projects	149
	Special characteristics of management change projects	149
	Case example: the Coverite plc office relocation project	150
	PRINCE2™	154
	References and further reading	154
Chapter 11	Key People in the Organization	155
	Project manager	155
	Director of projects or programme manager	159
	Project engineer	159
	Project support office	161
	References and further reading	162
Chapter 12	Work Breakdown and Coding	165
	WBS concept	165
	Coding systems	170
	Benefits of a logical coding system	173

Choosing a coding system	175
What happens when the customer says ‘You shall use my coding system!’?	176
References and further reading	177
Chapter 13 Completing the Breakdown Structures	179
Developing a project organization breakdown structure	180
Relationship between the project WBS and OBS	183
Introducing the cost breakdown structure	185
References and further reading	186
Chapter 14 Detailed Planning: An Introduction to Critical Path Networks	187
Gantt charts: their advantages and limitations	187
Background to critical path analysis	188
Different network notation systems	188
Critical path analysis using arrow diagrams	190
Critical path analysis using precedence notation	196
Case example: furniture project	199
More complex network notation	203
References and further reading	207
Chapter 15 Detailed Planning: Critical Path Networks in Practice	209
Developing the network logic	209
Level of detail in network planning	212
Interface events and activities	215
Milestones	215
Estimating task durations	216
Is the predicted timescale too long?	218
Case example: the museum project	218
A case for drawing networks from right to left	226
Network analysis as a management tool	227
References and further reading	228
Chapter 16 Principles of Resource Scheduling	229
What are resources and which of them can be scheduled?	229
Role of network analysis in resource scheduling	231
Resource scheduling case example: the garage project	231
Float (or slack)	240
Two fundamental priority rules for resource scheduling	245
Summary: the elements of a practicable schedule	247
References and further reading	248

Chapter 17	Scheduling People (and Other Reusable Resources)	249
	Choosing which resources to schedule	249
	Choice of resource units	251
	Rate-constant and non rate-constant usage of resources	252
	Specifying resource availability levels	253
	Using different calendars for resource scheduling	254
	Seven logical steps of project resource scheduling	256
	References and further reading	257
Chapter 18	Scheduling Materials	259
	Manufactured parts and materials scheduling compared with general project scheduling	259
	Identifying and quantifying common parts for manufacturing projects	260
	Case example: a filing cabinet project	261
	Line of balance	264
	Computer solutions for scheduling manufacturing materials	272
	Using purchase control schedules to schedule equipment for capital projects	272
	References and further reading	274
Chapter 19	Scheduling Cash Flows	275
	Cash flow scheduling in general	275
	Scheduling cash flows in different kinds of projects	276
	Using project management software to schedule cash outflows	281
	Using the computer to schedule cash inflows	283
	Conclusion	283
Chapter 20	Computer Applications	285
	Choosing suitable software	285
	Special network logic required for computer applications	291
	Preparing for the first computer schedule	292
	Case example: the garage project	299
	Data entry errors	303
	Network plotting	306
	Time analysis of the garage project network	306
	Resource scheduling for the garage project	308
	Standard and customized output reports	313
	Updating the schedules and reports	316
Chapter 21	Managing Project Start-up	317
	Preliminary organization of the project	317
	Correspondence and other documents	318

Engineering standards and procedures	322
Physical preparations and organization	323
Getting work started	325
Issuing detailed planning and work instructions	327
Chapter 22 Aspects of Commercial Management	331
Contracts	331
Purchase orders	334
Terms of trade used in international business (Incoterms 2000)	337
Pricing a contact proposal	338
Contract payment structures	340
Timing of payments	343
Financial viability of participating organizations	344
References and further reading	344
Chapter 23 Managing Procurement	345
Purchasing cycle	345
Roles in the purchasing organization for a large international project	346
Purchase specification: defining what has to be bought	349
Supplier selection	357
Purchase requisition and order	361
Expediting	364
Special timing of orders and deliveries	364
Purchase quantities	366
Purchase order amendments	367
Correlation between specification, enquiry, requisition and order numbers	367
Project or stock purchasing?	368
Marking and labelling goods before transit	369
Goods receipt	369
Stores administration	370
Vendors' documents	372
Materials management as a shared or common service	373
References and further reading	374
Chapter 24 Managing Progress	375
Progress management as a closed-loop control system	376
'Management by' styles	376
Updating schedules and records	379
Collecting progress information	380
Statistical checks	383
Managing the progress and quality of bought-in materials and equipment	383

Managing subcontractors and agency employees	387
Routine priority allocation in manufacturing projects	389
When the news is bad	390
Corrective measures	391
Immediate action orders	392
Construction site organization and management	395
Project meetings	396
Progress reports	401
References and further reading	402
Chapter 25 Managing Changes	403
Impact of changes in relation to the project life cycle	403
Origin and classification of changes	403
Authorization arrangements	406
General administration	408
Estimating the true cost of a change	411
Forms and procedures	414
Version control for modified drawings and specifications	422
Emergency modifications	424
Chapter 26 Managing Project Costs	429
Principles of cost control	429
Controlling variable costs	430
Controlling fixed costs and overhead cost recovery	431
Additional cost control factors	433
Total cost approach	434
Checklist of cost management factors	436
Setting and resetting cost budgets	437
Cost collection methods	438
Audits and fraud prevention measures	442
Comparing actual costs against planned costs	443
References and further reading	443
Chapter 27 Earned-Value Analysis and Cost Reporting	445
Milestone analysis	445
Earned-value analysis	450
Earned-value analysis prediction reliability and implications	455
Evaluating cost performance for materials and bought-in equipment	457
Effect of project changes on earned-value analysis	458
Project ledger concept	459
Predicting profitability for a whole project	459

	Post mortem	464
	References and further reading	464
Chapter 28	Managing Multiple Projects, Programmes and Portfolios	465
	Project management or programme management?	465
	Managing a portfolio of management change and IT projects	466
	Multi-project resource scheduling	467
	Project resource scheduling in the corporate context	473
	References and further reading	474
Chapter 29	More Advanced or Less Frequently Used Techniques	475
	Line of balance charts in construction projects	475
	Dealing with network plans for large projects	477
	PERT	478
	Standard networks	480
	Templates (standard network modules)	482
Chapter 30	Managing Project Closure	491
	Reasons for closing a project	491
	Formal project closure	492
	Final project cost records	494
	Disposal of surplus material stocks	494
	Final project definition: the end of a continuous process	494
	As-built condition of a manufacturing or capital engineering project	495
	As-built condition of a multiple manufacturing project	497
	As-built condition of a project that is interrupted before completion	498
	Managing files and archives	500
	<i>Bibliography</i>	503
	<i>Contents Comparison Between the Eighth and Ninth Editions</i>	507
	<i>Index</i>	511