

# Improving Your Project Management Skills

Second Edition

LARRY RICHMAN

**AMACOM**

American Management Association

New York • Atlanta • Brussels • Chicago • Mexico City • San Francisco  
Shanghai • Tokyo • Toronto • Washington, D.C.

# Contents

Introduction to the Second Edition	1
------------------------------------	---

---

<b>PART 1: PROJECT MANAGEMENT FOUNDATIONS</b>	<b>3</b>
---	----------

---

<b>Chapter 1. The Core Concepts</b>	<b>5</b>
Project Management Vocabulary	6
Why Project Management?	7
Classic Functions of Project Management	9
Processes in the Life of a Project	11
Knowledge Areas	12

---

<b>PART 2: INITIATING</b>	<b>15</b>
---------------------------	-----------

---

<b>Chapter 2. Defining and Authorizing the Project</b>	<b>17</b>
The Role of Stakeholders in the Authorization Process	18
The Business Case for Undertaking the Project	18
The Goal Breakdown Structure	21
Project Charter	24

<b>PART 3: PLANNING</b>	<b>25</b>
<b>Chapter 3. Collecting Requirements and Defining Scope</b>	<b>27</b>
The Five Processes of Project Scope Management	28
Collecting Requirements	30
Creating a Scope Statement	34
Example Scope Document	43
<b>Chapter 4. Creating a Work Breakdown Structure</b>	<b>48</b>
The Work Breakdown Structure Is an Outline	49
Considerations in Creating Work Breakdown Structures	50
The Work Breakdown Structure Is a Validation Tool	53
Work Breakdown Structures Are Flexible	55
Techniques in Creating Work Breakdown Structures	59
Verifying Scope	60
Controlling Scope	62
<b>Chapter 5. Defining and Sequencing Activities</b>	<b>63</b>
Defining Activities	63
Sequencing Activities Using Network Diagrams	64
Identifying Dependencies Between Activities	66
Defining Activity Relationships	67
Sample Network Diagram	70
<b>Chapter 6. Estimating Activities</b>	<b>72</b>
Using the Work Breakdown Structure	73
Steps in Estimating Activities	74
Estimating Methods	75
Guidelines for Estimating	77
Considering Risk in Estimating: Using Three-Point Estimates	82
Precision of Estimates	85
Duration-Based vs. Resource-Based Estimates	86
Building Contingency in Estimates	86
Improving Estimates over Time	87

<b>Chapter 7. Scheduling Activities</b>	<b>89</b>
Scheduling Activity Dates	90
Project Float	93
Accelerating Project Schedules	93
<b>Chapter 8. Identifying Resources and Budgets</b>	<b>97</b>
Identifying Resources	97
Balancing Resources	103
Creating a Project Budget	105
<b>Chapter 9. Compiling the Major Components of a Project Plan</b>	<b>107</b>
Project Charter	108
Project Scope Statement	108
Schedule Plan	109
Resource Utilization Plan	110
Budget Plan	110
Milestone Plan	110
Organization Plan	113
Risk Management Plan	114
Communication Plan	115

---

## **PART 4: EXECUTING, MONITORING, AND CONTROLLING**

---

<b>Chapter 10. Executing Projects</b>	<b>119</b>
Project Kick-Off Meeting	120
Project Control	121
Project Meetings	121
Project Control Process	121
Monitoring Project Work	123
Collecting Project Information	124
Schedule Importance	125
Labor Hours	132
Data Analysis	132

viii CONTENTS

Change Control	135
Sources of Change	137
<b>Chapter 11. Monitoring and Controlling Projects</b>	<b>139</b>
Establishing a Project Baseline as a Control Point	140
Measuring Performance: Earned Value Analysis	140
<b>Chapter 12. Leading and Directing Project Teams</b>	<b>146</b>
Leading Others	146
Directing Others	154
Managing Others	155
Conducting Meetings	155
Interviewing Others	159
<b>Chapter 13. Managing Risk</b>	<b>164</b>
Identifying Risk	165
Assessing and Prioritizing Risk	167
Responding to Risk	170
Acting on the Response Plan	172
<hr/>	
<b>PART 5: CLOSING</b>	<b>175</b>
<hr/>	
<b>Chapter 14. Closing a Project</b>	<b>177</b>
Project Closure: The Final Process	177
Ensuring Project Requirements Are Met	179
How Projects Can End	180
Administrative Closure	183
Contractual Closure	184
Initiating Project Closure	185
Lessons Learned	186
Finance and Administration Records	188
Performance Reporting	188
Staff Release	189
<b>Appendix A: Learning Resources</b>	<b>191</b>
<b>Appendix B: Glossary</b>	<b>195</b>
<b>Index</b>	<b>208</b>