

THE COMPLETE PROJECT MANAGEMENT METHODOLOGY AND TOOLKIT

GERARD M. HILL



CRC Press

Taylor & Francis Group

Boca Raton London New York

CRC Press is an imprint of the
Taylor & Francis Group, an **informa** business

AN AUERBACH BOOK

Contents

Acknowledgments xvii
Introduction xix

SECTION I METHODOLOGY PROCESS GUIDE

1 Phase 1: Profile Processes 11

- 1.1 Customer Profile 11
 - Schedule/Timing 11
 - Process Steps and Toolkit Reference 11
 - Responsibility 11
 - Primary 11
 - Alternates and Adjuncts 12
 - Process Input 12
 - Process Output (Project Management Deliverable) 12
- 1.2 Project Profile 12
 - Schedule/Timing 12
 - Process Steps and Toolkit Reference 12
 - Responsibility 13
 - Primary 13
 - Alternates and Adjuncts 13
 - Process Input 13
 - Process Output (Project Management Deliverable) 13
- 1.3 Staff Profile 13
 - Schedule/Timing 14
 - Process Steps and Toolkit Reference 14
 - Responsibility 14
 - Primary 14
 - Alternates and Adjuncts 14
 - Process Input 14
 - Process Output (Project Management Deliverable) 14
- 1.4 Vendor Profile 15
 - Schedule/Timing 15
 - Process Steps and Toolkit Reference 15
 - Responsibility 15
 - Primary 15
 - Alternates and Adjuncts 15
 - Process Input 15
 - Process Output (Project Management Deliverable) 16

1.5	Business Profile.....	16
	Schedule/Timing.....	16
	Process Steps and Toolkit Reference	16
	Responsibility	16
	Primary	16
	Alternates and Adjuncts.....	16
	Process Input	16
	Process Output (Project Management Deliverable).....	17
1.6	MANAGEMENT PROFILE.....	17
	Schedule/Timing.....	17
	Process Steps and Toolkit Reference	17
	Responsibility	17
	Primary	17
	Alternates and Adjuncts.....	17
	Process Input	18
	Process Output (Project Management Deliverable).....	18
2	Phase 2: Plan Processes	19
2.1	Customer Plan.....	19
	Schedule/Timing.....	19
	Process Steps and Toolkit Reference	19
	Responsibility	20
	Primary	20
	Alternates and Adjuncts.....	20
	Process Input	20
	Process Output (Project Management Deliverable).....	20
2.2	Project Plan	20
	Schedule/Timing.....	20
	Process Steps and Toolkit Reference	20
	Responsibility	21
	Primary	21
	Alternates and Adjuncts.....	21
	Process Input	21
	Process Output (Project Management Deliverable).....	21
2.3	Staff Plan.....	21
	Schedule/Timing.....	21
	Process Steps and Toolkit Reference	21
	Responsibility	22
	Primary	22
	Alternates and Adjuncts.....	22
	Process Input	22
	Process Output (Project Management Deliverable).....	22
2.4	Vendor Plan.....	22
	Schedule/Timing.....	22
	Process Steps and Toolkit Reference	22
	Responsibility	23
	Primary	23
	Alternates and Adjuncts.....	23
	Process Input	23
	Process Output (Project Management Deliverable).....	23
2.5	Business Plan	23
	Schedule/Timing.....	24
	Process Steps and Toolkit Reference	24

	Responsibility	24
	Primary	24
	Alternates and Adjuncts.....	24
	Process Input	24
	Process Output (Project Management Deliverable).....	25
2.6	Management Plan.....	25
	Schedule/Timing.....	25
	Process Steps and Toolkit Reference	25
	Responsibility	25
	Primary	25
	Alternates and Adjuncts.....	25
	Process Input	25
	Process Output (Project Management Deliverable).....	26
3	Phase 3: Perform Processes	27
3.1	Customer Performance.....	27
	Schedule/Timing.....	27
	Process Steps and Toolkit Reference	27
	Responsibility	28
	Primary	28
	Alternates and Adjuncts.....	28
	Process Input	28
	Process Output (Project Management Deliverable).....	28
3.2	Project Performance.....	28
	Schedule/Timing.....	28
	Process Steps and Toolkit Reference	28
	Responsibility	29
	Primary	29
	Alternates and Adjuncts.....	29
	Process Input	29
	Process Output (Project Management Deliverable).....	29
3.3	Staff Performance	29
	Schedule/Timing.....	29
	Process Steps and Toolkit Reference	29
	Responsibility	30
	Primary	30
	Alternates and Adjuncts.....	30
	Process Input	30
	Process Output (Project Management Deliverable).....	30
3.4	Vendor Performance	30
	Schedule/Timing.....	31
	Process Steps and Toolkit Reference	31
	Responsibility	31
	Primary	31
	Alternates and Adjuncts.....	31
	Process Input	31
	Process Output (Project Management Deliverable).....	32
3.5	Business Performance	32
	Schedule/Timing.....	32
	Process Steps and Toolkit Reference	32
	Responsibility	32
	Primary	32
	Alternates and Adjuncts.....	32

	Process Input	33
	Process Output (Project Management Deliverable).....	33
3.6	Management Performance.....	33
	Schedule/Timing.....	33
	Process Steps and Toolkit Reference	33
	Responsibility	33
	Primary	33
	Alternates and Adjuncts.....	33
	Process Input	34
	Process Output (Project Management Deliverable).....	34
4	Phase 4: Post Processes.....	35
4.1	Customer Posting.....	35
	Schedule/Timing.....	35
	Process Steps and Toolkit Reference	35
	Responsibility	36
	Primary	36
	Alternates and Adjuncts.....	36
	Process Input	36
	Process Output (Project Management Deliverable).....	36
4.2	Project Posting.....	36
	Schedule/Timing.....	36
	Process Steps and Toolkit Reference	36
	Responsibility	37
	Primary	37
	Alternates and Adjuncts.....	37
	Process Input	37
	Process Output (Project Management Deliverable).....	37
4.3	Staff Posting	37
	Schedule/Timing.....	37
	Process Steps and Toolkit Reference	37
	Responsibility	38
	Primary	38
	Alternates and Adjuncts.....	38
	Process Input	38
	Process Output (Project Management Deliverable).....	38
4.4	Vendor Posting.....	38
	Schedule/Timing.....	38
	Process Steps and Toolkit Reference	38
	Responsibility	39
	Primary	39
	Alternates and Adjuncts.....	39
	Process Input	39
	Process Output (Project Management Deliverable).....	39
4.5	Business Posting	39
	Schedule/Timing.....	39
	Process Steps and Toolkit Reference	40
	Responsibility	40
	Primary	40
	Alternates and Adjuncts.....	40
	Process Input	40
	Process Output (Project Management Deliverable).....	40

4.6	Management Posting.....	40
	Schedule/Timing.....	41
	Process Steps and Toolkit Reference	41
	Responsibility	41
	Primary	41
	Alternates and Adjuncts.....	41
	Process Input	41
	Process Output (Project Management Deliverable).....	41

SECTION II METHODOLOGY PRACTICE GUIDE

1	Project Initiation	59
1.1	Customer Identification.....	60
	Concept of This Practice.....	60
	Customer Contact Information	60
	Customer Business Manager.....	60
	Customer Technical Manager.....	60
	Customer Business Information.....	60
1.2	Opportunity Identification.....	61
	Concept of This Practice.....	61
	Initial Project Requirements and Specifications Review.....	62
	Customer Readiness Assessment.....	62
	Customer Opportunity Analysis.....	62
1.3	Project Definition Development.....	63
	Concept of This Practice.....	63
	Project Objectives.....	63
	Project Scope Statement.....	64
	Project Initial Estimates.....	64
	Project Deliverables	65
	Project Assumptions and Constraints	65
1.4	Project Classification Development	66
	Concept of This Practice.....	66
	Project Classification Criteria	67
2	Project Selection	69
2.1	Project Screening.....	69
	Concept of This Practice.....	69
	Conducting Project Screening	70
2.2	Business Case Development.....	70
	Concept of This Practice.....	70
	Project Information Element Integration	71
	Strategic Alignment Review.....	71
	Business Perspective.....	71
	Financial Perspective	72
	Performance Perspective	72
	Nonnumeric Perspective	73
	Business Case Preparation	73
	Establish Business Case Development Team.....	73
	Review and Integrate Project Information Elements.....	73
	Incorporate the Resource Allocation.....	74
	Prepare Financial Analysis	74
	Assess Preliminary Business Risk.....	75
	Analyze Business Perspective Information Elements.....	75

	Analyze Financial Perspective Information Elements.....	75
	Analyze Performance Perspective Information Elements	75
	Analyze Nonnumeric Perspective Information Elements	75
	Business Recommendation	75
2.3	Resource Allocation.....	76
	Concept of This Practice.....	76
	Review Project Resource Financial Impacts.....	76
	Review Organizational Resource Availability Impacts.....	77
	Specify Resource Allocations for the Project.....	77
2.4	Final Project Selection.....	78
	Concept of This Practice.....	78
	Project Selection Principles	78
	Determine Final Project Selection Methods	78
	Conduct Candidate Project Review	80
	Conduct Final Project Selection	81
3	Project Planning.....	83
3.1	Project Requirements Examination	83
	Concept of This Practice.....	83
	Requirements Gathering.....	84
	Requirements Documentation and Analysis	85
	Requirements Validation and Approval	85
	Requirements Baseline Setting	86
3.2	Technical Solution Development.....	86
	Concept of This Practice.....	86
	Preparing the Technical Solution.....	87
	Specifying Project Milestones	87
	Specifying Project Deliverables.....	87
3.3	Work Breakdown Structure Construction	88
	Concept of This Practice.....	88
	Preparing for WBS Development	88
	Developing the WBS Structure	89
	Constructing the WBS.....	90
4	Project Estimating.....	93
4.1	Project Cost Estimating.....	93
	Concept of This Practice.....	93
	Identify Types of Cost Estimates	94
	Apply Cost Estimating Techniques.....	94
	Determine Types of Project Costs.....	95
	Prepare the Project Cost Estimate.....	96
	Establish the Project Cost Baseline	96
4.2	Project Schedule Estimating	96
	Concept of This Practice.....	97
	Schedule Development Overview	97
	Determine Activity Sequencing.....	97
	Estimate Activity Duration.....	98
	Develop the Project Schedule and Critical Path.....	99
	Make Subsequent Schedule Adjustments	99
	Establish the Project Schedule Baseline	100
4.3	Project Resource Utilization Estimating.....	100
	Concept of This Practice.....	100
	Resource Utilization Estimating Overview.....	100

	Identify Resource Skills	101
	Specify Project Resources	102
	Examine Resource Utilization Constraints	102
	Establish the Project Resource Utilization Baseline	102
5	Project Management Plans	105
5.1	Project Work Plan Development.....	106
	Concept of This Practice.....	107
	Prepare the Project Work Plan.....	107
	Examine and Finalize the WBS.....	107
	Examine and Incorporate Project Cost Estimates	107
	Examine and Incorporate Project Schedule Estimates	108
	Examine and Incorporate Project Resource Utilization Estimates	108
5.2	Primary Project Management Plans Development.....	109
	Concept of This Practice.....	109
	Using Primary Project Management Plans	109
5.3	Project Support Plans Development	110
	Concept of This Practice.....	110
	Using Project Support Plans	111
6	Project Risk Management	113
6.1	Risk Assessment.....	113
	Concept of This Practice.....	113
	Risk Components.....	114
	Risk Assessment Perspectives	114
	Risk Assessment Techniques.....	114
	Risk Identification	115
	Business Risk Examinations	115
	Project Risk Examinations.....	116
	Compile Project Risks	117
	Risk Analysis	117
	Establish a Risk Analysis Method.....	117
	Determine Project Risk Probability	117
	Determine Project Risk Impact	118
	Calculate Overall Project Risk Impact.....	118
	Risk Prioritization	118
6.2	Risk Response Strategy Preparation.....	119
	Concept of This Practice.....	119
	Identify Risk Response Strategies	119
	Implement Risk Response Strategies.....	120
	Preventive Risk Response Strategies.....	120
	Reactive Risk Response Strategies.....	120
	Assess Risk Response Strategies	121
	Assess Strategy Formulation	121
	Assess Strategy Implementation.....	121
6.3	Risk Management Plan Development.....	121
	Concept of This Practice.....	121
	Preparing the Risk Management Plan	121
	Risk Management Policy and Standards.....	122
	Risk Management Responsibilities	122
	Risk Assessment Approach	122
	Risk Management Guidance	122
	Risk Event and Strategy Response List	123

	Conducting Risk Management.....	123
	Track and Monitor Identified Project Risk Events	123
	Implement Risk Response Strategies.....	123
	Evaluating Risk Management.....	124
	Evaluate Risk Response Strategy Implementation Results	124
	Evaluate and Document Risk Management Effectiveness.....	124
7	Project Tracking and Controlling.....	125
7.1	Project Performance Analysis.....	125
	Concept of This Practice.....	125
	Project Performance Tracking.....	126
	Cost Tracking.....	126
	Schedule Tracking	126
	Resource Utilization Tracking.....	127
	Earned Value Analysis	127
	Variance Analysis.....	127
	Other Related Analyses	128
7.2	Project Performance Control	129
	Concept of This Practice.....	129
	Control Project Cost.....	129
	Control Project Schedule.....	130
	Control Project Resource Utilization	131
7.3	Project Change Control.....	131
	Concept of This Practice.....	132
	Prepare the Change Control Plan	132
	Manage Project Change Requests.....	132
	Reasons for Preparing a Project Change Request	133
	Submitting the Project Change Request	133
	Conduct Project Change Evaluations	134
	Implement Approved Project Changes.....	135
8	Project Quality and Acceptance Management	137
8.1	Project Quality Planning.....	137
	Concept of This Practice.....	137
	Cost of Quality.....	137
	Quality Standards	138
	Quality Responsibilities.....	139
	Quality Management Plan	140
8.2	Project Quality Management	141
	Concept of This Practice.....	141
	Manage Quality Assurance.....	141
	Manage Quality Control.....	142
	Manage Quality Test and Acceptance	143
8.3	Project Customer Acceptance	144
	Concept of This Practice.....	144
	Primary Customer Acceptance Activities.....	144
	Expanded Customer Acceptance Activities.....	145
9	Project Contract Management	147
9.1	Proposal Management.....	147
	Concept of This Practice.....	147
	Opportunity Qualification	148
	Proposal Preparation.....	148
	The Technical Proposal.....	149

	The Management Proposal	149
	The Business Proposal.....	149
	Proposal Submittal	150
	Contract Negotiation.....	150
9.2	Contract Execution	151
	Concept of This Practice.....	152
	Executing the Project Contract.....	152
9.3	Contract Administration	152
	Concept of This Practice.....	153
	Contract Administration Planning.....	153
	Contract Performance Management.....	154
	Contract Closeout	155
10	Project Staffing Management	157
10.1	Project Staff Structure	157
	Concept of This Practice.....	157
	Project Team and PMO Relationship	158
	No Alignment of Project Resources	158
	Indirect Alignment of Project Managers.....	158
	Direct Alignment of Project Managers	159
	Direct Alignment of All Project Resources	159
	Standard Project Team Structure.....	159
	Functional Project Team Structure.....	160
	Matrix Project Team Structure	160
	Integrated Project Team Structure.....	161
	Extended Project Team Alignment.....	161
	Customer Project Team Alignment	161
	Vendor/Contractor Project Team Alignment	162
	Regulatory Agent Project Team Alignment	162
	Other Stakeholder Project Team Alignment	163
10.2	Project Staff Management	163
	Concept of This Practice.....	163
	Acquire Project Resources.....	163
	Identify Resource Providers	163
	Establish Resource Requirements	164
	Fulfill Resource Requests.....	165
	Assign Project Resources.....	165
	Deploy Project Resources	166
	Perform Deployment Administration	166
	Identify and Arrange Relevant Training.....	167
	Monitor Travel Arrangements.....	168
	Manage Resource Performance.....	168
	Project Resource Management Planning	168
	Project Resource Performance Monitoring	168
	Performance Improvement Mentoring.....	169
	Performance Evaluation.....	169
	Performance Recognition and Rewards	169
	Closeout Resource Assignments.....	170
10.3	Project Staff Training and Development.....	171
	Concept of This Practice.....	171
	Project Stakeholder Training and Education	171
	Project Management Training.....	172
	Project Team Development.....	173

	Stages of Project Team Development	173
	Assessment of Project Team Development	173
	Project Team Development Activities	174
11	Project Communication Management	177
11.1	Project Knowledge Management	177
	Concept of This Practice.....	178
	Project Management Information System.....	178
	Project Plans	178
	Project Reports	178
	Project Management Documents.....	179
	Technical Plans and Documentation	179
	Contract Documentation	179
	Meetings and Collaborative Events.....	180
	Executive Dashboard.....	180
	Primary Dashboard Indicators.....	180
	Secondary Dashboard Indicators.....	180
	Project Management Library	180
	Online Project Collaboration.....	181
	Project Team Knowledge Spaces.....	181
	Product Review and Handover Spaces.....	182
	General Discussion Rooms	182
	Other Knowledge Management Tools	182
11.2	Project Stakeholder Management	183
	Concept of This Practice.....	183
	The Project Management Environment	183
	Internal Business Performance Stakeholders	183
	Internal Project Performance Stakeholders	185
	Internal Support and Part-Time Performance Stakeholders	185
	Customer Stakeholders	186
	Vendor/Contractor Stakeholders.....	186
	Other Project Stakeholders	187
11.3	Project Communication Implementation	187
	Concept of This Practice.....	187
	Project Communication Requirements.....	187
	Project Communication Responsibility	189
	Project Management and Business Responsibilities	189
	Technical Management Responsibilities	190
	Readiness-to-Perform Responsibilities	190
	Project Communication Plan Preparation	190
12	Project Vendor Relationship Management.....	193
12.1	Vendor Information Management	193
	Concept of This Practice.....	194
	Vendor Information Collection	194
	Vendor Information Utilization.....	195
12.2	Vendor Acquisition Management	196
	Concept of This Practice.....	196
	Identify and Qualify Vendors.....	196
	Solicit Vendor Proposals	197
	Prepare Vendor Contracts.....	199
12.3	Vendor Performance Management	199
	Concept of This Practice.....	200

	Prepare Vendor Management Plan.....	200
	Administer Vendor Contracts.....	201
	Monitor Vendor Performance.....	203
13	Project Customer Relationship Management.....	207
13.1	Customer Information Management.....	208
	Concept of This Practice.....	208
	Manage Customer Project Information.....	208
	Manage Customer Business Information.....	209
13.2	Customer Participation Management.....	209
	Concept of This Practice.....	209
	Managing Customer Participation.....	210
13.3	Customer Satisfaction Management.....	210
	Concept of This Practice.....	210
	Measure Customer Satisfaction.....	210
	Conduct Customer Relationship Programs.....	211
	Implement Customercentric Improvements.....	212
14	Project Business Management.....	215
14.1	Project Charter Development.....	215
	Concept of This Practice.....	215
	Identify Project Manager Authority.....	216
	Prepare the Project Charter.....	216
14.2	Project Governance and Oversight.....	217
	Concept of This Practice.....	217
	Determine Executive Oversight Requirements.....	217
	Align Business and Technical Committees.....	219
	Conduct Project Management Oversight.....	219
	Profile Phase.....	219
	Plan Phase.....	220
	Perform Phase.....	220
	Post Phase.....	220
14.3	Project Audit Management.....	220
	Concept of This Practice.....	221
	Identify Auditing Resources.....	221
	Project Managers and Project Team Members.....	221
	Internal Auditors.....	221
	External Collaborative Auditors.....	222
	External Regulatory Auditors.....	222
	Establish Project Audit Performance Points.....	222
	Conduct Primary Project Management Audits.....	223
	Project Management Audit.....	223
	Project Performance Audit (aka Project Health Check).....	223
	Preproject (Plan Phase) Audit.....	224
	Postproject (Post Phase) Audit.....	225
	Project Management Methodology Review.....	225
	Conduct Other Project Management Audits.....	226
	Conduct Technical Audits.....	226
14.4	Portfolio Management.....	227
	Concept of This Practice.....	227
	Perform Project Selection.....	228
	Integrate Projects in the Portfolio.....	228
	Conduct Project and Portfolio Reviews.....	229

	Manage Portfolio Attrition	229
	Perform Project Closeout	229
	Assess Strategic Advantage.....	230
	Determine Level of Customer Satisfaction.....	230
15	Project Closeout	233
15.1	Project Lessons Learned Preparation	233
	Concept of This Practice.....	233
	Conduct Project Lessons Learned Sessions	233
	Project Lessons Learned Examination Areas.....	234
	Using Project Lessons Learned	234
15.2	Project Termination Management	234
	Concept of This Practice.....	234
	Types of Project Termination.....	235
	Project Termination Activities	235
15.3	Project Evaluation Administration.....	237
	Concept of This Practice.....	237
	Evaluate Customer Performance.....	237
	Evaluate Project Performance	238
	Evaluate Staff Performance	238
	Evaluate Vendor Performance.....	238
	Evaluate Business Performance.....	239
	Evaluate Management Performance.....	239
 SECTION III THE METHODOLOGY TOOLKIT		
1	Profile Phase Tools	243
2	Plan-Phase Tools	269
3	Perform-Phase Tools.....	295
4	Post-Phase Tools.....	321
	Appendix—Extended Tool Logs	347
	Index	379