

PROJECT MANAGEMENT IN PRACTICE

Sixth Edition

Jack R. Meredith

*Broyhill Distinguished Scholar and Chair in Operations,
Wake Forest University*

Scott M. Shafer

*Associate Dean and Professor of Management,
Wake Forest University*

Samuel J. Mantel, Jr. (deceased)

University of Cincinnati

WILEY

C O N T E N T S

1 THE WORLD OF PROJECT MANAGEMENT 1

- 1.1 What Is a Project? 1
 - Trends in Project Management 3
- 1.2 Project Management vs. General Management 4
 - Major Differences 4
 - Negotiation 5
- 1.3 What Is Managed? The Three Goals of a Project 7
- 1.4 The Life Cycles of Projects 10
- 1.5 Selecting Projects To Meet Organizational Objectives 11
 - Nonnumeric Selection Methods 12
 - Numeric Selection Methods 13
- 1.6 The Project Portfolio Process 21
- 1.7 The Materials in this Text 25
- Review Questions 27
- Discussion Questions 27
- Exercises 28
- Incident for Discussion 28
- Case: Friendly Assisted Living Facility—1 29
- Case: Handstar Inc. 30
- Bibliography 32

2 THE MANAGER, THE ORGANIZATION, AND THE TEAM 33

- 2.1 The PM's Roles 34
 - Facilitator 34
 - Communicator 36
 - Virtual Project Manager 39
 - Meetings, Convener and Chair 40
- 2.2 The PM's Responsibilities to the Project 41
 - Acquiring Resources 41
 - Fighting Fires and Obstacles 42
 - Leadership 42
 - Negotiation, Conflict Resolution, and Persuasion 44
- 2.3 Selection of a Project Manager 46
 - Credibility 47
 - Sensitivity 47
 - Leadership, Style, Ethics 47
 - Ability to Handle Stress 48
- 2.4 Project Management as a Profession 50
- 2.5 Fitting Projects into the Parent Organization 51
 - Pure Project Organization 52
 - Functional Project Organization 53

Matrix Project Organization	54
Mixed Organizational Systems	57
The Project Management Office and Project Maturity	57
2.6 The Project Team	59
Matrix Team Problems	61
Intrateam Conflict	62
Integration Management	64
Review Questions	66
Discussion Questions	66
Incidents for Discussion	67
Case: Friendly Assisted Living Facility—2	68
Case: The Quantum Bank	68
Case: Southern Care Hospital	69
Bibliography	71

3 PROJECT ACTIVITY AND RISK PLANNING 74

3.1 From the Project Charter to the Project Plan	74
3.2 The Planning Process—Overview	76
3.3 The Planning Process—Nuts and Bolts	77
The Launch Meeting—and Subsequent Meetings	77
Sorting Out the Project—The Work Breakdown Structure (WBS)	80
Extensions of the Everyday WBS	83
3.4 More on the Work Breakdown Structure and Other Aids	86
The RACI Matrix	86
A Whole-Brain Approach to Project Planning	88
The Design Structure Matrix	91
Agile Project Management	92
3.5 Risk Management	94
Review Questions	101
Discussion Questions	101
Exercises	102
Incidents for Discussion	103
Case: Friendly Assisted Living Facility—3	104
Case: John Wiley & Sons	105
Case: Samson University	106
Bibliography	107

4 BUDGETING THE PROJECT 109

4.1 Methods of Budgeting	110
Top-Down Budgeting	112
Bottom-Up Budgeting	113
4.2 Cost Estimating	113
Work Element Costing	114
The Impact of Budget Cuts	114
An Aside	116
Activity versus Program Budgeting	118
4.3 Improving Cost Estimates	119

Forms	119
Learning Curves	119
Other Factors	123
4.4 Budget Uncertainty and Project Risk Management	125
Budget Uncertainty	125
Project Budgeting in Practice	128
4.5 Project Risk Simulation with Crystal Ball®	129
Considering Disaster	136
Review Questions	137
Discussion Questions	137
Exercises	138
Incidents For Discussion	139
Case: Friendly Assisted Living Facility Project Budget Development—4	140
Case: Photstat Inc.	142
Case: Building the Geddy's dream house	143
Bibliography	144

5 SCHEDULING THE PROJECT 145

5.1 Pert and CPM Networks	146
The Language of PERT/CPM	146
Building the Network	147
Finding the Critical Path and Critical Time	149
Calculating Activity Slack	151
Doing It the Easy Way—Microsoft Project (MSP)	152
5.2 Project Uncertainty and Risk Management	155
Calculating Probabilistic Activity Times	155
The Probabilistic Network, an Example	156
Once More the Easy Way	158
The Probability of Completing the Project on Time	159
Selecting Risk and Finding D	162
The Case of the Unreasonable Boss	162
A Potential Problem: Path Mergers	163
5.3 Simulation	164
Incorporating Costs into the Simulation Analysis	166
Traditional Statistics versus Simulation	167
5.4 The Gantt Chart	170
The Chart	170
5.5 Extensions to PERT/CPM	172
Precedence Diagramming	173
Final Thoughts on the Use of These Tools	174
Review Questions	175
Discussion Questions	176
Exercises	176
Discussion Exercise	179
Incidents for Discussion	179
Case: Friendly Assisted Living Facility Program Plan—5	180
Case: NutriStar	182
Case: Launching E-Collar	184
Bibliography	185

6 ALLOCATING RESOURCES TO THE PROJECT 186

- 6.1 Expediting a Project 187
 - The Critical Path Method 187
 - Crashing a Project with Excel 191
 - Fast-Tracking a Project 195
 - Project Expediting in Practice 195
- 6.2 Resource Loading 196
 - The Charismatic VP 202
- 6.3 Resource Leveling 202
 - Resource Loading/Leveling and Uncertainty 209
- 6.4 Allocating Scarce Resources to Projects 211
 - Some Comments about Constrained Resources 211
 - Some Priority Rules 211
- 6.5 Allocating Scarce Resources to Several Projects 213
 - Criteria of Priority Rules 214
 - The Basic Approach 215
 - Resource Allocation and the Project Life Cycle 215
- 6.6 Goldratt's *Critical Chain* 216
 - Estimating Task Times 219
 - The Effect of Not Reporting Early Activity Completion 220
 - Multitasking 221
 - Common Chain of Events 223
 - The Critical Chain 224
- Review Questions 225
- Discussion Questions 226
- Exercises 226
- Incidents for Discussion 228
- Case: Friendly Assisted Living Facility Resource Usage—6 229
- Case: Charter Financial Bank 231
- Case: Rand Contractors 232
- Bibliography 233

7 MONITORING AND CONTROLLING THE PROJECT 234

- 7.1 The Plan-Monitor-Control Cycle 234
 - Designing the Monitoring System 236
- 7.2 Data Collection and Reporting 237
 - Data Analysis 237
 - Reporting and Report Types 238
 - Meetings 240
 - Virtual Meetings, Reports, and Project Management 241
- 7.3 Earned Value 242
- 7.4 Project Control 249
 - Purposes of Control 249
- 7.5 Designing the Control System 251
 - Types of Control Systems 252
 - Tools for Control 254
 - Burnup and Burndown Charts 257
- 7.6 Scope Creep and Change Control 257
- Review Questions 259

Discussion Questions	260
Exercises	260
Incidents for Discussion	261
Case: Friendly Assisted Living Facility Case—7	263
Friendly Assisted Living Facility Construction coordination meeting 4/11/X8 ACTION ITEM LIST	265
Case: Palmstar Enterprises, Inc.	266
Case: Peak Lighting, Inc.	266
Bibliography	267

8 EVALUATING AND CLOSING THE PROJECT 269

8.1 Evaluation	269
Evaluation Criteria	270
Measurement	271
8.2 Project Auditing	272
The Audit Process	272
The Audit Report	274
8.3 Project Closure	277
When to Close a Project	277
Types of Project Closure	278
The Closure Process	279
The Project Final Report	281
Review Questions	283
Discussion Questions	283
Incidents for Discussion	284
Case: Friendly Assisted Living Facility Case—8	284
Case: Datatech	287
Case: Ivory Tower Systems	288
Bibliography	290

APPENDIX: PROBABILITY AND STATISTIC 291

A.1 Probability	291
Subjective Probability	292
Logical Probability	292
Experimental Probability	292
A.2 Event Relationships and Probability Laws	292
The Multiplication Rule	293
The Addition Rule	294
A.3 Statistics	294
Descriptive versus Inferential Statistics	295
Measures of Central Tendency	296
Measures of Dispersion	297
Inferential Statistics	298
Standard Probability Distributions	299
Bibliography	300

INDEX 301
