

**A Guide to the
Project
Management
Body of
Knowledge
(PMBOK® Guide)**

2000 Edition

Project Management Institute
Newtown Square, Pennsylvania USA

Contents

List of Figures -----	vii
Preface to the 2000 Edition -----	ix
Section I—The Project Management Framework -----	1
Chapter 1—Introduction -----	3
1.1 Purpose of This Guide -----	3
1.2 What Is a Project? -----	4
1.3 What Is Project Management? -----	6
1.4 Relationship to Other Management Disciplines -----	9
1.5 Related Endeavors -----	10
Chapter 2—The Project Management Context -----	11
2.1 Project Phases and the Project Life Cycle -----	11
2.2 Project Stakeholders -----	16
2.3 Organizational Influences -----	18
2.4 Key General Management Skills -----	21
2.5 Social-Economic-Environmental Influences -----	26
Chapter 3—Project Management Processes -----	29
3.1 Project Processes -----	29
3.2 Process Groups -----	30
3.3 Process Interactions -----	32
3.4 Customizing Process Interactions -----	37
3.5 Mapping of Project Management Processes -----	38
Section II—The Project Management Knowledge Areas -----	39
Chapter 4—Project Integration Management -----	41
4.1 Project Plan Development -----	42
4.2 Project Plan Execution -----	46
4.3 Integrated Change Control -----	47
Chapter 5—Project Scope Management -----	51
5.1 Initiation -----	53
5.2 Scope Planning -----	55
5.3 Scope Definition -----	57
5.4 Scope Verification -----	61
5.5 Scope Change Control -----	62
Chapter 6—Project Time Management -----	65
6.1 Activity Definition -----	65
6.2 Activity Sequencing -----	68
6.3 Activity Duration Estimating -----	71
6.4 Schedule Development -----	73
6.5 Schedule Control -----	79
Chapter 7—Project Cost Management -----	83
7.1 Resource Planning -----	85
7.2 Cost Estimating -----	86
7.3 Cost Budgeting -----	89
7.4 Cost Control -----	90

Chapter 8—Project Quality Management	95
8.1 Quality Planning	97
8.2 Quality Assurance	101
8.3 Quality Control	102
Chapter 9—Project Human Resource Management	107
9.1 Organizational Planning	108
9.2 Staff Acquisition	112
9.3 Team Development	114
Chapter 10—Project Communications Management	117
10.1 Communications Planning	119
10.2 Information Distribution	121
10.3 Performance Reporting	122
10.4 Administrative Closure	125
Chapter 11—Project Risk Management	127
11.1 Risk Management Planning	129
11.2 Risk Identification	131
11.3 Qualitative Risk Analysis	133
11.4 Quantitative Risk Analysis	137
11.5 Risk Response Planning	140
11.6 Risk Monitoring and Control	144
Chapter 12—Project Procurement Management	147
12.1 Procurement Planning	149
12.2 Solicitation Planning	152
12.3 Solicitation	153
12.4 Source Selection	155
12.5 Contract Administration	156
12.6 Contract Closeout	158
Section III—Appendices	161
Appendix A—The Project Management Institute Standards-Setting Process	163
Appendix B—Evolution of PMI's <i>A Guide to the Project Management Body of Knowledge</i>	167
Appendix C—Contributors and Reviewers of <i>PMBOK® Guide</i> 2000 Edition	175
Appendix D—Notes	179
Appendix E—Application Area Extensions	181
Appendix F—Additional Sources of Information on Project Management	185
Appendix G—Summary of Project Management Knowledge Areas	189
Section IV—Glossary and Index	193
Glossary	195
Index	211

List of Figures

Figure 1–1.	Overview of Project Management Knowledge Areas and Project Management Processes	8
Figure 1–2.	Relationship of Project Management to Other Management Disciplines	9
Figure 2–1.	Sample Generic Life Cycle	13
Figure 2–2.	Representative Life Cycle for Defense Acquisition, per US DODI 5000.2 (Final Coordination Draft, April 2000)	14
Figure 2–3.	Representative Construction Project Life Cycle, per Morris	15
Figure 2–4.	Representative Life Cycle for a Pharmaceuticals Project, per Murphy	16
Figure 2–5.	Representative Software Development Life Cycle, per Muench	17
Figure 2–6.	Organizational Structure Influences on Projects	19
Figure 2–7.	Functional Organization	20
Figure 2–8.	Projectized Organization	21
Figure 2–9.	Weak Matrix Organization	22
Figure 2–10.	Balanced Matrix Organization	22
Figure 2–11.	Strong Matrix Organization	23
Figure 2–12.	Composite Organization	23
Figure 3–1.	Links among Process Groups in a Phase	31
Figure 3–2.	Overlap of Process Groups in a Phase	31
Figure 3–3.	Interaction between Phases	31
Figure 3–4.	Relationships among the Initiating Processes	32
Figure 3–5.	Relationships among the Planning Processes	33
Figure 3–6.	Relationships among the Executing Processes	35
Figure 3–7.	Relationships among the Controlling Processes	36
Figure 3–8.	Relationships among the Closing Processes	37
Figure 3–9.	Mapping of Project Management Processes to the Process Groups and Knowledge Areas	38
Figure 4–1.	Project Integration Management Overview	42
Figure 4–2.	Coordinating Changes Across the Entire Project	48
Figure 5–1.	Project Scope Management Overview	52
Figure 5–2.	Sample Work Breakdown Structure for Defense Material Items	58
Figure 5–3.	Sample Work Breakdown Structure Organized by Phase	59
Figure 5–4.	Sample Work Breakdown Structure for Wastewater Treatment Plant	60
Figure 6–1.	Project Time Management Overview	66
Figure 6–2.	Network Logic Diagram Drawn Using the Precedence Diagramming Method	69
Figure 6–3.	Network Logic Diagram Drawn Using the Arrow Diagramming Method	70
Figure 6–4.	PERT Duration Calculation for a Single Activity	76
Figure 6–5.	Project Network Diagram with Dates	77
Figure 6–6.	Bar (Gantt) Chart	78
Figure 6–7.	Milestone Chart	79
Figure 7–1.	Project Cost Management Overview	84
Figure 7–2.	Illustrative Cost Baseline Display	90
Figure 8–1.	Project Quality Management Overview	96
Figure 8–2.	Cause-and-Effect Diagram	99
Figure 8–3.	Sample Process Flowchart	100
Figure 8–4.	Control Chart of Project Schedule Performance	104
Figure 8–5.	Pareto Diagram	105

Figure 9-1.	Project Human Resource Management Overview	108
Figure 9-2.	Responsibility Assignment Matrix	111
Figure 9-3.	Illustrative Resource Histogram	112
Figure 10-1.	Project Communications Management Overview	118
Figure 10-2.	Illustrative Graphic Performance Report	124
Figure 10-3.	Illustrative Tabular Performance Report	124
Figure 11-1.	Project Risk Management Overview	128
Figure 11-2.	Rating Impacts for a Risk	136
Figure 11-3.	Probability-Impact Matrix	137
Figure 11-4.	Cost Estimates and Ranges from the Risk Interview	139
Figure 11-5.	Examples of Commonly Used Probability Distributions	140
Figure 11-6.	Decision Tree Analysis	141
Figure 11-7.	Cost Risk Simulation	142
Figure 12-1.	Project Procurement Management Overview	148

Preface to the 2000 Edition

This document supersedes the Project Management Institute's (PMI®) *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*, published in 1996.

The scope of the project to update the 1996 publication was to:

- Add new material reflecting the growth of the knowledge and practices in the field of project management by capturing those practices, tools, techniques, and other relevant items that have become generally accepted. (*Generally accepted* means being applicable to most projects most of the time and having widespread consensus about their value and usefulness.)
- Add clarification to text and figures to make this document more beneficial to users.
- Correct existing errors in the predecessor document.

To assist users of this document, who may be familiar with its predecessor, we have summarized the major differences here.

1. *Throughout the document, we clarified that projects manage to requirements, which emerge from needs, wants, and expectations.*

2. *We strengthened linkages to organizational strategy throughout the document.*

3. *We provided more emphasis on progressive elaboration in Section 1.2.3.*

4. *We acknowledged the role of the Project Office in Section 2.3.4.*

5. *We added references to project management involving developing economies, as well as social, economic, and environmental impacts, in Section 2.5.4.*

6. *We added expanded treatment of Earned Value Management in Chapter 4 (Project Integration Management), Chapter 7 (Project Cost Management), and Chapter 10 (Project Communications Management).*

7. *We rewrote Chapter 11 (Project Risk Management). The chapter now contains six processes instead of the previous four processes. The six processes are Risk Management Planning, Risk Identification, Qualitative Risk Analysis, Quantitative Risk Analysis, Risk Response Planning, and Risk Monitoring and Control.*

8. *We moved scope verification from an executing process to a controlling process.*

9. *We changed the name of Process 4.3 from Overall Change Control to Integrated Change Control to emphasize the importance of change control throughout the entirety of the project.*

10. *We added a chart that maps the thirty-nine Project Management processes against the five Project Management Process Groups and the nine Project Management Knowledge Areas in Figure 3-9.*

11. *We standardized terminology throughout the document from “supplier” to “seller.”*

12. *We added several Tools and Techniques:*

- *Chapter 4 (Project Integration Management)*
 - ◆ *Earned Value Management (EVM)*
 - ◆ *Preventive Action*

- *Chapter 5 (Project Scope Management)*
 - ◆ *Scope Statement Updates*
 - ◆ *Project Plan*
 - ◆ *Adjusted Baseline*
- *Chapter 6 (Project Time Management)*
 - ◆ *Quantitatively Based Durations*
 - ◆ *Reserve Time (contingency)*
 - ◆ *Coding Structure*
 - ◆ *Variance Analysis*
 - ◆ *Milestones*
 - ◆ *Activity Attributes*
 - ◆ *Computerized Tools*
- *Chapter 7 (Project Cost Management)*
 - ◆ *Estimating Publications*
 - ◆ *Earned Value Measurement*
- *Chapter 8 (Project Quality Management)*
 - ◆ *Cost of Quality*
- *Chapter 10 (Project Communications Management)*
 - ◆ *Project Reports*
 - ◆ *Project Presentations*
 - ◆ *Project Closure*
- *Chapter 11 (Project Risk Management— this chapter is rewritten)*

The body of knowledge of the project management profession continues to grow, and PMI intends to update the *PMBOK® Guide* on a periodic basis. Therefore, if you have any comments about this document or suggestions about how this document can be improved, please send them to:

PMI Project Management Standards Program
 Project Management Institute
 Four Campus Boulevard
 Newtown Square, PA 19073-3299 USA
 Phone: +610-356-4600
 Fax: +610-356-4647
 Email: pmihq@pmi.org
 Internet: <http://www.pmi.org>