

Integrated Project Management

- Manage enterprise-wide, multi-departmental projects
- Overcome organizational barriers to achieve fully-integrated project management
- Incorporate innovative new processes into your organization's operating structure
- Implement the new Project Management Institute Standard on Project Integration Management



BRUCE T. BARKLEY, SR.

Contents

Organization of the Book	xiii
Preface	xvii
Acknowledgements	xxv
Chapter 1. Project Integration	1
Introduction	1
Integration: Concepts and Models	1
Vertical and Horizontal Integration	4
Analysis, Selection, and Scheduling: Portfolio Integration	5
eProcurement: Example of Horizontal Integration	6
PMBOK and Project Planning	6
Strategic Planning	7
Ethics and Project Integration	8
Integration Model	8
Project Integration Management: Organizational Issues	9
Develop Project Charter	12
Develop Preliminary Project Scope Statement	19
Develop Project Management Plan	21
Direct and Manage Project Execution	23
Monitor and Control Project Work	26
Integrated Change Control	27
Close Project	30
Chapter 2. Case Study of PMBOK Implementation: Integrated Transportation System	33
Integration Gateway 1: Global Interface	39
Integration Gateway 2: Business Planning	40
Integration Gateway 3: Organizational Development	40
Integration Gateway 4: Global Team Composition and Development	41
Integration Gateway 5: Support Systems Audit	42
Integration Gateway 6: Portfolio Development and Management	43
Integration Gateway 7: Market and Customer Interface	44

Integration Gateway 8: Project Integration Management	44
Integration Gateway 9: Systems Safety and Reliability	45
Integration Gateway 10: Chassis, Mechanical, and Electronics Design and Development	46
Integration Gateway 11: Software Design and Development	46
Integration Gateway 12: Test Equipment and Testing	46
Integration Gateway 13: Integration of Software and Hardware	46
Chapter 3. Case Application: Integration Issues in Portfolio and Project Planning Life Cycles	47
The Case: QuickTech Building Systems	48
The Portfolio: Integration Issues and Procedures in Development	49
Definition: Work Breakdown Structure	51
Plan Tasks for Earned Value	53
Network Diagram	54
Analysis of Early and Late Starts	55
Gantt Chart	56
Resource Integration	56
Scale and Integration	57
Integrated Monitoring	57
“Reading” the Project as an Integrated Whole	58
Integration of Cost, Schedule, Risk, and Quality	59
Steps in the Integration Process	60
Integration Skills of the Program and Project Manager	61
Single Project Management	61
Program (or Multiproject) Management	62
BuildIt: A Sample Integrated Program Structure	63
Organization	63
Strategic Statement	64
Program of Projects	64
PCAS	65
Chapter 4. A Program Management Manual for Integrated Project Management	67
Program Management Principles	67
Integrated Program Management: Roles and Responsibilities	69
Program Management Office	70
Departmental Manager Roles in the Matrix	71
Role of the Program Administrator/Planner	71
Five-Step Scheduling Process	75
Integrated Resource Planning and Control	79
Integrated Tracking and Program Review	80
Schedule Update Procedures	80
Analyzing Variance	81
Program Closeout and Lessons Learned	82
Earned Value and Other Integrating Functions and Forces	82

Chapter 5. Rebuilding New Orleans: A Case in Integrated Program and Project Management	91
The Concept: Leased Land under Public Ownership	92
The Integration Challenge	92
Motivation	94
Contract Goals	94
Contract Objectives	94
Technical Requirements for Community Internet System	95
Security Systems	95
Structure	95
Fire Suppression Systems	95
Transportation	95
Management Approach	96
Project Reporting Requirements	96
Stage Gate Process and Payment Milestones	96
Affordability Requirements	96
The New Vision Program	97
Questions for New Visions in Setting Up Its Integrated Project	
Management Approach	97
Accurate Performance Assessment	98
Reliable Prediction of Future Performance	98
Timely Management Action	98
Schedule Categories	99
Chapter 6. Technical Program and Project Integration Tools	101
Project Management Integration Activities	101
Schedule Structures: WBS and IMP	106
Supplier Data Integration	106
Program Networks	106
Critical Path Methodology	107
Project Contract Integration: The Federal Government Model	107
Teamwork Difficult in Engineering Environment	110
IMP and IMS Relationships	110
Integration of the Business Plan, Product Development and Production	111
More on Stage Gate Process as an Integrating Function	114
Chapter 7. Quality and Project Integration	117
System Development/Improvement	118
Concurrent Engineering	118
Quality Function Deployment	119
Robust Design	120
Statistical Process Control	121
Cost of Poor Quality	121
Just-in-Time	122
Total Production Maintenance	122
Manufacturing Resource Planning	122

History of Project Integration Management and Quality	125
Generating Commitment and Purpose in the Integrated Project Team	131
Integration and Individual Involvement	132
Teams	134
Listening	144
Focus Setting	145
Rules of Conduct Examples	149
Brainstorming	153
Presentation	157
Chapter 8. Creating a Quality Organization in the New Millennium	165
Individual Work Ethic	165
Flexible Organization	166
Full Cycle Customer Involvement	166
Embedded and Integrated Quality	166
The Internet	167
Tracking Change and Integrating Midstream Correction	168
Traditional Project Teams	169
The Texture of Integration	170
Integration and Ethics and Internal Control Management	170
Vertical Integration of Businesses: Another Application of Integration	171
Project Integration Lessons Learned	171
Chapter 9. Risk and Project Integration	173
Earned Value: A Risk Integration Indicator	179
The Risk of “Unaccountability”	179
Project Manager Integration Roles	180
Integration Issues in Budgeting	181
Why Integrate Risk?	181
Integration and Sensitivity Analysis	182
Monte Carlo Risk Analysis : Quantitative Risk Integration	182
Special Challenges of the Integration Risk into a Software Project	183
Chapter 10. Strategic Integration: The Eastern Case	185
Commitment and Partnership	187
Stakeholder Relations	187
Eight Strategies	188
Overview on Integration Issues	189
Strengths, Weaknesses, Opportunities, and Threats	189
Eastern’s Strategic Plan	192
Eight Key Strategies	194
Communicating Strategy and Risk	202
Postscript to the Strategic Plan	202
Acquisition and Merger	202

Integration in Global and International Projects	202
Postscript on Integration and the Eastern Case	203
Chapter 11. How to Use the Integration Tools in Microsoft Project	205
WBS and Task Outline	205
Integrating Projects in Microsoft Project	209
Summing up the MS Project Integration Function	210
Chapter 12. Tools in Building an Integrated Project Management System	213
Organization-Wide Project Management System	213
Program/Portfolio Planning and Development System	215
Resource Management System	216
Program Information Technology System	216
Product/Service Development Process	217
Interface Management	217
Portfolio Management	218
Program Monitoring and Control System	218
Change Management System	218
Program Evaluation System	219
Limitations of Integration Systems	219
Chapter 13. In Sum	221
Project Integration and Interface Points	221
Integration of Customer Requirements and Project Scope of Work	223
Achieving Alignment	223
Integrating Business Financial Goals with Project Selection	224
Project Planning Phase	224
WBS: New Product Project	225
Development of the Project Management System Framework with New Product Development	226
Project/Product Development Phase	228
Program, Multiproject Management Phase	229
Organizational and Accountability Phase	230
Project Monitoring Phase	231
The Project Management System Supports Integration	231
Integrated Project Review	234
Transition to Marketing Phase	245
New Concepts in Integration	245
Organizational and Technical Interfaces	252
Risk Reviews	253
General Responsibilities	254
Detailed Requirements	254
Critical Design Gate Review	255
Software Development “Points of Risk”: A Function of Complexity	257
Integrating Risk Mitigation	258
Quality and Risk in Software Development	258

Appendix 1. Integrated Project Management—An Introduction	259
Introduction	259
Requirements and Features	259
Scope of Work	260
Project Life Cycle	260
Work Breakdown Structure	260
Scheduling	260
Resources and Costs	261
Risk Planning and Management	261
Monitoring and Tracking	261
Change Management Process	261
The Project Team and Organizational Structures	262
Microsoft Project	262
Contract Management Issues	262
Appendix 2. Nine Elements of Integrated Project Management	263
Appendix 3. Integrated Program Management Tools	265
Organization-Wide Project Management System	265
Program Management System	266
Resource Management System	266
Program Information Technology System	266
Product/Service Development Process	266
Interface Management	267
Portfolio Management	267
Program Monitoring and Control System	267
Change Management System	267
Program Evaluation and Audit	267
Appendix 4. Project Manager Challenges in Integration	269
Appendix 5. Graphs on Earned Value and Integration	271
Appendix 6. Notes on Project Integration	275
How to Fail in Project Management Without Really Trying	275
What You Don't Know About Making Decisions	275
Bringing Discipline to Project Management	276
Theory of Constraints Dictionary	276
What You Don't Know	276
Learning From Projects	276
The Successful Integrated Project	277
Selecting and Developing PMs	277
Synergistic Team Relations	277
Criteria for Competent PMs	278
Leadership	278
Leadership Impacts	278
Developing Core Teams	278
Project Team Competence	278
Assessing Team Competence	279

Motivation	279
Total Manager	279
Communication	280
Presentations	280
Motivation and Leadership	280
Project Management and Conflict	281
Steps in Conflict	281
Getting Unstuck	281
Negotiating	281
Conflicts	282
Meeting Skills	282
Personal Effectiveness	282
Appendix 7. Why Project Risk Management and Integration?	283
Introduction	283
Purpose of Project Risk Management	283
Risk and Decision Making	284
Risk Elements	284
Rewards of Taking Risks	284
Potential Project Risk Factors	284
Project Management Body of Knowledge (PMBOK)	285
PMBOK Section 11: Risk Management Processes	285
Appendix 8. Integrated Risk Planning	291
Introduction	291
Risk Planning: Inputs	291
Risk Planning: Tools	291
Risk Planning: Outputs	292
Risk Planning: Setting Up Company for Risk Management	292
Issues in Risk Planning	292
Scope Risks	292
Resource Risks	293
Quality Risks	293
Cost Risks	293
Time/Schedule Risks	293
Technology Risks	293
Risk Information	294
Risk Intensity in Project Life Cycle Phases	294
Appendix 9. Integrated Risk-Based Scheduling Using Microsoft Project	295
Introduction	295
Choose Risks for Three-Scenario Analysis	295
Generating Scenarios	295
Microsoft Project PERT Tool	296
PERT Is “What If” Analysis	296
 Index	 297