

Project Management for Performance Improvement Teams

Authored by

William S. Ruggles and H. James Harrington



CRC Press

Taylor & Francis Group

Boca Raton London New York

CRC Press is an imprint of the
Taylor & Francis Group, an **informa** business

A PRODUCTIVITY PRESS BOOK

Contents

Preface	xiii
Acknowledgments	xxiii
About the Authors	xxv
Introduction	xxxix

Chapter 1 The Traditional Frameworks for Project Management and Continual Improvement	1
Introduction	1
Traditional Project Management Framework	2
What’s Wrong with the Traditional Framework for Project Management?	3
Shortcoming #1: The Outdated “Triple Constraint” and the “Iron Triangle” Concepts	4
Shortcoming #2: Two Missing Project Management Knowledge Areas and 12 Processes	5
Shortcoming #3: The Ambiguous Interrelationships among and Interactions between the Five Project Management Process Groups	6
Traditional Continual Improvement Framework	9
What’s Wrong with the Traditional Framework for Continual Improvement?	12
Shortcoming #1: Overloaded “Plan” Step	13
Shortcoming #2: Overlooked “Check” Step	14
Shortcoming #3: Inadequate “Act” Step	15
Shortcoming #4: Prevention Is Missing—Inadequate Focus on New Product Design and Performance Reliability	16
A Better Way	17
References	17

Chapter 2	A Contemporary Framework for Applying Project Management and Continual Improvement for Performance Improvement Teams	19
	Introduction	19
	Contemporary Project Management Framework.....	20
	Correcting The Shortcomings of The Traditional Framework for Project Management.....	21
	The Basic Version	22
	The Expanded Version	22
	Contemporary Continual Improvement Framework.....	28
	Correcting the Shortcomings of the Traditional Framework for Continual Improvement.....	29
	Combined Contemporary Framework.....	30
	A Summary of Our Iterative APECC Framework	32
	References	33
Chapter 3	Project Change Management (PCM)	35
	Introduction	35
	Project Change Management Processes.....	40
	Summary	54
	References	56
Chapter 4	Project Technology Management (PTechM).....	67
	Introduction	67
	Project Technology Management Processes.....	69
	Summary	75
	References	76
Chapter 5	Stage #1: Align the Project.....	81
	Introduction	81
	Align the Project.....	82
	PM4PITs Scalable Approach Options—Full, Lean, or Hybrid.....	84
	Align Stage—Full Approach: Processes, Key Inputs, Key Steps, and Key Outputs	85
	Key Inputs for the Align Stage—Full Approach.....	85

Key Iterative Steps for the Align Stage–Full Approach	85
Key Outputs for the Align Stage–Full Approach	88
Align Stage–Lean Approach: Processes, Key Inputs, Key Steps, and Key Outputs	89
Key Inputs for the Align Stage–Lean Approach.....	90
Key Iterative Steps for the Align Stage–Lean Approach	90
Key Outputs for the Align Stage–Lean Approach.....	91
Align Stage–Hybrid Approach: Processes, Key Inputs, Key Steps, and Key Outputs	91
Summary	92
References	92
Chapter 6 Stage #2: Plan the Project	97
Introduction	97
Plan the Project.....	100
Plan Stage–Full: Processes, Key Inputs, Key Steps, and Key Outputs	101
Key Inputs for the Plan Stage–Full Approach.....	101
Key Iterative Steps for the Plan Stage–Full Approach	102
Key Outputs for the Plan Stage–Full Approach	104
Plan Stage–Lean: Processes, Key Inputs, Key Steps, and Key Outputs	105
Key Inputs for the Plan Stage–Lean Approach.....	105
Key Iterative Steps for the Plan Stage–Lean Approach	106
Key Outputs for the Plan Stage–Lean Approach.....	106
Plan Stage–Hybrid Approach: Processes, Key Inputs, Key Steps, and Key Outputs	106
Summary	107
Chapter 7 Stage #3: Execute the Project Work.....	111
Introduction	111
Execute the Project Work.....	111
Execute Stage–Full: Processes, Key Inputs, Key Steps, and Key Outputs	112

- Key Inputs for the Execute Stage–Full Approach..... 114
- Key Iterative Steps for the Execute Stage–Full Approach 115
- Key Outputs for the Execute Stage–Full Approach.... 116
- Execute Stage–Lean: Processes, Key Inputs, Key Steps, and Key Outputs 116
 - Key Inputs for the Execute Stage–Lean Approach 116
 - Key Iterative Steps for the Execute Stage–Lean Approach 116
 - Key Outputs for the Execute Stage–Lean Approach 118
- Execute Stage–Hybrid Approach: Processes, Key Inputs, Key Steps, and Key Outputs..... 118
- Summary 118

Chapter 8 Stage #4: Check/Act on the Latest Performance

- Data 125
- Introduction125
- Check the Latest Performance to Date127
 - Check/Act Stage–Full: Processes, Key Inputs, Key Steps, and Key Outputs127
 - Key Inputs for the Check/Act Stage–Full Approach127
 - Key Iterative Steps for the Check/Act Stage–Full Approach129
 - Key Outputs for Check/Act Stage–Full Approach 131
 - Check/Act Stage–Lean: Processes, Key Inputs, Key Steps, and Key Outputs 131
 - Key Inputs for the Check/Act Stage–Lean Approach 131
 - Key Iterative Steps for the Check/Act Stage–Lean Approach132
 - Key Outputs for Check/Act Stage–Lean Approach133
 - Check/Act Stage–Hybrid Approach: Processes, Key Inputs, Key Steps, and Key Outputs..... 133
- Summary 133

Chapter 9	Stage #5: Confirm the Results (Iterate?)	137
	Introduction	137
	Confirm the Results	138
	Confirm Stage–Full: Processes, Key Inputs, Key Steps, and Key Outputs	138
	Key Inputs for the Confirm Stage–Full Approach	140
	Key Iterative Steps for the Confirm Stage–Full Approach	140
	Key Confirm Stage–Full Approach Outputs.....	140
	Confirm Stage–Lean: Processes, Key Inputs, Key Steps, and Key Outputs	141
	Key Inputs for the Confirm Stage–Lean Approach	141
	Key Iterative Steps for the Confirm Stage–Full Approach	142
	Key Confirm Stage Outputs–Lean Approach.....	142
	Confirm Stage–Hybrid Approach: Processes, Key Inputs, Key Steps, and Key Outputs.....	143
	Summary	143
Chapter 10	Sustaining the Gains and Realizing the Benefits.....	149
	Introduction	149
	Project Benefits Management Plan	149
	Sustain-The-Change Management Plan.....	151
	Implementation Plan.....	151
	Summary	151
	References.....	152
Chapter 11	Connecting with the Organization’s PMO.....	153
	Introduction	153
	References.....	156
	Epilogue.....	157
	Glossary of Terms.....	161
	Index.....	181