

Green Project Management

Richard Maltzman • David Shirley



CRC Press
Taylor & Francis Group
Boca Raton London New York

CRC Press is an imprint of the
Taylor & Francis Group, an **informa** business
AN AUERBACH BOOK

Contents

| | |
|-----------------------|------|
| Foreword | xi |
| Acknowledgments | xv |
| The Authors | xvii |
| Introduction..... | xxi |

SECTION I Surfing the Green Wave

| | |
|------------------------------------------------------------------------------------|----|
| Chapter 1 Problem Drivers and Indicators..... | 3 |
| Climate Change | 3 |
| Population Increase..... | 6 |
| Rapidly Developing Nations and Resource Depletion | 7 |
| Environmental Degradation and Loss of Biodiversity..... | 8 |
| Government Agencies, Mandates, and Guidelines | 8 |
| Global Agencies, Mandates, and Guidelines | 9 |
| ISO 14000..... | 9 |
| Kyoto Protocol..... | 10 |
| European Environment Agency (EEA) | 11 |
| U.S. Agencies, Mandates, and Guidelines..... | 11 |
| Environmental Protection Agency (EPA) | 11 |
| California's AB32 | 12 |
| Western Climate Initiative (WCI) | 13 |
| The Eastern States Standard | 13 |
| U.S. Conference of Mayors | 14 |
| Bottom-up Demand from Project Stakeholders, Sponsors, and Customers | 14 |
| Endnotes | 16 |
| Chapter 2 Green Project Terminology: The Language of the Green Wave..... | 17 |
| Carbon Footprint and Sustainability | 17 |
| The Environmental Lens | 20 |
| The Cycle of Sustainability..... | 20 |

| | |
|---------------------------------------------------------------------|----|
| Cradle to Cradle..... | 21 |
| The Natural Step | 22 |
| Corporate Social Responsibility and the Green Project | |
| Manager | 23 |
| Biodegradable..... | 25 |
| Greenwashing | 26 |
| Triple Bottom Line | 28 |
| Eco Audit | 28 |
| Reduce, Redesign, Reuse, Recycle | 29 |
| Renewable Energy | 30 |
| Wind | 30 |
| Solar | 30 |
| Geothermal..... | 31 |
| Sustainable Biomass | 32 |
| Wave Motion and Tides..... | 35 |
| SMARTER Objectives..... | 35 |
| Endnotes | 37 |
| Chapter 3 Understanding Green Project Fundamentals | 39 |
| Green, Quality, and Greenality | 39 |
| Reducing Nonproduct Output..... | 43 |
| The Project Management Institute and Greenality | 45 |
| Cost of Greenality | 47 |
| Project Life Cycle Thinking | 48 |
| Project Cycle of Sustainability..... | 49 |
| Environmental Scope..... | 50 |
| Environmental Risks | 50 |
| Stakeholders | 51 |
| Endnotes | 51 |
| Chapter 4 Types of Projects: A Rainbow of Green | 53 |
| Green by Definition..... | 54 |
| Green by Project Impact (or the Lack Thereof) | 60 |
| On the Sea..... | 60 |
| Going Underground..... | 61 |
| Green by Product Impact | 62 |
| Green—General..... | 65 |

| | |
|-------------------------|----|
| A Rainbow of Green..... | 66 |
| Endnotes | 66 |

SECTION II Hiking the Project

| | |
|-----------------------------------------------------------------|-----|
| Chapter 5 Project Ideation | 71 |
| Why Are Projects Initiated?..... | 72 |
| How Are Projects Chosen?..... | 74 |
| Decision-Making Tools and the Green Component | 75 |
| Creating the “Green”-Friendly Decision-Making Environment | 75 |
| Changing the Way People Think about Green..... | 76 |
| Decision-Making Tools | 77 |
| Brainstorming | 77 |
| Reverse Brainstorming | 78 |
| Force Field Analysis..... | 79 |
| Cost-Benefit Analysis | 79 |
| Validation of the Decision..... | 81 |
| Creating a Green Charter..... | 82 |
| The Initial Project Kickoff Meeting | 83 |
| Acting on the Idea | 84 |
| Tools and Techniques..... | 84 |
| Greenality of Project Communications | 85 |
| The Spirit of the Communication | 85 |
| Jeopardy and Escalation Processes | 86 |
| Greenality of Suppliers | 87 |
| Endnotes | 88 |
| Chapter 6 Developing the Project..... | 89 |
| Project Planning | 89 |
| Sustainability and the WBS | 95 |
| Who and What Are Required for the Project | 96 |
| Greening the People | 96 |
| Greening the Schedule..... | 97 |
| Greening the Project Purchasing (Procurement) Process | 100 |

| | |
|-------------------------------------------------------------------------|-----|
| Greening Project Costs | 102 |
| Greening Project Quality | 103 |
| Transcendent Greenality | 104 |
| Product-Based Greenality | 106 |
| User-Based Greenality | 106 |
| Manufacturing-Based Greenality..... | 106 |
| Value-Based Greenality | 107 |
| Risk and Greenality..... | 107 |
| Greenality Outputs..... | 109 |
| Environmental Management Plan | 109 |
| Endnotes | 110 |
| Chapter 7 Executing the Project..... | 111 |
| The Project Team | 111 |
| The Kickoff Meeting (Implementation)..... | 113 |
| Greenality Assurance..... | 115 |
| Tracking Project Process | 116 |
| Status and Progress Reporting..... | 117 |
| Using Social Media to Green Communications | 118 |
| Execution of Greenality Efforts..... | 120 |
| Warning Signs of Greenality Problems..... | 122 |
| Greenality of Suppliers | 123 |
| Capturing Greenality Lessons Learned | 124 |
| Endnote..... | 124 |
| Chapter 8 Taking the Watch (Monitoring and Controlling)..... | 125 |
| Greenality Data Collection and Analysis..... | 127 |
| Measuring the Performance of Greenality | 130 |
| Controlling the Issues..... | 131 |
| Keeping on an Even Keel..... | 132 |
| Change Control and Greenality | 133 |
| Effective Actions to Abate Greenality Issues | 136 |
| Corrective | 136 |
| Preventative | 136 |
| Band-Aid..... | 139 |
| Endnotes | 141 |

SECTION III Approaching the Finish Line

| | | |
|-------------------|-----------------------------------------------------|-----|
| Chapter 9 | The Beginning and the End? | 145 |
| | Heaven on Earth..... | 145 |
| | Life Cycle Thinking Basics | 146 |
| | Life Cycle Assessment..... | 149 |
| | A Brief History..... | 151 |
| | Standards for LCA..... | 153 |
| | Carbon Footprinting Based on LCA | 154 |
| | Performing an LCA..... | 155 |
| | How to Promote the Use of an LCA | 155 |
| | The Life Cycle of the Product of Your Project | 156 |
| | LCA Fundamentals | 157 |
| | ISO 14040..... | 158 |
| | Goal Definition and Scoping | 158 |
| | Inventory Analysis..... | 160 |
| | A “Bar Chart” | 161 |
| | Impact Assessment..... | 163 |
| | Interpretation | 167 |
| | Reporting the Results..... | 170 |
| | LCA Software Tools | 171 |
| | Limitations to Conducting an LCA | 172 |
| | Maintaining Transparency | 172 |
| | Endnotes | 173 |
| Chapter 10 | Lean Thinking, Muda, and the Four Ls | 175 |
| | Lean Thinking and Your Project..... | 175 |
| | Lean Methods | 177 |
| | What Is Lean?..... | 178 |
| | Wastes..... | 179 |
| | A New Waste?..... | 180 |
| | The Basic Principles of Lean Development | 181 |
| | The Seven Wastes of Software Development | 181 |
| | 5S..... | 186 |
| | Summary—The 4L Approach | 188 |
| | Endnotes | 188 |

| | | |
|-------------------------------------------------------------------------------------------------|-------------------------------------------------|------------|
| Chapter 11 | At the Top of Their Game..... | 189 |
| Patagonia | 190 | |
| Timberland..... | 192 | |
| Interface | 194 | |
| Google | 196 | |
| Office Depot | 199 | |
| Buying Green..... | 199 | |
| Being Green | 200 | |
| Selling Green | 201 | |
| Corporate Social Responsibility | 201 | |
| Microsoft..... | 202 | |
| What They Do for Us | 202 | |
| What They Are Doing for Themselves (and Us)..... | 203 | |
| General Electric | 204 | |
| Ecomagination | 206 | |
| Steward Advanced Materials—Home of “The Toxin Terminator” | 206 | |
| Sun Chips..... | 207 | |
| Solar Collector Technology..... | 207 | |
| Summary | 208 | |
| Endnotes | 208 | |
| Chapter 12 | Enabling Green to Earn You “Green” | 211 |
| Green Government Purchasing—EPA | 211 | |
| History of the U.S. EPA’s EPP | 212 | |
| Principle 1. Environment + Price + Performance = Environmentally Preferable Purchasing | 212 | |
| Principle 2. Pollution Prevention..... | 213 | |
| Principle 3. Life Cycle Perspective/Multiple Attributes | 214 | |
| Principle 4. Comparison of Environmental Impacts | 214 | |
| Principle 5. Environmental Performance Information..... | 215 | |
| Grants and Rebates..... | 216 | |
| What Is Available? | 216 | |

| | |
|----------------------------------------------------------------------|-----|
| The American Recovery and Reinvestment Act (ARRA) and Green | 216 |
| U.S. Department of Energy | 218 |
| Solar Rebates and More from the State of Florida | 220 |
| Energy Providers..... | 221 |
| Energy Audits..... | 222 |
| Actions Undertaken..... | 223 |
| Bank of America | 224 |
| Apple Corporation..... | 224 |
| Schneider National | 224 |
| Lockheed Martin..... | 225 |
| Raytheon..... | 226 |
| University of Michigan | 226 |
| Quickies | 227 |
| DuPont | 228 |
| Portsmouth Brewery | 228 |
| The Kohler Company | 228 |
| Endnotes | 229 |

SECTION IV Crossing the Finish Line

| | |
|-----------------------------------------------------------------------------------------------------|-----|
| Chapter 13 Tips, Tools, and Techniques to Green (A Green Project Manager's Toolbox) | 233 |
| Endnote..... | 242 |
| Chapter 14 Resource Information | 243 |
| Books We Think You Should Read or Reference | 243 |
| Suggested Reading on Life Cycle Assessment | 243 |
| Collaboration Tools and Resources | 244 |
| Resource for Improving Team Collaboration Using Web-Based Media..... | 245 |
| Green Efforts by Companies and Other Organizations—A Sampler | 245 |
| Web Sites Worth a Visit and a Stay..... | 247 |

| | |
|--------------------------------------------------|-----|
| Additional Tools and Resources for Green Project | |
| Managers | 253 |
| Endnote..... | 253 |
| Index..... | 255 |